



DOD

UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D.C. 20555-0001

DEC 16 1999

Sciencetech, Inc.
ATTN: Mr. Jeffrey H. Glenn
11400 Grooms Road
Blue Ash, OH 45242

Subject: MODIFICATION NO. 2 TO TASK ORDER NO. 243 ENTITLED, "TECHNICAL ASSISTANCE TO EVALUATE THE ANALYTICAL METHODOLOGY FOR ASSESSING WATERHAMMER EFFECTS IN LOW-PRESSURE FLUID SYSTEMS" UNDER CONTRACT NO. NRC-03-95-026

Dear Mr. Glenn:

The purpose of this modification is to extend the period of performance of the task order from January 1, 2000 through December 31, 2000, at no extra cost to the Government. Accordingly, the subject task order is hereby modified as follows:

The second paragraph, first sentence, as modified in Modification No. 1, beginning with "Task Order No. 243" is deleted in its entirety and replaced with the following in lieu thereof:

"Task Order No. 243 shall be effective April 12, 1999 through December 31, 2000."

The issuance of this modification does not amend any other terms or conditions of the subject Task Order.

Please indicate your acceptance of this modification by having an official, authorized to bind your organization, execute three copies of this document in the spaces provided below and return two copies to the Contract Specialist.


PDR CONTR NRC ~~DB~~ - 95-026

DF02


NRC-03-95-026
Task Order No. 243
Modification No. 2
Page 2 of 2

If you have any questions concerning this modification, please contact
Ms. Carolyn A. Cooper, Contract Specialist, on (301) 415-6737.

Sincerely,


Sharon D. Stewart, Contracting Officer
Contract Management Branch No. 2
Division of Contracts and Property
Management
Office of Administration

ACCEPTED:


NAME

SR. CONTRACTS ADMINISTRATOR
TITLE

12-22-99
DATE