

D&D



**UNITED STATES  
NUCLEAR REGULATORY COMMISSION**

WASHINGTON, D.C. 20555-0001

DEC 30 1999

Energy Research Inc.  
Attn: Dr. Moshen Khatib-Rahbar  
P.O. Box 2034  
Rockville, MD 20847

Dear Dr. Khatib-Rahbar:

**SUBJECT: MODIFICATION NO. 3 TO TASK ORDER NO. 8  
UNDER CONTRACT NO. NRC-04-94-050**

The purpose of this modification is to extend the period of performance at no additional cost to the Government through December 31, 2000.

The subject task order is modified as follows: "Task Order No. 8 will be in effect from February 18, 1997 through December 31, 2000."

A summary of obligations for this task order, from date of award through the date of this modification, is given below:

Total FY97 Obligation:	\$215,902.39
Cumulative Total of NRC Obligations:	\$215,902.39

This modification does not obligate any funds.

All other terms and conditions of Task Order No. 8 remain the same.

Please indicate your acceptance of this task order modification by having an official, authorized to bind your organization, execute three copies of this document in the space provided and return two copies to the contract specialist. You should retain the third copy for your records.


DEC 31 1999

DFo2

Contract No. NRC-04-94-050  
Modification No. 3 to  
Task Order No. 8

If you have any questions regarding this modification, please contact the contract specialist, Ms. Amy Siller, on (301) 415-6747.

Sincerely,



Mary H. Mace, Contracting Officer  
Contract Management Branch 1  
Division of Contracts and Property Mgmt.  
Office of Administration

ACCEPTED: MODIFICATION NO. 3 TO TASK ORDER NO. 8



NAME Mohsen Khatib-Rahbar

President

TITLE

December 30, 1999

DATE