

PDR



UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D.C. 20555-0001

RECEIVED
CENTER FOR NUCLEAR WASTE
REGULATORY ANALYSES

014493 FEB 15 8

February 11, 2000

Wesley C. Patrick, President
Center for Nuclear Waste
Regulatory Analyses
6220 Culebra Road
PO Drawer 28510
San Antonio, TX 78228-0510

ADM-001
~~ML993160330~~

Subject: Modification No. 3 to Task Order No. 6
Under Contract NRC-02-97-001

Dear Dr. Patrick:

This letter confirms the verbal authorization to commence work on this task order modification which was provided to the CNWRA on September 20, 1999. Further, in accordance with the task order procedures of the subject contract, this letter definitizes Modification No. 3 to Task Order No. 6. This effort shall be performed in accordance with the attached modification to the original statement of work and the changes to the Contractor's technical proposal submitted for this modification. This modification is effective September 20, 1999.

This modification increases the cost ceiling of this task order from \$128,598 to \$153,889. The amount of \$137,381 represents the total estimated reimbursable costs, the amount of \$6,295 represents the cost of facility capital, and the amount of \$10,213 represents the fixed fee for this task order.

The obligated amount of this task order remains the same at \$128,598. It is estimated that this amount will provide funding through March 15, 1999.

A summary of obligations for this task order from award date through the date of this action is given below:

FY99 Obligation Amount: 100,000
FY00 Obligation Amount: 28,598

Cumulative Total: \$128,598
This modification does not obligate funds.


The issuance of this task order modification does not change any terms or conditions of the contract.

Please indicate your acceptance of this modification by having an official authorized to bind your organization execute three (3) copies of this document in the space provided and return two (2) copies to the U. S. Nuclear Regulatory Commission, Attn: Barbara Meehan, ADM/DCPM/CMB2, Mail Stop T712, Washington, DC 20555. You should retain the third copy for your records.

DF02

If you have any questions regarding this matter, please contact me on (301) 415-6730.

Sincerely,


Barbara D. Meehan, Contracting Officer
Contract Management Branch No. 2
Division of Contracts and
Property Management
Office of Administration

Accepted:



R.B. KALMBACH

Name

Director, Contracts

Title

2/15/00

Date

MODIFICATION TO NRC-02-97-001
TASK ORDER #6

This modification identifies the second site to be reviewed under this task order. The original site, Sequoyah Fuels, was removed from consideration.

Work to be performed:

Molycorp Washington, PA Facility (Lic. No. SMB-1393)

1. Review the revised Decommissioning Plan (DP), dated June 31, 1999, entitled, "Washington, PA Facility Decommissioning Plan, Part I Revision." Review of this DP will replace the originally anticipated Sequoia Fuels DP review which was not performed due to the unacceptability of their DP.
2. Add a deliverable which tasks the CNWRA to prepare a letter report responding to any State or public comments received from publication of the Federal Register Notice announcing receipt of the revised DP, "Washington, PA Facility Decommissioning Plan, Part I Revision" or comments on the draft environmental assessment for this DP.
3. Set the period of performance for the "Washington, PA Facility DP, Part I Revision" as December 31, 1999.

Molycorp York, PA Facility (Lic. No. SMB-1408)

1. Have the CNWRA incorporate in their review of the "supplement to the York DP for the York, Pennsylvania Facility," (Dated August, 1995) review of the "Decommissioning Plan for the York, PA Facility," Revision I, dated June 30, 1999. The period of performance for this task order should be from June 30, 1999 to December 31, 1999 and;
2. Add a deliverable which tasks the CNWRA to prepare a letter report responding to State of Pennsylvania comments on the York EA and any public comments received from publication of the Federal Register Notice announcing receipt of the supplement to the York Decommissioning Plan, for the York, Pennsylvania Facility," for review or on the NRC draft environmental assessment for this DP.

Please note that the Performance Assessment review in the existing statement of work and the associated deliverable are deleted in their entirety.