

## John Richmond

---

**From:** Darrell Roberts, *DR*  
**Sent:** Thursday, October 30, 2008 7:30 PM  
**To:** John Richmond  
**Cc:** Richard Conte; Ronald Bellamy  
**Subject:** RE: OC LRI Daily Update Oct 30

John,

Please keep me updated on the feasibility of my coming up there next week. I know Dave L. has been in the drywell, and if you are considering delaying the exit meeting, I want to get a feel for whether you think it's worthwhile for me to still come. I can always schedule another visit later - at a time commensurate with your exit, and which presents less burden to the licensee (since a regional executive has already been there this week).

Rich C. or Ron B. feel free to weigh in as well.

DJR

---

**From:** John Richmond  
**Sent:** Thursday, October 30, 2008 6:14 PM  
**To:** Richard Conte; Darrell Roberts; Ronald Bellamy  
**Cc:** Jeffrey Kulp; Stephen Pindale; Michael Modes; Glenn Meyer; Marjorie McLaughlin; Justin Heinly; Timothy OHara; Diane Screnci; Joseph Schoppy  
**Subject:** OC LRI Daily Update Oct 30

### **OC LRI Outage Commitments Inspection Day 4**

#### **Inspection Progress**

- 1) Progress remains Slow. Drywell NDE activities are 3 to 4 days behind. Other non-critical path outage work has also slipped.
- 2) Coordination between their LR people and outage work management has improved *slightly*.
- 3) I informed AmerGen if they don't have sufficient NDE data available for our review early next week, I may need to delay the Exit.

#### **Inspection Schedule**

- 1) Glenn Meyer left yesterday. Tim O'Hara left today. Michael and I will continue tomorrow (Friday).
- 2) No weekend outage inspection, based on their slow NDE progress.
- 3) I will be here Monday, with Paul Kaufman (he returns for ISI and may also help with LR).

#### **Today's Inspection Activities**

- 1) Tim O'Hara inspected 3 sandbeds (plus 1 yesterday for a total of 4). Conditions inside those sandbeds look about the same as 2 years ago. Some questions about cracks in the sandbed cavity floors, outside the scope of a LR commitment or the ASME IWE program requirements.
- 2) Periodic Inspection of a condensate system expansion joint. Nothing noteworthy.

#### **LR Commitment Issues or Concerns**

None.

#### **Drywell Structural Integrity Issues or Concerns**

None. Initial NDE data is too little to draw any conclusion from.

**NJ State Interface**

Good. Rich Pinney said he was satisfied with our inspection efforts and had no concerns or issues.

Team Location: OCAB 2nd Floor, Visiting Exec Office, 609-9714830

Received: from R1CLSTR01.nrc.gov ([148.184.99.7]) by R1MS01.nrc.gov  
([148.184.99.10]) with mapi; Thu, 30 Oct 2008 19:30:00 -0400  
Content-Type: application/ms-tnef; name="winmail.dat"  
Content-Transfer-Encoding: binary  
From: Darrell Roberts <Darrell.Roberts@nrc.gov>  
To: John Richmond <John.Richmond@nrc.gov>  
CC: Richard Conte <Richard.Conte@nrc.gov>, Ronald Bellamy  
<Ronald.Bellamy@nrc.gov>  
Date: Thu, 30 Oct 2008 19:29:58 -0400  
Subject: RE: OC LRI Daily Update Oct 30  
Thread-Topic: OC LRI Daily Update Oct 30  
Thread-Index: Ack4gKEiWwVCI7a9S2m9I7wfCwca0QAyjWwwAGMnHFAAA+Du4A==  
Message-ID: <2856BC46F6A308418F033D973BB0EE72AA43774A14@R1CLSTR01.nrc.gov>  
References: <2856BC46F6A308418F033D973BB0EE72AA4363288D@R1CLSTR01.nrc.gov>  
<2856BC46F6A308418F033D973BB0EE72AA43632890@R1CLSTR01.nrc.gov>  
<2856BC46F6A308418F033D973BB0EE72AA436328A3@R1CLSTR01.nrc.gov>  
In-Reply-To: <2856BC46F6A308418F033D973BB0EE72AA436328A3@R1CLSTR01.nrc.gov>  
Accept-Language: en-US  
Content-Language: en-US  
X-MS-Has-Attach:  
X-MS-Exchange-Organization-SCL: -1  
X-MS-TNEF-Correlator:  
<2856BC46F6A308418F033D973BB0EE72AA43774A14@R1CLSTR01.nrc.gov>  
MIME-Version: 1.0