



TORREY PINES TECHNOLOGY

P.O. Box 85608
San Diego, California 92138
Telephone: (619) 455-2654

A Division of **GA Technologies Inc.**

July 22, 1983
Project 2474
TPT:CG&E-019

PRINCIPAL STAFF	
RA	ENF
D/RA	SCS
A/RA	PAO
OPRP	SLO
DRMA	RC
DRMSP	
UE	
ML	
OL	FILE

Mr. W. H. Dickhoner
President and Chief Executive Officer
Cincinnati Gas and Electric Company
139 East Fourth Street
Cincinnati, Ohio 45202

Dear Mr. Dickhoner:

Enclosed is the biweekly status report on our Independent Review of ZIMMER Project Management, covering the period July 2, through July 15, 1983.

Copies of this report are being sent to the U.S. Nuclear Regulatory Commission in accordance with the "Protocol Governing Communications between CG&E and Independent Organizations Conducting Reviews or Audits under the Commission's Order," Docket No. 50-358.

If you have any questions regarding the contents of this report, please call me.

Sincerely,

A. J. Neylan
Project Manager

Enclosure

Copies w/Encl.

- J. G. Keppler (NRC)
- J. Lieberman (NRC)
- J. H. Sniezek (NRC)
- J. C. Stone (NRC)
- W. J. Ward (NRC)
- J. Williams, Jr. (CG&E)
- Director, Office of Special Cases (NRC)
- Zimmer Project Inspector (NRC)
- Zimmer Section Chief (NRC)
- Zimmer Sr. Resident Inspector (NRC)

DESIGNATED ORIGINAL
Certified By L. E. Speder

JUL 25 1983
IEDI

INDEPENDENT REVIEW OF
ZIMMER PROJECT MANAGEMENT

BIWEEKLY STATUS REPORT NO. 6
FOR THE
PERIOD ENDING JULY 15, 1983

The status report below is in reference to the Torrey Pines Technology Program Plan, document number GA-C17044, Revision A, "Independent Review of ZIMMER Project Management," dated May, 1983.

During this period, TPT has continued to review and revise the final report with a view to uniformity of style, deletions of repetitions, etc. A letter was received from Mr. J. Williams, outlining his ideas for reorganizing the Zimmer Project staff.

Also during this period, TPT was allowed to review on July 15 in the Bechtel offices in Norwalk, California, a draft report done by Bechtel on a review of the Zimmer project management. Bechtel had evaluated the four organizational structures specified in the NRC Show Cause Order plus one additional alternative. Although Bechtel's interpretation of the "strengthening the present CG&E organization" was somewhat different from TPT's interpretation, TPT had already identified another alternative which was essentially the same as that defined by Bechtel.

CG&E and Bechtel's ideas are being evaluated in the TPT review as additional alternative organizational structures to be considered.

Also during this period, TPT was made aware of and subsequently obtained copies of several PUC rate hearing and deposition transcripts relating to Zimmer. These transcripts include testimony by Borgmann, Fox, Jagger, Jones, Milan, Rosselet, Rothey and Warnick. The transcripts are being reviewed.

As of July 15, 8726 manhours have been expended on this review of the Zimmer Project Management. The volume of documents for review and the number of outside personnel to be interviewed have been greater than anticipated; the project was approximately two weeks behind the Project Schedule given in the revised Program Plan.