



UNITED STATES
NUCLEAR REGULATORY COMMISSION

WASHINGTON, D.C. 20555-0001

SEP 24 2002

Purdue Research Foundation
ATTN: Thomas B. Wright
1021 Hovde Hall, Purdue University
West Lafayette, IN 47907-1021


Dear Mr. Wright:

SUBJECT: MODIFICATION NO.14 TO TASK ORDER NO.2 ENTITLED
"MODULARIZATION OF TRAC-P" UNDER CONTRACT NO. NRC-04-97-046

The period of performance for Task Order No. 2 is changed to run from September 30, 1997 to December 31, 2002 (as well as 12/31/02 is due date for tasks 12 and 24). The total estimated cost for full performance of this task order remains at \$2,367,383. The total cumulative funds obligated for performance of this task order remains at \$1,995,172.60. The Contractor shall not incur costs for this task order which exceed the cumulative obligated amount of \$1,995,172.60. All other terms and conditions of Task Order No. 2 remain unchanged.

Please indicate your acceptance of this task order by having an official, authorized to bind your organization, execute three copies of this document in the space provided and return two copies to the Contract Specialist. You should retain the third copy for your records.

Sincerely,


Stephen M. Pool, Contracting Officer
Contract Management Center No. 2
Division of Contracts
Office of Administration

ACCEPTED:


NAME

Michael R. Ludwig
Associate Director
Sponsored Program Administration

TITLE


DATE

100 826 0

TEMPLATE-ADM 001

ADM02