



UNITED STATES  
**NUCLEAR REGULATORY COMMISSION**  
WASHINGTON, D.C. 20555-0001

October 1, 2002

Wesley C. Patrick, President  
Center for Nuclear Waste  
Regulatory Analyses  
6220 Culebra Road  
PO Drawer 28510  
San Antonio, TX 78228-0510

Subject: Modification No. 1 to Task Order No. 13 Under Contract NRC-02-97-001

Dear Dr. Patrick:

The purpose of this modification is to provide for an extension to the expiration date of the period of performance from November 15, 2002, to December 31, 2002, at no additional cost or obligation to the Government.

A summary of obligations for this task order from award date through the date of this action is given below:

FY02 Obligation Amount:	\$39,478
Cumulative Total:	\$39,478

This task order modification does not obligate funds.

The issuance of this task order modification does not change any terms or conditions of the contract.

Please indicate your acceptance of Modification No. 1 to Task Order 13 by having an official authorized to bind your organization execute three (3) copies of this document in the space provided and return two (2) copies to the U.S. Nuclear Regulatory Commission, Attn: Mrs. Barbara Meehan, ADM/DC/CMC1, Mail Stop T-712, Washington, DC, 20555. You should retain the third copy for your records.

If you have any questions regarding this modification, please contact the undersigned on 301-415-6730.

Sincerely,



Barbara Meehan, Contracting Officer  
Contract Management Center No. 1  
Division of Contracts  
Office of Administration

Accepted:



\_\_\_\_\_  
Name

R.B. Kalmbach, Director, Contracts  
Title

October 9, 2002  
Date