

November 12, 2004

Mr. David A. Christian
Senior Vice President and Chief Nuclear Officer
Dominion Resources Services, Inc.
Innsbruck Technical Center
5000 Dominion Blvd.
Glen Allen, VA 23060-6711

SUBJECT: REVISED SCHEDULE FOR ENVIRONMENTAL REVIEW OF THE DOMINION
EARLY SITE PERMIT APPLICATION

Dear Mr. Christian:

By letter dated June 22, 2004, U.S. Nuclear Regulatory Commission (NRC) extended the environmental review schedule for the application by Dominion Nuclear North Anna, LLC (Dominion) for an early site permit (ESP) by one month. The one-month delay occurred as a result of an expected two-month delay in Dominion's responses to environmental requests for additional information (RAIs). The staff received from Dominion a substantial revision to the environmental report (ER) on July 15, 2004. On September 30, 2004, Dominion revised the application again and submitted its responses to the staff's RAIs on October 4, 2004. The staff has determined that more resources and time are needed to complete the environmental review of the revised ESP application than was originally anticipated.

As a result of the above factors, the staff finds it is unable to complete its environmental impact statement (EIS) according to the schedule provided on June 22, 2004. The enclosed review schedule reflects the updated schedule resulting from these delays.

Separately, the staff has reevaluated the time needed from approval of the final safety evaluation report (FSER) to its issuance as a NUREG document. Therefore, we have changed the date of issuance as a NUREG from August 25, 2005, to August 29, 2005. We are not changing the planned approval date of the issuance of the FSER (June 16, 2005). We have also changed expected dates for review by the Advisory Committee on Reactor Safeguards (ACRS).

We discussed these schedule changes with your staff in a phone conference on November 8, 2004. We do not believe the revised schedule requires any changes to the expected final date for completing the NRC's review of your ESP application. As we have informed you previously, the mandatory hearing schedules and Commission decision dates are not within the staff's control and are rough estimates.

D. Christian

-2-

If you have any questions or comments concerning this matter, you may contact either Michael Scott, the North Anna Project Manager at (301) 415-1421 (mls3@nrc.gov) or Jack Cushing, the Environmental Project Manager at 301-415-1424 (jxc9@nrc.gov).

Sincerely,

/RA/

William D. Beckner, Program Director
New, Research and Test Reactors Program
Division of Regulatory Improvement Programs
Office of Nuclear Reactor Regulation

Docket No. 52-008

Enclosures: As stated

cc: See next page

D. Christian

-2-

If you have any questions or comments concerning this matter, you may contact either Michael Scott, the North Anna Project Manager at (301) 415-1421 (mls3@nrc.gov) or Jack Cushing, the Environmental Project Manager at 301-415-1424 (jxc9@nrc.gov).

Sincerely,

/RA/

William D. Beckner, Program Director
New, Research and Test Reactors Program
Division of Regulatory Improvement Programs
Office of Nuclear Reactor Regulation

Docket No. 52-008

Enclosures: As stated

cc: See next page

Distribution:

Hard Copy

PUBLIC

RNRP R/F

MScott

WBeckner

LDudes

RAnand

AKugler

E-Mail

JDyer/RBorchardt

DMatthews

ACRS

RWeisman

OGC

JCushing

DOCUMENT NAME: E:\Filenet\ML043080347.wpd

ADAMS ACCESSION NO. ML043080347

OFFICE	RNRP/PM	RNRP/PM	RLEP/SC	OGC	RNRP/SC	RNRP
NAME	RAnand	MScott	AKugler	RWeisman	LDudes	WBeckner
DATE	11/4/04	11/4/04	11/4/04	11/10/04	11/12/04	11/12/04

OFFICIAL RECORD COPY

NORTH ANNA EARLY SITE PERMIT
SERVICE LIST

Mr. David A. Christian
Senior Vice President and Chief Nuclear
Officer
Dominion Resources Services, Inc.
Innsbrook Technical Center
5000 Dominion Blvd.
Glen Allen, VA 23060-6711

Ms. Lillian M. Cuoco, Esq.
Senior Counsel
Dominion Resources Services, Inc.
Rope Ferry Road
Building 475, 5th Floor
Waterford, CT 06385

Mr. C. Lee Lintecum
County Administrator
Louisa County
P.O. Box 160
Louisa, Virginia 23093

Mr. David R. Lewis
Shaw Pittman
2300 N Street, N.W.
Washington, D.C. 20037

Dr. W. T. Lough
Virginia State Corporation Commission
Division of Energy Regulation
P. O. Box 1197
Richmond, Virginia 23209

Office of the Attorney General
Commonwealth of Virginia
900 East Main Street
Richmond, Virginia 23219

Senior Resident Inspector
North Anna Power Station
U. S. Nuclear Regulatory Commission
1024 Haley Drive
Mineral, Virginia 23117

Mr. Robert B. Strobe, M.D., M.P.H.
State Health Commissioner
Office of the Commissioner
Virginia Department of Health
P. O. Box 2448
Richmond, Virginia 23218

Mr. David Lochbaum
Union of Concerned Scientists
1707 H Street, NW
Suite 600
Washington, DC 20006-3919

Mr. Paul Gunter
Director of the Reactor Watchdog Project
Nuclear Information & Resource Service
1424 16th Street, NW, Suite 404
Washington, DC 20036

Mr. Adrian Heymer
Nuclear Energy Institute
Suite 400
1776 I Street, NW
Washington, DC 20006-3708

Mr. Russell Bell
Nuclear Energy Institute
Suite 400
1776 I Street, NW
Washington, DC 20006-3708

Mr. Thomas P. Miller
U.S. Department of Energy
Headquarters - Germantown
19901 Germantown Road
Germantown, MD 20874-1290

Mr. James Riccio
Greenpeace
702 H Street, NW, Suite 300
Washington, DC 20001

Ms. Patricia Campbell
Winston & Strawn
1400 L Street, NW
Washington, DC 20005

Mr. Ernie H. Kennedy
Vice President New Plants
Nuclear Plant Projects
Westinghouse Electric Company
2000 Day Hill Road
Windsor, CT 06095-0500

Dr. Regis A. Matzie
Senior Vice President and
Chief Technology Officer
Westinghouse Electric Company
2000 Day Hill Road
Windsor, CT 06095-0500

Mr. Gary Wright, Manager
Division of Nuclear Safety
Illinois Emergency Management Agency
1035 Outer Park Drive
Springfield, IL 62704

Mr. Glenn H. Archinoff
5275 Westview Drive
ACR Suite
Frederick, MD 21703-8306

Mr. Ed Wallace, General Manager
Projects
PBMR Pty LTD
PO Box 9396
Centurion 0046
Republic of South Africa

Mr. Brendan Hoffman
Research Associate on Nuclear Energy
Public Citizens Critical Mass Energy
and Environmental Program
215 Pennsylvania Avenue, SE
Washington, DC 20003

Mr. Tom Clements
6703 Guide Avenue
Takoma Park, MD 20912

Mr. Paul Leventhal
Nuclear Control Institute
1000 Connecticut Avenue, NW
Suite 410
Washington, DC 20036

Dr. Jack W. Roe
Vice President
Advanced Technologies & Laboratories
International, Inc.
20010 Century Boulevard, Suite 500
Germantown, MD 20874

Mr. Charles Brinkman
Westinghouse Electric Co.
Washington Operations
12300 Twinbrook Pkwy., Suite 330
Rockville, MD 20852

Mr. Marvin Fertel
Senior Vice President
and Chief Nuclear Officer
Nuclear Energy Institute
Suite 400
1776 I Street, NW
Washington, DC 20006-3708

Dr. Glenn R. George
PA Consulting Group
130 Potter Street
Haddonfield, NJ 08033

Mr. Arthur R. Woods
Enercon Services, Inc.
500 TownPark Lane
Kennesaw, GA 30144

Ms. Vanessa E. Quinn, Chief
Radiological Emergency Preparedness
Section
Department of Homeland Security/FEMA
500 C Street, SW
Washington, DC 20472

Mr. Michael M. Cline, State Coordinator
Virginia Department of Emergency
Management
10501 Trade Court
Richmond, Virginia 23236-3713

Mr. Jim Debiec
Director - Power Production
Old Dominion Electric Cooperative
4201 Dominion Blvd
Glen Allen, VA 23060

Mr. Thomas Mundy
Director, Project Development
Exelon Generation
200 Exelon Way, KSA3-N
Kennett Square, PA 19348

Ms. Joanne Tetrault
Librarian
Louisa County Public Library
881 Davis Highway
Mineral, VA 23117

Ms. Abhaya Thiele
406 Key West Drive
Charlottesville, VA 22911

External E-mail
David_Christian@dom.com
Eugene_Grecheck@dom.com
Jack_Davis@dom.com
Marvin_Smith@dom.com
Joseph_Hegner@dom.com
Lillian_Cuoco@dom.com
David_Sommers@dom.com
Vicki_Hull@dom.com
david.lewis@shawpittman.com
gzinke@entergy.com
jim.mallay@framatome-anp.com
eddie.grant@exeloncorp.com

Review Schedule for Dominion Early Site Permit Application for the North Anna Site

Milestone	Completion Date (Actual - A Target -T)
Receive early site permit application	09/25/03 - A
Press Release announcing receipt and availability	10/09/03 - A
Federal Register notice (FRN) published for receipt and availability	10/16/03 - A
FRN published announcing acceptance	10/30/03 - A
1st inspection complete	11/21/03 - A
FRN published for Notice of Intent (environmental scoping process)	11/24/03 - A
FRN published for mandatory hearing	12/02/03 - A
Environmental scoping meeting	12/08/03 - A
Deadline for filing petitions for intervention	01/02/04 - A
Scoping period ends	01/09/04 - A
Environmental requests for additional information (RAIs) issued to applicant	03/12/04 - A
Deadline for submitting contentions	05/03/04-A
Safety and emergency planning (EP) RAIs issued to the applicant	06/03/04 - A
Applicant submits responses to safety and EP RAIs	08/19/04 - A
Applicant submits revision to environmental report	09/07/04- A
Draft environmental impact statement (EIS) to EPA, Issue Notice of availability	<i>12/10/04- T</i>
Draft safety evaluation report (SER) issued	12/20/04- T
Public meeting to discuss draft EIS	<i>01/19/05 - T</i>
ACRS subcommittee meeting on draft SER	<i>02/04/05 - T</i>
End of draft EIS comment period	<i>03/01/05 - T</i>
Applicant submits responses to SER open items	03/03/05 - T
ACRS full committee meeting on draft SER	<i>03/04/05 - T</i>
2nd inspection complete	03/07/05 - T
ACRS interim letter to Commission	<i>03/18/05 - T</i>
Optional final inspection complete	05/04/05- T
Final SER issued	06/16/05 - T
ACRS subcommittee meeting on final SER	<i>06/24/05 - T</i>
ACRS full committee meeting on final SER	<i>07/08/05 - T</i>
Regional Administrator's Letter	07/18/05 - T
ACRS letter to Commission	<i>07/25/05 - T</i>
Final EIS issued to EPA/Issue Notice of Availability	<i>08/12/05 - T</i>
Final SER issued as NUREG	<i>08/29/05 - T</i>
Atomic Safety and Licensing Board (ASLB) initial decision	02/06 - T
Commission decision	06/06 - T

Note: Dates shown in italics are revised as discussed in the letter to which this schedule is an enclosure.