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UNITED STATES 

0 •NUCLEAR REGULATORY COMMISSION 
WASHINGTON, D.C. 20555-0001 

January 3, 2000 

Science Applications International Corporation 
Energy Systems Group 
ATTN.: Ms. Helena Yowell 

Sr. Contract Representative 
20201 Century Boulevard 
Germantown, Maryland 20874

SUBJECT: MODIFICATION NO. 3 TO TASK ORDER NO. 38 ENTITLED "TECHNICAL 
ASSISTANCE WITH THE PREPARATION OF A VALIDATION GUIDE FOR 
FUEL CYCLE LICENSEES" UNDER CONTRACT NO. NRC-02-95-003

Dear Ms. Yowell: 

In accordance with the task order procedures of the subject contract, this letter definitizes 
Modification No. 3 to Task Order No. 38 for the performance of services as described in the 
attached Statement of Work. As a result, the task order ceiling amount is hereby increased by 
$5,563.00 from $26,424.090 to $31,987.00. The sum of $29,346.00 represents the 
reimbursable costs and the sum $2,641.00 represents the fixed fee.  

The Period of Performance for Task Order No. 38 is hereby extended through February 29, 
2000.  

A summary of obligations for the subject task order, from award date through the date of this 
action is given below:

FY 99 Obligated Amount: 
FY 00 Obligated Amount:

$ 26,424.00 
$ 5,563.00

Cumulative Total of NRC Obligations: $ 31,987.00 

This Modification No. 3 to Task Order No. 38 obligates funds in the amount of $5,563.00.  
The accounting data for this action is as follows:

B&R No.: 
FFS No.: 
Job Code No.: 
BOC: 
APPN No.: 
Amount Obligated:

05015201110 
5000R033 
J5074 
252A 
31X0200 
$5,563.00

The obligated amount shall, at no time, exceed the task order ceiling. When and if the 
amount(s) paid and payable to the Contractor hereunder shall equal the obligated amount, the 
Contractor shall not be obligated to continue petformane.0f the work unless and until the 
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Contracting Officer shall increase the amount obligated with respect to this task order. Any work 
undertaken by the Contractor in excess of the obligated amount specified above is done so at 
the Contractor's sole risk.  

The following individuals are considered essential to the successful performance of the work 
hereunder: Robert W. Tayloe, Jr., and J. Christopher Dean. The Contractor agrees that such 
personnel shall not be removed from the effort under the task order without compliance with 
Contract Clause H.5, Key Personnel.  

Your contacts during the course of this task are: 

Technical Matters: Dennis C. Morey, Technical Monitor 
(301) 415-6107 

Penelope Kinney, Project Officer 
(301) 415-7805 

Contractual Matters: Joyce Fields, Contracting Officer 

(301) 415-6564 

The issuance of this task order does not amend any terms or conditions of the subject contract.  

Please indicate your acceptance of this task order by having an official, authorized to bind your 
organization, execute three (3) copies of this document in the space provided below and return 
two (2) copies to the U.S. Nuclear Regulatory Commission, ATTN: Ms. Joyce Fields, Division of 
Contracts and Property Management, T-712, ADM/DCPM/CMB2, Washington, D.C. 20555. You 
should retain the third copy for your records.  

4Si cerely, 
• Fields, Contracting Officer 

Con ract Management Branch No. 2 
Division of Contracts and Property 
Office of Administration

Enclosure: 
As stated



STATEMENT OF WORK 
FOR 

MODIFICATION NO. 3 TO TASK ORDER 38 

The contractor shall meet with the NRC Technical Project Manager (TPM) to discuss the NRC's 
comments on the draft Validation Guide for Fuel Cycle Licensees and make required revisions.


