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INSPECTION OF WATTS BAR NUCLEAR PLANT
ELECTRICAL CONDUIT AND SUPPORTS CORRECTIVE ACTION PROGRAM PLAN

SALP CATEGORY: SCETS-C

2512/018-01  OBJECTIVE

The objective of this inspection program is to gather sufficient information

to make a determination as to whether TVA’s Electrical Conduit and Supports

Corrective Action Program (CAP) plan has been satisfactorily implemented to
" ensure ‘that the problems it addressed are being adequately resolved.

2512/018-02  BACKGROUND

On February 20, 1985, TVA certified that Watts Bar was ready for an
operating license. On April 11, 1986, as a result of over 5000 employee
concerns, TVA withdrew their certification that Watts Bar was ready for
licensing.

The Watts Bar Task Force was established in 1986 to determine what
corrective actions were needed in order to recertify that WBNP was ready for
an operating license. The corrective actions grouped similar previously
identified problems and identified them as special programs. Because of
previous corrective action program problems, an independent Watts Bar
Program Team was formed in 1987 to perform an integrated systematic
evaluation of Watts Bar to 1ook beyond known problems and perform an overall
evaluation of plant design and construction in order to identify all of the
corrective actions necessary to license Watts Bar. The Program Team
developed the Watts Bar Program Plan which outlined the overall strategy for
systematically evaluating Watts Bar.

The program plan included a vertical slice review of the component cooling
water system and the electrical emergency auxiliary power system. The
Program Team was responsible for developing the WBNP Nuclear Performance
Plan which describes the actions taken or planned to identify, document,
investigate, and correct problems at WBNP. The Program Team was also
responsible for recommending 18 Corrective Action Program (CAP) plans and
11 Special Programs (SP), all of which were submitted to the NRC for review.
In July 1989, TVA submitted the CAP Matrices which 1ist the open conditions
adverse to quality, employee concerns, etc., that would be resolved by each
CAP. These CAP and SP plans have been reviewed by the NRC as documented in
their respective Safety Evaluation Reports.

Issue Date: 07/13/92 -1- 2512/018



25127018—03 INSPECTION REQUIREMENTS

03.01 Interim Inspections. Sample the corrective actions for each of the
CAP or SP issues to determine whether the program implementation is adequate
to resolve the described conditions. The inspection should include field
verification of corrective actions for safety-related hardware.

The inspection activity should include verification of proper program
implementation at interim points as determined by Region Il management.

'03.02 Final [nspection. Perform a final inspection after TVA certifies

that the CAP or SP is complete.

2512/018-04  REPORTING REQUIREMENTS

Inspection findings will be documented in a routine inspection report.

2512/018-05  COMPLETION SCHEDULE

The inspection requirements defined by this TI should be completed by
October 1, 1994.

2512/018-06 EXPIRATION
This TI will expire on December 30, 1994.

2512/018-07  CONTACT

Questions regarding the technical aspects of this TI should be addressed to
K. Barr, Region II, FTS 404-841-0342.

- 2512/018-08  STATISTICAL DATA REPORTING

For RITS, time spent on direct inspection effort for this TI should be
recorded against code 2512/018.

2512/018-09  ORIGINATING ORGANIZATION INFORMATION

09.01 Qrganization/Responsibility. Region II initiated this TI.
09.02 Resource Estimate., The estimated direct inspection effort, for

planning purposes only, is 250 hours.
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