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Gregory Kolcum
Senior Resident Inspector
Region II, Division of Reactor Projects
U.S. Nuclear Regulatory Commission

North Anna Power Station
P. 0. Box 490
Mineral VA 23117

Office: 540-894-5421
Fax: 540-894-5650
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VyNa~me Origkinal Sian PFnih
Duration

FLAG: Unit I

Perform Mode 5OD PT's
Ul Mode 5 Seismic walk downs

UI Mode 5 OD prep for review

Unit 1 Mode 5OD completed

UI Establish Equipment Access

U1 RCS C/D I depress - Isolate and drain the "A and "C"

Perform A" S/G Eddy current testing and secondary side

"C' RCP seal replacement
Repair 1-RC-MOV-1535 body to bonnet

Perform SI I CDA I Functional testing

Ul Vacuum fill the "A" and C" loops, go solid, start an RC

UI Perform mode 4 seismic testing requiements in contal

U1 Decon. dose out containment, establish containment

U1 Containment closed out ready for Mode 4

Ul Perform Instrument 18 month calibrations
UI Complete secondary system work, establish condensi
UI Regulator requirements met for Mode 4
Unit I Mode 4

Mode 4 to on line
Unit I on line

Ul onlinetol00% U! supplysAS loads
FLAG: Unit2

Perform Mode 5OD PT's
U2 Mode 5 Seismic walk downs

U2 Mode 50D prep for review

Unit 2 Mode 50D completed
U2 Establish Equipment Access
U2 RCS C/D I depress - Isolate and drain the "A' and "C*
Activities required for the Mode B00
Unit 2 Mode 6 0D completed
U2 'A' and 'C' Pnmary and Secondary work

Drain RCS to 74" Rx disassembly, head lilt. fill, unlatch r
Complete required preps I Inspections in SFP ETE-NAFW.
U2 Core off-load to SFP
U2 Defueled window - JOG 122J bus (orig sch 212 + 120 c

U2 Core on-4oad

U2 Rx re-assembly, Mode 5, and filled into the PZR
U2 Mode 5 to Mode 4 (additional 48 hours of functional to

U2 Perform mode 4 seismic testing requirements in conta
U2 Perform 18 month calibrations

U2 secondary bulk work
Generator Fast Gen
CW tunnel
U2 Secondary side work completed Condenser vaccum

U2 Regulatory requirements met for Mode 4

Unit 2 Mode 4

U2 Mode 4 to on line (includes AVR testing)
U2 on Oine
U2 on line to 100%

533.0h 9-3-11 0.00 9-25-11 5:00

48.Oh 9-3-11 0:00 9-5411 0:00
72.Oh 9-3-11 0:00 9-6-11 0:00

113.Oh 9-3-11 0:00 9-7-11 17:00

O.0b 9-7-11 17:00"

24.Oh 9-7-11 17:00 9-8-11 17:00

60.Oh 9-7-11 17:00 9-10-11 5:00

192.0h 9-10-11 5:00 9-18-11 5:00

192.Oh 9-10-11 5:00 9-18-11 5:00

72.Oh 9-10-11 5:00 9-13-11 5:00

48.Oh 9-20-11 5:00 9-22-11 5:00

48.Oh 9-18-11 5:00 9-20-11 5:00

33.Oh 9-3-11 0:00 9-17-11 0:00

48.0h 9-20-11 5:00 9-22-11 5:00
0.Oh 9-22-11 5:00

336.Oh 9-3-11 0:00 9-17.11 0:00

329,0h 9-3-11 0:00 9-16-1117:00
O,0h 9-22-11 5:00

O.0h 9-22-11 5:00

48.Oh 9-22-11 6:00 9-24-11 5:00
0.Oh 9-24-11 5:00"

24.Oh 9-24-11 5:00 9-25-11 5:00
1095.Oh 9-3-110:00 . 10-18-11 15;..

48.Oh 9-3-11 0:00 9-5-11 0:00
72.0h 9-3-11 0:00 9-6-11 0:00

113.Oh 9-3-11 0!00 9-7-11 17:00
O.Oh 9-7-11 17:00°

24.Oh 9-8-11 17:00 9-9-1117:00
60.Oh 9-10-11 5:00 9-12-11 17:00

233.Oh 9-3-11 0:00 9-12-1117:00
0.Oh 9-12-11 17:00°

288.0h 9-18-11 5:00 9-30-11 5.600
72.Oh 9-12-1117:00 9-15-1117:00

240.Oh 9-3-11 0:00 9-13-11 0.00
40.Oh 9-15-1117:00 9-17-11 9:00

332.Oh 9-17-119:00 10-1-11 5:00
40,h 10-1-11 5:00 10-2-11 21:00
90.Oh 10-2-11 21:00 10-6-11 15:00

168.Oh 10-6-1115:00 10-13-11 15:...
336.Oh 9-17-11 0:00 10-1-11 0:00
336.0h 9-17-11 0;00 10-1-11 0:00

600.Oh 9-3-11 0:00 9-28-11 0:0
504.Oh 9-3-11 0:00 9-24-11 0:00

408.0h 9-3-11 0:00 9-20-11 0:00
0.Oh 9-28-11 0:00
0.Oh 10-13-1115:00

0.Oh 10-13-11 15:00

60.Oh 10-13-11 15:00 10-16-11 3:00
0.0h 10-16-11 3:00

60.Oh 10-16-113:00 10-18-11 15....
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