
AMENDMENT OF SOUCITATIONIMODIFICATION OF CONTRACT No- I. CONTRACT D CODE PAGE

NRC-DR 03-09-061 I I I I
SAMEINI DMEIMODIFICATIOW 0. 3. EFFECTIVE DATE 4. REQISTONIPURCIASE RED. NO. S. PROJECT NOI. u Ibe(

M002 See Block 16C NRR-11-143

6. ISSUED BY CODE 3100 7. AMINISlTRED BY (1161sW IWMRIM) CODE 31D0

U.S. Nuclear. Regulatory Commission
Division of Contracts
Attnf: Jerry Purcell Jr.
Mail Stop 'IqB-01B1OM
Washington, DC 20555

8. NAME AND ADDRESS OF CONTRACTOR (NO.. M• NY W. M amd ZIP Cod.) (X) sA.AmENDmENTOF OLICRrATIONNO

ADVANCED TECHNOLOGIES AND LABORATORIES (ATL) INTERNATIONAL,

20010 CENTRMY BLVD STE 500 NR C-TO3

GERMANTOWN MD 208741119
100. DATED (SEE MEN IS)

cooE DUNS827013467 . IFAOL. CODE X 12-24-2009

ii. THIS ITEM ONLY APPUES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicition is amended - set fdoiitsmI14. The hour and date spledad for reCeipt of Offere Is exbndsd, E-1 is not extended.
Offem must acknowledge receipt of this amendment prtor to t•e hour and date specified m the solcltetIon or as asmended, by one of the fGHoVMng methods:
(a) By completing Items 8 and 15, and retnuring copies of the amendment; (b) By acknowwedglng remept of ths amendment on each copy of the
offer submitled; or (c) By separate letter or uftegrm which Includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR AC-
KNOWLEDGMENT TO BE RECEVVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY
RESULT IN REJECTION OF YOUR OFFER. If by vktue of this amendment you desire to change an ofter already submnittd, such change may be made
by telegram or letter, provided each telegram or letter makes reference to the solicitation and Mhs amendment, and Is reseWvd prior to the opening hour
and date specified.

12. ACCOUNTINGANDAPPROPRIATIONDATA •Rfmkr) B&R: 020-15-112-130 JC: J4282 BOC: 252A APPN: 31X0200.020
De-Obligated Amount: -($28,883.24)

13. THIS ITEM APPUES ONLY TO MODIFICATIONS OF CONTRACTSIORDERS,
IT MODIFIES THE CONTRACTIORDER NO. AS DESCRIBED IN ITEM 14.

(X) A. THIS CH•NGE ORDER 1S ISSUED PURSUANT (ui. y Mdhlyam) THE CHANM SET FORTH IN M U14 ARE MADE MINTE CONTRACT ORDER NO. IN MTEd IDA.

B. THE ABOVE NUMBERED CONTRACTARDEA IS MODIFE TO RFA LECT THE ADINISTRATIVE CHANGES (such f dAmS hI pm#V off=. qpgpm~nE dto. aft)
SET FORTH IN ITEM 14, PURSUANT TO THlE AUTHORITY OF FAR 4&`108).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Speeffypeof modftamfn wni affhft) Funding Deobligation
X FAR Part 42.302(70)

E. IMPORTANT: Contractor [D Is not, is requiald to s•ig thIs document and return 2  Copies to the Issuing office.

14. DESCRIPTION OF AMENOMENTIMOOIFICATION (Oide by 11UCF aIMIE hA•Igli•a Nm sadk me U sjee mfae sMo ftwam .)

The purpose of this modification is to 1) deobligate excess funds in the amount of $28,883.24, therefore decreasing the
obligated amount from $128,989.18 to $100,105.94, 2) And change the Task Order Period of Performance from 11/05/2009
r-hru 1!/04/2011 to 11/05/2009 thru 5/18/2011.

Period of Performance. 11/5/2009 thru 5/18/2011 (Changed)
Total obligated and expended amount: $100,105.94

THIS MODIFICATION CLOSES THIS TASK ORDER IN ITS ENTIRETY

EXOap "o Plodad halFIrsh Mtmi aOind~o CW liii. doaamiwd ilricdn l~n SR r lA~h. wMolDfmawcia.IsIvI~afl imld &Wid nftlor0@. aR OS

I SA. NAME AND TITLE OF SIGNER (Type o- pids) lEAk NAME AND TITLE OF COWTRACTING OFFICER (Type -r P"bl

Sharlene McCubbin

Contracting Officer
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