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PURPOSE: 
 
The purpose of this paper is to present the results of the U.S. Nuclear Regulatory Commission 
(NRC) staff’s calendar year (CY) 2012 self-assessment of the Construction Reactor Oversight 
Process (cROP) and inform the Commission of the cROP pilot results and proposed program 
changes.  This paper does not address any new resource implications. 
 
SUMMARY: 
 
The NRC staff has concluded that the new construction assessment and enforcement approach 
employing a regulatory structure, construction significance determination process, and 
construction action matrix is effective in ensuring that new reactors are built in accordance with 
an approved design.  All pre-established cROP pilot success criteria were met.  The cROP self-
assessment for CY 2012 shows that the process met the agency’s organizational excellence 
objectives (e.g., openness and effectiveness) from the NRC’s Strategic Plan for Fiscal Years 
(FY) 2008–2013 and the strategic goals of ensuring safety and security through objective, 
risk-informed, understandable, and predictable oversight. 
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During the pilot, the staff revised guidance documents to address lessons learned regarding 
issues such as tracking findings associated with inspections, tests, analyses, and acceptance 
criteria (ITAAC); the ITAAC Closure Verification Process (ICVP); and corrective action program 
effectiveness reviews.  The staff plans to continue its use of the latest versions of the cROP pilot 
guidance documents while incorporating needed revisions into final guidance documents, which 
will be issued to support the full implementation of the new cROP on July 1, 2013. 
 
Planned revisions to the cROP include changing applicable guidance such that findings will be 
designated as either construction findings or ITAAC findings, adding guidance to require 
inspectors to gather the necessary information regarding a finding’s impact on the respective 
system or structure’s design function before conducting the Significance and Enforcement 
Review Panel, clarifying guidance on the construction significance determination process 
(SDP), and increasing the time to consider findings with cross-cutting aspects in the 
performance assessment program.  The staff also plans to reiterate the NRC’s policy to hold 
licensees responsible for the acts of their contractors and vendors.  After the new cROP 
programs are fully implemented, the staff will continue to routinely solicit input from the NRC’s 
internal and external stakeholders to strengthen program effectiveness and implementation as 
part of the annual cROP self-assessment. 
 
BACKGROUND: 
 
In Staff Requirements Memorandum (SRM)-SECY-10-0140, “Options for Revising the 
Construction Reactor Oversight Process Assessment Program,” dated March 21, 2011, the 
Commission approved the staff’s recommendation to develop and pilot a construction 
assessment program that includes a regulatory framework, the use of a construction SDP to 
determine the significance of findings identified during the construction inspection program 
(CIP), and the use of a construction action matrix to determine the appropriate NRC response to 
findings.  The Commission also directed the staff to provide the pilot results to the Advisory 
Committee for Reactor Safeguards (ACRS) for review and to inform the Commission of the pilot 
results and proposed changes, if any, to the program before implementation of the revised 
cROP.  In addition, the Commission directed that in the annual cROP self-assessment, the staff 
should assess the construction inspection resource estimate for each construction unit and 
inform the estimate on the basis of experience in the field. 
 
In SECY-12-0059, “Construction Reactor Oversight Process Self-Assessment for Calendar 
Year 2011,” dated April 16, 2012, the staff reported to the Commission the results of its first 
annual cROP self-assessment.  The CY 2011 self-assessment was conducted in accordance 
with draft Inspection Manual Chapter (IMC) 2522, “Construction Reactor Oversight Process 
Self-Assessment Program.”  The staff finalized IMC 2522 in CY 2012 and plans to issue a 
cROP self-assessment Commission paper before the Agency Action Review Meeting (AARM) 
each year going forward.  The staff also revised Management Directive 8.14, “Agency Action 
Review Meeting,” to incorporate guidelines for the participation of the Office of New Reactors 
(NRO) in the AARM and associated Commission briefings each year. 
 
In SECY-11-0111, “Staff Progress in Resolving Issues Associated with Inspections, Tests, 
Analyses, and Acceptance Criteria,” dated August 12, 2011, the staff proposed that ITAAC and 
construction experience (ConE) program updates be included with the annual cROP 
self-assessment report beginning in April 2012.  The Commission subsequently approved this 
proposal.  ITAAC and ConE program updates are included in Enclosures 1 and 2, respectively. 
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The cROP does not apply to NRC oversight of construction activities at Watts Bar Nuclear Plant 
(WBN), Unit 2.  Staff guidance for the oversight of WBN Unit 2 is in IMC 2517, “Watts Bar Unit 2 
Construction Inspection Program.”  The staff updated the Commission on the status of the WBN 
Unit 2 CIP in SECY-12-0103, “Sixth Report on the Status of Reactivation of Construction and 
Licensing for Watts Bar Nuclear Plant, Unit 2,” dated July 24, 2012.  The staff plans to 
incorporate lessons learned from the implementation of the WBN Unit 2 CIP into the cROP, as 
appropriate. 
 
DISCUSSION: 
 
As directed by the Commission, the staff developed a new cROP that consists of many of the 
same objective elements as those used in the Reactor Oversight Process (ROP), starting with a 
construction regulatory framework and including a construction significance determination 
process, a construction action matrix, and a similar enforcement approach to that which is in 
use in the ROP.  Beginning on January 1, 2012, the staff conducted a 12-month pilot program 
for the new cROP in accordance with the guidance in memorandum, “Pilot Program for the 
Construction Reactor Oversight Process Assessment and Enforcement Programs,” dated 
January 5, 2012 (Agencywide Documents Access and Management System (ADAMS) 
Accession No. ML113120210).  The pilot was conducted at Southern Nuclear Operating 
Company’s (SNC’s) Vogtle, Units 3 and 4, and South Carolina Electric and Gas Company’s 
(SCE&G’s) Virgil C. Summer, Units 2 and 3. 
 
The staff conducted numerous activities during the cROP pilot and obtained data from many 
sources to ensure that it performed a comprehensive and robust self-assessment.  The staff 
conducted four public meetings to solicit input on the effectiveness of the cROP.  The staff 
issued an external survey in a Federal Register (FR) notice (77 FR 64565, “Solicitation of 
Feedback and Lessons-Learned from the Pilot of the Revised Construction Reactor Oversight 
Process,” October 22, 2012), and used many other methods to maximize awareness of the 
survey’s availability.  The staff also conducted an internal survey through the NRC internal 
SharePoint site.  The internal and external surveys were identical and requested responses to 
13 questions specifically related to program attributes and success criteria listed in the 
January 5, 2012 cROP pilot memorandum.  The NRC received two external survey responses, 
which are included in Enclosures 3 and 4, and 22 internal survey responses were received.  In 
addition to analyzing the survey responses, the staff performed an evaluation of the pilot 
program using 11 metrics that were specifically developed for the pilot and 11 additional metrics 
listed in IMC 2522.  The staff determined that all 22 performance metrics for the cROP met the 
established criteria. 
 
The staff analyzed information gathered during the self-assessment to gauge cROP 
effectiveness and potential areas for improvement.  Based on its analysis of the cROP pilot 
results, the NRC staff has concluded that the new construction assessment and enforcement 
approach is effective in ensuring that new reactors are built in accordance with an approved 
design.  As discussed below, the staff identified areas for improvement during the pilot and 
revised program guidance documents, as necessary.  In addition, the staff identified additional 
lessons-learned that will be incorporated into final program guidance documents before full 
implementation on July 1, 2013. 
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Resident inspectors, with assistance from other regional inspectors, inspected SNC’s and 
SCE&G’s construction activities during the pilot.  Although the construction inspection program 
was fully implemented at Vogtle, Units 3 and 4; and Virgil C. Summer, Units 2 and 3, 
construction sites, and construction inspection hours significantly increased from CY 2011 to 
CY 2012, a meaningful analysis of the initial estimate of 35,000 inspection hours per unit under 
construction is not possible given the fact that construction was limited to activities associated 
with a very small number of ITAACs and only one ITAAC closure notification was received by 
the staff during the assessment period.  The staff will continue to monitor expenditures of CIP 
resources closely and will revise the estimated inspection resources per unit based on 
experience gained in the field for CY 2013, as construction activities increase. 
 
During the pilot, the inspection staff processed 13 findings through the construction SDP.  In a 
review of the inspection findings, the staff identified the following lessons learned: 
 

• The staff determined that ITAAC finding documentation was not as specific as is 
necessary to ensure clear communication of the nexus of the finding to the ITAAC 
acceptance criteria.  Finding documentation guidance was revised to address this issue, 
and recent feedback indicates that the new approach to finding documentation is much 
clearer. 

 
• During the ICVP, the staff plans to search the Construction Inspection Program 

Information Management System (CIPIMS) to ensure all documented findings 
associated with an ITAAC have been closed.  Typically, the staff does not assign a 
tracking number to documented licensee-identified violations.  However, to support the 
ICVP, the staff determined that it was necessary to track licensee-identified violations 
that are material to the acceptance criteria as an ITAAC.  Program guidance was 
updated to include this requirement. 

 
• Staff guidance to designate findings as programmatic findings, technical findings, ITAAC 

findings, or construction findings has proven to be confusing to both internal and external 
stakeholders.  Therefore, the staff plans to revise applicable guidance such that findings 
will be designated as either construction findings or ITAAC findings. 

 
The staff determined that the construction SDP provides a more predictable, repeatable, and 
objective significance determination than is achieved by the use of the traditional enforcement 
approach.  However, the staff identified the following lessons learned that will be addressed 
before full implementation of the new construction enforcement and assessment programs: 
 

• The staff determined that an update is necessary to the construction SDP to more 
closely align with the ROP SDPs in terms of interactions with the licensees on the safety 
significance of NRC compliance issues.  A major aspect of the ROP SDP is the 
interaction that the regional senior reactor analysts have with the licensees to obtain the 
most accurate, yet timely, quantification of risk before the conduct of a Significance and 
Enforcement Review Panel.  While the construction SDP does not employ senior reactor 
analysts or have quantified risk numbers, the staff must determine a finding’s impact on 
the design function of the respective system or structure.  The staff plans to add 
guidance to require inspectors to gather the necessary information regarding the 
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finding’s impact on the respective system and structure’s design function before 
conducting the Significance and Enforcement Review Panel. 

 
• The staff plans to clearly designate the appropriate time in construction when a finding 

can be considered to have an impact on the respective system or structure’s design 
function.  For example, the staff will clarify whether or not a design control finding can be 
considered to have an impact on the design function of a respective system or structure 
prior to the actual installation of a portion of the system or structure. 

 
The cROP pilot included a new assessment program that was closely modeled after the 
operating reactor assessment program.  The staff transitioned to an annual assessment cycle 
that includes quarterly, mid-cycle, and end-of-cycle reviews.  The staff developed a new 
construction action matrix with the same column designations as those in the ROP.  The 
significance of findings is represented by green, white, yellow, or red, and this will determine the 
appropriate construction action matrix column for each unit being assessed.  The staff has not 
deviated from the guidance in the construction action matrix.  Virgil C. Summer, Units 2 and 3, 
and Vogtle, Units 3 and 4, have remained in the Licensee Response column of the construction 
action matrix throughout the pilot. 
 
Implementation of the NRC’s assessment program ensured that staff and licensees focused on 
performance issues commensurate with their safety significance.  To improve the construction 
assessment program, the following lessons learned and guidance revisions were implemented 
during the pilot: 
 

• Typically, the staff does not discuss specific inspection program findings in the mid-cycle 
or end-of-cycle assessment letters unless the findings are of greater than green 
significance.  However, the staff determined that the results should be communicated in 
the assessment letters if they lead to a focus in specific areas during planned baseline 
inspections.  Therefore, a brief discussion of inspection results has been added for 
consideration in the mid-cycle and end-of-cycle assessment letters.  Specifically, for both 
Vogtle and Summer, the end-of-cycle assessment letters included a statement that the 
NRC plans to include design control and receipt inspection as focus areas during 
upcoming baseline inspections based on the assessment of inspection findings at the 
two construction sites. 

 
• The licensee’s corrective action program should be inspected shortly after the issuance 

of the combined license to determine whether it has been effectively developed and 
implemented.  The staff found that the corrective action program effectiveness review 
inspection guidance in place at the start of the cROP pilot had an unintended 
consequence of delaying this determination.  To ensure a more timely corrective action 
program effectiveness determination is made, the staff revised the program guidance to 
require that this determination be made as part of the mid-cycle and end-of-cycle 
performance assessment meetings.  The new guidance was implemented for the 2012 
end-of-cycle performance review meeting for both Vogtle and Summer. 
 

Enforcement Guidance Memorandum (EGM) 11-006, “Enforcement Actions Related to the 
Construction Reactor Oversight Process,” dated December 21, 2011 (ADAMS Accession No. 
ML11354A092), provided enforcement guidance for use during the cROP pilot program.  The 
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guidance in this EGM will remain in effect until the NRC issues a revision to the Enforcement 
Policy using the principles in this EGM.  In addition, the staff plans to develop a construction 
chapter for inclusion in the Enforcement Manual. 
 
The external survey responses indicated that the cROP was meeting its goals, but the 
responses also included recommendations for program clarifications and areas for 
improvement.  In particular, the external survey respondents stated that the AP1000 advanced 
pressurized-water reactor design authority is acting in the role of a vendor as it translates the 
approved design to specifications, drawings, procedures, and instructions for use during plant 
construction and should be held accountable for design errors as a vendor by the NRC.  
The staff has considered, but it does not agree with, this point of view.  The staff issued 
combined licenses that authorize SNC and SCE&G to build and operate two AP1000 reactors at 
the Vogtle and Virgil C. Summer sites, respectively.  The licensees entered into separate 
Engineering, Procurement, and Construction (EPC) agreements that contract construction 
activities to a consortium that consist of Westinghouse Electric Company, LLC (WEC) and 
Chicago Bridge and Iron (CB&I-formerly Shaw).  The staff considers plant construction activities 
conducted by WEC and CB&I pursuant to the EPC agreements to be work conducted by 
contractors on behalf of the licensees.  The NRC Enforcement Policy states that it is NRC policy 
to hold licensees, certificate holders, and applicants responsible for the acts of their contractors.  
The staff plans to clarify this position in IMC 2506, "Construction Reactor Oversight Process 
General Guidance and Basis Document,” before full implementation of the new construction 
enforcement and assessment programs.  Additionally the staff continues to communicate to 
licensees the findings from vendor inspections, as well as its expectations regarding the 
licensees’ responsibilities for their oversight of suppliers and related ITAAC. 
 
The staff recognizes that a positive safety culture during new reactor construction is paramount.  
An organization’s culture should emphasize safety over competing goals and focus on the traits 
of a positive nuclear safety culture, articulated in the NRC’s Safety Culture Policy Statement, 
during plant design, construction, and operation.  The staff’s current safety culture approach 
includes identifying findings with construction cross-cutting aspects, evaluating these findings 
against a predefined set of criteria to determine if a substantive cross-cutting issue exists, and 
conducting appropriate follow-up actions using a graded approach.  During its assessment of 
licensee performance, the staff did not identify that a substantive cross-cutting issue exists at 
Vogtle, Units 3 and 4, or Virgil C. Summer, Units 2 and 3.  A review of the identified findings 
revealed that cross-cutting aspects were not consistently assigned to inspection findings.  While 
there would not have been a substantive cross-cutting issue at either site if cross-cutting 
aspects were consistently assigned to inspection findings, additional training was provided in 
this area at a Region II inspector counterpart meeting. 
 
The staff plans to increase the timeframe for considering findings with cross-cutting aspects in 
the assessment process from 6 months to 12 months.  The response to the external survey 
question regarding this revision suggested that the staff keep the timeframe for counting 
findings with cross-cutting aspects at 6 months.  However, the staff has determined that the 
increased timeframe will provide for a more thorough analysis of licensee performance trends.  
This timeframe is consistent with the ROP approach to cross-cutting aspects and will be 
implemented for the 2013 mid-cycle performance review meetings.  The staff intends to 
continue to work with industry and other stakeholders, to ensure that the long-term approach to 
new reactor construction safety culture remains aligned with the agency-level approach. 
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On February 7, 2013, during the 601st meeting of the ACRS, the staff provided the cROP pilot 
results.  In a letter from J. Sam Armijo, ACRS Chairman, to Allison M. Macfarlane, NRC 
Chairman, “Construction Reactor Oversight Process (cROP) Program and the cROP Pilot 
Program Results,” dated February 26, 2013 (ADAMS Accession No. ML13051A337), the ACRS 
concluded that the new cROP pilot program is a meaningful first step in assessing construction 
performance and that the objectives outlined in SRM-SECY-10-0140 are being adequately 
addressed. 
 
During CY 2013, the staff will continue to solicit input from the NRC’s internal and external 
stakeholders to further improve the cROP.  To accomplish this, the staff plans to conduct 
periodic public meetings with interested external stakeholders to solicit input regarding cROP 
programs and discuss needed improvements. 
 
COMMITMENT: 
 
The staff plans to continue its use of the latest revision of pilot guidance documents throughout 
the year, and will incorporate needed revisions into final guidance documents to support full 
implementation of the revised cROP on July 1, 2013. 
 
CONCLUSION: 
 
Based on its analysis of the cROP pilot results, the staff concludes that the new construction 
enforcement and assessment approach employing a regulatory structure, construction 
significance determination process, and construction action matrix is effective in ensuring that 
new reactors are built in accordance with an approved design.  Before full implementation of the 
new assessment and enforcement programs on July 1, 2013, the staff plans to issue final 
program guidance documents that include additional lessons learned, such as clarifying 
construction SDP guidance and increasing the time to consider findings with cross-cutting 
aspects in the performance assessment program, and the importance of developing and 
maintaining a positive safety culture as articulated in the NRC Safety Culture Policy Statement. 
 
The self-assessment results for CY 2012 show that the cROP provided effective oversight by 
meeting program goals and achieving intended outcomes.  The cROP was successful in being 
objective, risk-informed, understandable, and predictable.  The cROP also ensured openness 
and effectiveness in support of the agency’s mission and its strategic goals of safety and 
security.  During CY 2012, the staff continued to identify opportunities to strengthen program 
effectiveness and implementation.  The staff recognizes the value of continuous improvement 
and, therefore, will continue to actively solicit stakeholder feedback to apply lessons learned and 
improve various aspects of the cROP.   
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COORDINATION: 
 
The Office of the General Counsel has reviewed this Commission paper and has no legal 
objection.  The Office of the Chief Financial Officer has reviewed this Commission paper and 
determined that there is no financial impact.  
 
 
      /RA Mike Johnson Acting for/ 
 

R. W. Borchardt  
Executive Director  
   for Operations 
 

Enclosures: 
1. Staff Progress in Resolving Issues  

  Associated with ITAAC 
2. Construction Experience Update 
3. 2012 cROP External Survey Response 1 
4. 2012 cROP External Survey Response 2 
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  Enclosure 1 

Staff Progress in Resolving Issues Associated with  
Inspections, Tests, Analyses, and Acceptance Criteria 

 
The staff continues to implement and refine the processes and guidance developed for 
inspections, tests, analyses, and acceptance criteria (ITAAC) closure.  Since the last ITAAC 
update in SECY-12-0059, “Construction Reactor Oversight Process Self-Assessment for 
Calendar Year 2011,” dated April 16, 2012, the staff facilitated nine public workshops to solicit 
input, exchange views, and reach consensus on issues involving industry guidance on ITAAC 
closure, develop additional ITAAC closure notification (ICN) examples for use in guidance, and 
other construction inspection program topics.  Members of the public, the Nuclear Energy 
Institute (NEI), industry representatives, and other external stakeholders participated in these 
public workshops.  Staff is anticipating the first significant population of ICNs to be submitted 
over the next year for the Vogtle and Virgil C. Summer new plant construction sites as more 
ITAAC are completed.   
 
First ITAAC Closure Notification Received 
 
The first ICN was submitted on November 6, 2012, by Southern Nuclear Operating Company for 
the backfill compaction under the Seismic Category 1 structures.  This submittal is publically 
available at Agencywide Documents Access and Management System (ADAMS) Accession 
No. ML12328A160.  The ICN was reviewed for acceptance by the U.S. Nuclear Regulatory 
Commission’s (NRC’s) Office of New Reactors (NRO) staff, in accordance with the new ITAAC 
Closure Verification Process Office Instruction discussed below.  The staff completed its review 
of the ICN and determined that it did not contain sufficient information to demonstrate that the 
ITAAC had been successfully completed by the licensee, as required by Title 10 of the Code of 
Federal Regulations (10 CFR) 52.99(c)(1).  On January 8, 2013, the staff issued a notice of 
insufficient information (ADAMS Accession No. ML12356A469) that provided feedback on the 
level of detail contained in the ICN and explained what additional information is needed.  On 
February 1, 2013, Southern Nuclear Operating Company resubmitted the ICN, which included 
the additional information (ADAMS Accession No. ML13032A592). 
 
ITAAC Maintenance Rulemaking and Regulatory Guide 1.215 
 
The staff simultaneously published the final ITAAC maintenance rulemaking (Federal Register 
(FR) notice 77 FR 51880, and ADAMS Accession No. ML12143A161) and the associated 
revision to Regulatory Guide (RG) 1.215, “Guidance for ITAAC Closure under 10 CFR Part 52” 
(ADAMS Accession No. ML112580018) in August 2012.  The revision to RG 1.215 endorses the 
methodologies described in the industry guidance document NEI 08-01, “Industry Guidance for 
the ITAAC Closure Process under 10 CFR Part 52,” Revision 4, issued July 2010.  The final rule 
and RG 1.215 revision define additional ITAAC reporting requirements during construction. 
 
Continuing Enhancements to Industry Guidance on ITAAC Closure 
 
Since the last update on ITAAC process development activities, staff and industry have been 
proactive in refining industry guidance by discussing issues and developments during the public 
ITAAC workshop series.  For example, the staff continues to work with industry and public 
stakeholders to develop additional ITAAC closure notification examples.  The resulting set of 
closure notification examples to be included in the next revision of NEI 08-01 will cover 
approximately 80 percent of the Westinghouse AP1000 ITAAC, giving industry clearer direction 
for preparing ITAAC closure notification submittals.  The staff will continue to refine guidance, as 
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needed, as experience is acquired through performance of ITAAC and ICN submittals 
commence. 
 
ITAAC Process Development Documentation 
 
The staff issued Office Instruction NRO-REG-102, “Prioritization of Inspections, Tests, 
Analyses, and Acceptance Criteria for Inspection” on November 6, 2012 (ADAMS Accession 
No. ML12111A186) to provide the instructions and associated methodology, to prioritize (i.e., 
“target”) NRC inspection resources for performing ITAAC inspections per Inspection Manual 
Chapter 2503, “Construction Inspection Program:  Inspections of Inspections, Tests, Analyses, 
and Acceptance Criteria (ITAAC) Related Work.”  The staff also issued Office Instruction 
NRO-REG-103, “Inspections, Tests, Analyses, and Acceptance Criteria Closure Verification 
Process” (Accession No. ML12088A040) on November 13, 2012, to provide guidance for 
verifying the completion of ITAAC in accordance with the requirements of 10 CFR 52, “Licenses, 
Certifications, and Approvals for Nuclear Power Plants.”  These office instructions define staff 
roles and responsibilities, and clearly outline each process. 
 
Office of the Inspector General Audit Report 
 
The Office of the Inspector General (OIG) completed its audit of the ITAAC process, and 
subsequently issued its ITAAC audit report, dated July 12, 2012 (ADAMS Accession 
No. ML12194A434).  The report includes 10 recommendations, and the staff addressed each in 
its response memorandum, dated August 16, 2012 (ADAMS Accession No. ML12212A177).  In 
an October 4, 2012, memorandum to the staff (ADAMS Accession No. ML12279A263), the OIG 
requested that the NRC issue a recommendation status update.  The staff issued the status 
update for all 10 recommendations on January 31, 2013 (ADAMS Accession 
No. ML13002A423).  This update listed nine of the recommendations as resolved and provided 
information related to the unresolved recommendation.



 

  Enclosure 2 

Construction Experience Update 
 
The staff continued to screen daily event issues (through the Operating Experience 
Clearinghouse meetings) to ensure that all relevant construction experience (ConE), both 
domestic and international, was evaluated for applicability to the U.S. Nuclear Regulatory 
Commission’s new reactor licensing, vendor, and construction inspection programs.  The ConE 
program supported the issuance of 4 information notices, 11 operating experience 
communications on construction related insights and lessons-learned, and 11 ConE issues for 
resolution of events requiring further technical evaluation.  Furthermore, the staff is 
incorporating lessons-learned from the ConE Program’s event evaluations and reviews into 
NRC programs.  For example, the staff is revising two inspection procedures and is developing 
new ITAAC for the advanced boiling water reactor turbine building seismic design.  In addition, 
one of these evaluations resulted in the change to the corrective action program effectiveness 
review.  Another evaluation resulted in a modification to the assessment program that 
authorizes the staff to include a discussion in the mid-cycle and end-of-cycle assessment letters 
of inspection program results that lead to a focus in specific areas during planned baseline 
inspections.   
 
In addition, the staff exchanged ConE information with international partners and domestically 
with the Institute of Nuclear Power Operations.  Through these efforts, insights were offered to 
internal and external stakeholders on the design, construction, and operation of new reactors.  
The staff will continue to focus on the timely evaluation and dissemination of domestic and 
international construction experience.  
 
The staff continued the implementation of the center of expertise between the Office of Nuclear 
Reactor Regulation and the Office of New Reactors for operating and construction experience 
programs.  The purpose of this effort is to combine ConE program activities with those of the 
operating experience (OpE) program to improve the overall efficiency and effectiveness of both 
programs, and to ensure that the technical consistency between the two program offices is 
maintained.  In support of this effort, the staff combined the OpE and ConE office instructions, 
revised an associated Inspection Manual Chapter (IMC), and submitted them for concurrence.  
In addition, OpE and ConE staff transitioned to joint review and evaluation of applicable OpE 
and ConE events and modified the Reactor Operating Events database accordingly.  The staff 
will continue to focus on the implementation of the center of expertise in 2013.  
 


