
 

ENCLOSURE 

U.S. Nuclear Regulatory Commission Monthly Status Report 
Activities Related to the Yucca Mountain Licensing Action 

Report for September 2015  
 
Background 
 
On August 13, 2013, a panel of the U.S. Court of Appeals for the District of Columbia Circuit 
issued its decision in the case In re Aiken County directing the U.S. Nuclear Regulatory 
Commission (NRC) to “promptly continue with the legally mandated licensing process” for the 
U.S. Department of Energy’s (DOE’s) application to construct a geologic repository for 
high-level waste at Yucca Mountain, NV.  The NRC promptly began taking steps to comply with 
the court’s direction following the issuance of the decision.  On November 18, 2013, the 
Commission approved a memorandum and order, which set a course of action for the Yucca 
Mountain licensing process that is consistent with the Appeals Court decision and with the 
resources available.  The Commission also issued a related staff requirements memorandum 
(SRM) on November 18, 2013.  The Commission provides further direction to the staff as 
needed. 
 
Accomplishments and Ongoing Work 
 
The NRC staff in the Office of Nuclear Material Safety and Safeguards, with the support of the 
Center for Nuclear Waste Regulatory Analyses, prepared and issued Volumes 2, 3, 4, and 5 of 
the safety evaluation report (SER) over the course of a year, completing the last volumes in 
January 2015.  All of these documents are available on the NRC’s website at 
http://www.nrc.gov/reading-rm/doc-collections/nuregs/staff/sr1949/.  The NRC also distributed 
the documents to the participants in the adjudicatory proceeding and other interested 
stakeholders.  Completion of the SER cost approximately $8,328,000.   
 
In December 2014, the staff provided the Commission with its assessment of available 
remaining funding from the Nuclear Waste Fund (NWF).  The assessment (COMSECY-14-
0041, “Yucca Mountain Project Activities” dated December 24, 2014), which includes a 
description of proposed work, is available on the NRC’s website at 
http://pbadupws.nrc.gov/docs/ML1506/ML15062A495.html.  On February 3, 2015, the 
Commission responded to the COMSECY by approving the staff’s recommendations to develop 
an environmental impact statement (EIS) supplement and undertake certain SER “wrap-up” 
activities, including records retention and the development of lessons-learned reports.  The 
Commission also approved a path forward for making Licensing Support Network (LSN) 
documents publicly available.  The Commission’s SRM (“Staff Requirements – COMSECY-14-
0041 – Yucca Mountain Project Activities”) is available on the NRC’s website at 
http://pbadupws.nrc.gov/docs/ML1503/ML15034A086.pdf.     
 
On August 13, 2015, the staff published its draft “Supplement to the U.S. Department of 
Energy’s Environmental Impact Statement for a Geologic Repository for the Disposal of Spent 
Nuclear Fuel and High-Level Radioactive Waste at Yucca Mountain, Nye County, Nevada,” 
NUREG-2184.  This document is available at http://www.nrc.gov/reading-rm/doc-
collections/nuregs/staff/sr2184/.  The staff announced the start of a 60-day public comment 
period on the draft supplement in the Federal Register on August 21, 2015.  In response to 
stakeholder requests, the staff extended the comment period for an additional month.  The 
comment period now closes on November 20, 2015.  The NRC staff also announced that it will 
be holding a public teleconference on November 12, 2015, in addition to the public 
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teleconference held on October 15, 2015.  The updated Federal Register notice, published on 
September 18, 2015, is available at https://www.federalregister.gov/articles/2015/09/18/2015-
23510/department-of-energy-yucca-mountain-nye-county-nevada-correction.   
 
In September, the NRC staff held three public meetings to receive comments on the draft 
supplement.  The meetings were held in Rockville, Maryland, on September 3; in Las Vegas, 
Nevada, on September 15; and in Amargosa Valley, Nevada, on September 17.  Information 
about the meetings—including meeting summaries, transcripts, handouts, and the staff’s 
presentations—is available at http://www.nrc.gov/waste/hlw-disposal/key-documents.html.   
 
Concerning wrap-up activities, the staff continued work on a lessons-learned report.  It 
completed other wrap-up work related to the records retention project in April.   
 
Schedule and Cost for Activities Directed in SRM of February 3, 2015 
 
The Commission has approved the staff’s schedule and revised cost estimate for completing the 
EIS supplement that the staff has determined is needed for the review of DOE’s application 
under the National Environmental Policy Act and the Nuclear Waste Policy Act.  The staff 
estimates that it will take a period of 12-15 months at an approximate cost of $2 million to 
complete the EIS supplement (see Table 1 below).  The staff does not anticipate that the 
extension of the public comment period will result in changes to the cost estimate or the 
schedule for the supplement.  The staff expects to publish the final supplement in the first half of 
calendar year 2016. 
 
The Commission has approved the staff’s recommendation to proceed with SER “wrap-up” 
activities.  The specific activities are records retention and management, including the archiving 
of documents used in preparing the SER, and the development of lessons-learned reports about 
aspects of the licensing process.  The staff estimated that these activities would require 
approximately 1–2 months of work, at a cost of approximately $100,000.  As noted above, the 
records retention task was completed in April 2015.  The remaining “wrap-up” activities will 
proceed in parallel with completion of the EIS supplement and LSN tasks.  
 
The Commission has also directed that the LSN document collection be loaded into a publicly 
accessible library in the Agencywide Documents Access and Management System (ADAMS) 
with enhanced search capability.  It is estimated that this task can be completed in 6-8 months 
at a cost of approximately $1.1 million.  This activity would not begin until late 2015, after 
verification that sufficient funding is available. 
 
The estimate to complete the work directed in the February 3, 2015, SRM (EIS supplement, 
SER wrap-up activities, and loading LSN documents) is approximately $3.2 million. 
 



-3- 
 

Nuclear Waste Fund Expenditures  
 
During the month of September, the NRC expended $117,400 of NWF funds on its actions in 
direct response to the court’s decision and was refunded $4,228 from prior year contract 
payments, resulting in a $113,172 net increase in expenditures.  Cumulative expenditures since 
the August 13, 2013, U.S. Court of Appeals decision are $10,079,803.  The August 13, 2013, 
balance of $13,549,315 of unexpended NWF funding, less the $10,079,803, results in a 
remaining unexpended balance of $3,469,512.  Total unobligated NWF funds remaining as of 
September 30, 2015, are $2,836,203.  The following table provides further details regarding the 
NRC’s expenditure of NWF funds since August 13, 2013. 
 

Table 1          Status of NRC NWF Funds since the August 13, 2013, Court Decision 

Yucca Mountain Licensing Activities 
Cost 

Estimate 
September 

Expenditures 
Cumulative 

Expenditures

Completion of the safety evaluation report $8,310,000 $0 $8,327,671

Loading of Licensing Support Network 
documents into a nonpublic ADAMS library 

$350,000 $0 $277,670

Loading of Licensing Support Network 
documents into a public ADAMS library 

$1,100,000 $0 $0

Development of the EIS supplement $2,000,000 $116,756 $678,335

SER wrap-up activities $100,000 $0 $42,919

    Program planning and support 

$825,000

$644 $441,045
    Response to the August 30, 2013, 
    Commission order 

$0 $137,518 

    Federal court litigation* $0 $154,903
    Support and advice in NRC proceedings $0 $35,535
Subtotal, other support costs chargeable to 
NWF funds 

$644 $769,001

Adjustments to close out contracts funded by 
previous NWF appropriations** 

($4,228) ($15,793)

Total $12,685,000 $113,172 $10,079,803
*Includes a $59,000 expenditure in May 2014 for the agency’s agreement to settle the Equal Access to    
 Justice Act claim of one of the Aiken County petitioners.  On October 23, 2014, the Court of Appeals for    
 the District of Columbia Circuit denied the motion from other parties requesting reimbursement for  
 attorneys’ fees.  

 ** During September, 2015, NRC was refunded $4,228 from a prior year contract obligation as a result of a 
     contract closeout.  

 
 
The unexpended NWF fund balance of $3,469,512 includes $293,934 of previously 
appropriated NWF funds that remain unexpended but obligated on contracts with the Center for 
Nuclear Waste Regulatory Analyses. 
 
Figure 1 on page 4 shows the cumulative projected and actual expenditures.  Projected 
expenditures include cost estimates shown in Table 1.  The actual cumulative expenditures 
reflect costs through September 30, 2015, as given in Table 1. 
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Figure 1.  Nuclear Waste Fund Tracking  
 
 

 
 
Stakeholder Communications and Interactions 
 
On September 3, the NRC staff held a public meeting at NRC headquarters in Rockville, 
Maryland, to receive comments on the draft EIS supplement.  At this meeting, the NRC staff 
announced its decision to extend the public comment period for an additional month and to hold 
an additional teleconference to receive comments on the document.  The comment period now 
closes on November 20, 2015.   
 
During the week of September 14, the NRC staff held public meetings in Las Vegas, Nevada 
and in Amargosa Valley, Nevada, to receive comments on the draft EIS supplement.  Attendees 
at the public meetings included members of the public, representatives of federal, state, local, 
and tribal governments, and members of industry and public advocacy groups.   
 
  


