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We ha e completed our review of the following activities:

155052305 Drift for and install Bulkhead from Pier 8E north to
Containment Wall.

155059025 Excavate and remove mudslab for Grillage Beams between
Pier 8E and Containment.

155053025 Excavate for Support Columns next to c' tainment.
.

155055003 Install Steel Support Columns next to Containment.

155055010 Install and load Grillage Structure at Pier 8E.

165052305 Drift for and install Bulkhead from Pier 8W north to
Containment Wall.

1

165059025 Excavate and remove mudslab for Grillage Beams between
Pier 8W and Containment.

165053025 Excavate for Support Columns next to Containment.

165055003 Install Steel Support Columns next to Containment.

165055010 Install and load Grillage Structure at Pier 8W.

155052020 Excavate / lag Zone Y1.

165052020 Excavate / lag Zone Z1
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In accordance with the NRC-CPCo Work Authorization Procedure, we request your
concurrance to proceed with the above work.
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