



**North  
Atlantic**

North Atlantic Energy Service Corporation  
P.O. Box 300  
Seabrook, NH 03874  
(603) 474-9521

The Northeast Utilities System

December 22, 1999

NYN-99119

Docket No. 50-443

United States Nuclear Regulatory Commission  
Attention: Document Control Desk  
Washington, DC 20555

Seabrook Station  
Temporary Addendum to Seabrook Station Physical Security Plan

The approved Temporary Addendum to the Seabrook Station Physical Security Plan, Security Measures During Construction Activities Associated with Installation of an Integrated Computer System (5/20/98), requires a letter submittal in the event the final completion date cannot be met. The Temporary Addendum identifies the scheduled final completion date for all activities as December, 1999.


All activities associated with this Temporary Addendum will not be completed by December, 1999. The integrated computer system has been installed and is fully operational, with the exception of the Secondary Alarm Station Rebuild. The new completion date for all activities associated with this Temporary Addendum is scheduled for March, 2000.

North Atlantic has determined that this revision to the schedule does not decrease the effectiveness of the Physical Security Plan.

Should you have any questions regarding this schedule change, please contact Mr. James M. Peschel, Manager - Regulatory Programs, at (603) 773-7194.

Very truly yours,

NORTH ATLANTIC ENERGY SERVICE CORP.

  
\_\_\_\_\_  
Ted C. Feigenbaum  
Executive Vice President and  
Chief Nuclear Officer

A045 1/6

DDH ADOCK 05000443

cc: H. J. Miller, NRC Regional Administrator  
R.M. Pulsifer, NRC Project Manager, Project Directorate 1-2  
R. K. Lorson, NRC Senior Resident Inspector