



Public Service Electric and Gas Company P.O. Box 236 Hancocks Bridge, New Jersey 08038-0236

**Nuclear Business Unit**

**DEC 30 1999**

LR-N99537

United States Nuclear Regulatory Commission  
Document Control Desk  
Washington, DC 20555

**TECHNICAL SPECIFICATION AMENDMENT NOS. 225 AND 206  
IMPLEMENTATION SCHEDULE  
SALEM NUCLEAR GENERATING STATION UNITS NOS. 1 AND 2  
FACILITY OPERATING LICENSES DPR-70 AND DPR-75**

Gentlemen:

This letter documents Public Service Electric & Gas Company's request to extend the implementation due date for Salem Unit 1 Technical Specification Amendment No. 225 and Salem Unit 2 Technical Specification Amendment No. 206 to February 1, 2000, such that required corrections can be made to revised amendment pages issued on November 2, 1999. This request was discussed on December 29, 1999, with the NRR Project Manager for Salem.

Should you have any questions regarding this request, please contact Mr. James Priest at 856-339-5434.

Sincerely,

A handwritten signature in black ink, appearing to read "Gabe Salamon" with a date "6/2/99" written to the right.

Gabe Salamon  
Manager - Licensing

A001

The power is in your hands.

PDR ADDCK 0500 0272

JPP

C Mr. H. Miller, Administrator - Region I  
U. S. Nuclear Regulatory Commission  
475 Allendale Road  
King of Prussia, PA 19406

Mr. W. Gleaves, Licensing Project Manager - Salem  
U. S. Nuclear Regulatory Commission  
One White Flint North  
Mail Stop 08B1A  
11555 Rockville Pike  
Rockville, MD 20852

USNRC Resident Inspector Office (X24)

Mr. K. Tosch, Manager IV  
Bureau of Nuclear Engineering  
P. O. Box 415  
Trenton, NJ 08625