

DCR

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE	PAGE 1 OF PAGES 2
2. AMENDMENT/MODIFICATION NO. 88	3. EFFECTIVE DATE JAN 04 2000	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (if applicable)
6. ISSUED BY U.S. Nuclear Regulatory Commission Division of Contracts and Property Mgt. Attn: T-7-I-2 Contract Management Branch 1 Washington DC 20555	CODE	7. ADMINISTERED BY (if other than Item 6)	CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)		9A. AMENDMENT OF SOLICITATION NO.
W.M.Schlosser, Inc. 2400 51st Place Hyattsville, Maryland 20781		9B. DATED (SEE ITEM 11)
CODE		10A. MODIFICATION OF CONTRACT/ORDER NO. Cont# NRC-10-96-155
FACILITY CODE		10B. DATED (SEE ITEM 13) 09-24-1996

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment of each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (if required) 04015-511105 D2318 252A X0200 \$7,513

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. CHANGES 52.243-4
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, is required to sign this document and return 2 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible)
SEE ATTACHED PAGE FOR DESCRIPTION OF MODIFICATION

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF CONTRACTOR Craig V. Hawkins Vice President	15B. CONTRACT/ORDER NO.	15C. DATE SIGNED 1/4/00	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) ROBERT B. WEBBER CONTRACTING OFFICER	16B. UNITED STATES OF AMERICA BY Robert B. Webber (Signature of Contracting Officer)	16C. DATE SIGNED 12-15-1999
---	-------------------------	----------------------------	---	--	--------------------------------

DF02

Contract NRC-10-96-155 is hereby modified to provide an equitable adjustment under the contract and direct the contractor to perform the following work.

1. Provide all labor and material necessary to level and flush the existing floor surface with elevator thresholds throughout the elevator lobbies in the P2 and P3 garage levels. The self-leveling underlayment material used must be safe for use in occupied interior facilities and compatible with installation of the vinyl composite tile specified in the base contract documents. The material must be able to accept adhesive necessary for installation of VCT's and must have a high impact tolerance to support foot traffic and other daily equipment use in the lobbies.

As a result of the above change, Section B.4 CONSIDERATION AND OBLIGATION-FIRM FIXED PRICE is modified to increase the fixed price of the contract by \$7,513 from \$5,495,423 to \$5,502,936.

In consideration of Modification Eighty-Eight, the Contractor hereby releases the Government from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances giving rise to the Contractor's proposal for adjustment dated November 8, 1999.

Except as provided herein, all other terms and conditions of the contract remain unchanged and in full force and effect.