

## CURRENT SDMP AND COMPLEX DECOMMISSIONING SITES

	Name	Location	Date Put On SDMP	Date DP Submitted	Date DP Approved	Cleanup Criteria	Projected Removal
1	Jefferson Proving Ground (Dept. Of Army)	Madison, IN	2/95	8/99	4/02*	LTR-RES	6/03
2	Watertown Mall	Watertown, MA	3/90	4/92	9/93	Action-UNRES	9/00
3	Watertown GSA	Watertown, MA	3/90	10/92	9/93	Action-UNRES	12/03
4	AAR Manufacturing, Inc.	Livonia, MI	8/94	9/99	12/00*	LTR-UNRES	11/02
5	Dow Chemical Co.	Bay City Midland, MI	3/92 3/92	10/95 10/95	7/97 7/97	RES Action-UNRES	2/02 6/00
6	Michigan Department of Natural Resources	Kawkawlin MI	3/90	8/01*	8/04* +	LTR-RES	8/05
7	SCA Services	Kawkawlin, MI	3/92	10/00*	9/03* +	LTR-RES	9/04
8	Minnesota Mining & Manufacturing (3M)	Pine County, MN	3/90	11/99	4/00*	LTR-UNRES	8/00
9	Lake City Army Ammunition Plant	Independence, MO	3/90	4/99	4/00*	Action-UNRES	4/02

Name	Location	Date Put On SDMP	Date DP Submitted	Date DP Approved	Cleanup Criteria	Projected Removal	
10	**Mallinckrodt Chemical Inc.	St. Louis, MO	NA	(Phase1) 11/97 (Phase 2) 6/00	7/00* 3/03* +	LTR-RES	1/07
11	Heritage Minerals	Lakehurst, NJ	5/92	11/97	8/99	Action-UNRES	9/01
12	Shieldalloy Metallurgical Corp.	Newfield, NJ	3/90	1/02*	10/06* +	LTR-RES	9/10
13	Fansteel, Inc.	Muskogee, OK	3/90	8/99	1/09* +	LTR-RES	8/20
14	Kaiser Aluminum	Tulsa, OK	8/94	(Phase 1) 8/98 (Phase 2) 1/01*	2/00 9/03*	Action-UNRES LTR-RES	6/07
15	Kerr-McGee	Cimarron, OK	3/90	4/95	8/99	Action-UNRES	5/02
16	Kerr-McGee	Cushing, OK	3/90	4/94	8/99	Action-UNRES	12/03
17	Sequoyah Fuels Corp.	Gore, OK	6/93	3/99	8/04* +	LTR-RES	4/09
18	Babcock & Wilcox	Vandergrift, PA	10/93	1/96	10/98	Action-UNRES	12/02
19	Babcock & Wilcox (Shallow Land Disposal Area)	Vandergrift, PA	10/95	12/00*	9/05* +	LTR-RES	8/09
20	Cabot Corp.	Reading, PA	3/90	8/98	9/00*	LTR-UNRES	4/01
21	Cabot Corp.	Revere, PA	3/90	11/97	1/01* +	LTR-UNRES	7/01

Name	Location	Date Put On SDMP	Date DP Submitted	Date DP Approved	Cleanup Criteria	Projected Removal	
22	**Kiski Valley Water Pollution Control Auth.	Vandergrift, PA	NA	1/01*	11/02*	LTR-UNRES	5/05
23	Molycorp, Inc.	Wash., PA (partial) (Disposal cell)	9/93	6/99 12/00*	7/00* 5/05*	Action-UNRES LTR-RES	2/08
24	Molycorp, Inc.	York, PA	3/90	8/95	5/00*	Action-UNRES	12/00
25	Permagrain Products	Karthaus, PA	3/90	4/98	7/98	Action-UNRES	7/02
26	Safety Light Corp.	Bloomsburg, PA	3/90	11/98	9/99	LTR-UNRES	12/04
27	Westinghouse Electric	Waltz Mill, PA	3/90	4/97	1/00*	LTR-UNRES	5/01
28	Whittaker Corp.	Greenville, PA	3/90	12/00*	12/03*	LTR-RES	8/09
29	**Union Carbide	Lawrenceberg, TN (Buildings) (Soil)	NA	8/98	6/00* 12/00*	Action-UNRES LTR-UNRES	12/03

\* - Estimated Date

\*\* - Complex Decommissioning Site (Non-SDMP)

+ - Timeline for approving DP is protracted due to (1) satisfying NEPA requirements, (2) conduct of public hearing, (3) Multi-phase DP submittals, or (4) combination of all the above

Action - SDMP Action Plan Criteria

LTR - License Termination Rule Criteria

RES - Restricted Use

UNRES - Unrestricted Use

NOTE: NFS is a complex decommissioning site not listed above because; (1) it is an operating licensee undergoing partial decommissioning, (2) project managed by the Division of Fuel Cycle Safety and Safeguards.