

### Schedule For Reactor Decommissioning Activities

	Power Plant	PSDAR** Submitted	LTP Submitted	LTP Approved	Transfer to NMSS
1	Big Rock Point	2/95	TBD	TBD	2001
2	Haddam Neck - CY	8/97	3/00*	11/00*	TBD
3	Dresden - Unit 1	6/98	TBD	TBD	TBD
4	Humboldt Bay	2/98	TBD	TBD	2005
5	Indian Point - Unit 1	1/96	TBD	TBD	TBD
6	Lacrosse	5/91	TBD	TBD	TBD
7	Maine Yankee	9/97	1/00	9/01*	2004
8	Millstone - Unit 1	6/99	TBD	TBD	TBD
9	Rancho Seco	12/94	TBD	TBD	2001
10	San Onofre - Unit 1	12/98	TBD	TBD	2005
11	Saxton	1996	2/00	10/00*	No Plans
12	Three Mile Island - Unit 2	2/79	TBD	TBD	TBD
13	Trojan	1/96	8/99	6/00*	2003
14	Vallecitos	7/66	TBD	TBD	No Plans
15	Yankee Rowe	11/94	9/01*	5/02*	TBD
16	Zion - Units 1 & 2	2/00*	TBD	TBD	2031

\* estimated date

\*\* PSDAR or Decommissioning Plan (DP) equivalent

NOTE: Licensees submitted DPs (or equivalent) prior to 1996, and PSDARs from 1996 on.