



UNITED STATES  
NUCLEAR REGULATORY COMMISSION

WASHINGTON, D.C. 20555-0001

March 29, 2000

Mr. A. Alan Blind  
Vice President, Nuclear Power  
Consolidated Edison Company  
of New York, Inc.  
Broadway and Bleakley Avenue  
Buchanan, NY 10511

**SUBJECT: INDIAN POINT NUCLEAR GENERATING UNIT NO. 2 - TIMELINE FOR PLANT  
RESTART (TAC NO. MA8219)**

Dear Mr. Blind:

On March 27, 2000, you informed the U.S. Nuclear Regulatory Commission (NRC) staff that you would be entering a refueling outage while continuing inspection of the steam generators. Enclosed is a list of issues the NRC staff is currently working on that may involve significant interaction with your staff. These include: review of the March 14, 2000, 10 CFR 2.206 petition; review of your March 17, 2000, license amendment request regarding steam generator inspection probe size; review of steam generator inspection results and root cause evaluation; and completion of various NRC inspection activities. In addition, we are involved in several communication activities, including: responding to correspondence from external stakeholders; conducting public meetings to share information on the Indian Point Nuclear Generating Unit No. 2 (IP2) February 15, 2000, event and; maintaining an IP2 Web site (<http://www.nrc.gov/NRC/REACTOR/IP/index.html>).


This list is not all inclusive but addresses issues at a summary level that we are working on with respect to IP2. Furthermore, we recognize that since you reported steam generator inspection results as C-3 (Technical Specification 4.13, Table 4.13-1), NRC must approve restart. That item is shown in the enclosed table as item 6 with dates to be determined (TBD) based on the results of your and our reviews. The schedules noted may change but represent our best estimates at this time and will depend upon the timeliness and quality of submitted information.

A. Blind

- 2 -

If you have any questions concerning our schedule, please contact Jefferey Harold, Project Manager for IP2 or Leonard Wiens, Petition Manager for the March 14, 2000, petition.

Sincerely,

A handwritten signature in black ink that reads "Marsha Gamberoni". The signature is written in a cursive style with a long horizontal flourish at the end.

Marsha Gamberoni, Acting Chief, Section 1  
Project Directorate I  
Division of Licensing Project Management  
Office of Nuclear Reactor Regulation

Docket No. 50-247

Enclosure: As stated

cc w/encl: See next page

March 29, 2000

If you have any questions concerning our schedule, please contact Jefferey Harold, Project Manager for IP2 or Leonard Wiens, Petition Manager for the March 14, 2000, petition.

Sincerely,

/RA/

Marsha Gamberoni, Acting Chief, Section 1  
Project Directorate I  
Division of Licensing Project Management  
Office of Nuclear Reactor Regulation

Docket No. 50-247

Enclosure: As stated

cc w/encl: See next page

DISTRIBUTION:

File Center	S. Black	J. Harold
PUBLIC	G. Wunder	L. Wiens
PDI-1 R/F	W. Ruland, RGN-1	OGC
E. Adensam (e-mail)	P. Eselgroth, RGN-1	ACRS
M. Gamberoni (A)		
S. Little		

**DOCUMENT NAME: G:\PDI-1\IP2\Ltra8219.wpd**

To receive a copy of this document, indicate in the box: "C" = Copy without attachment/enclosure "E" = Copy with attachment/enclosure "N" = No copy

OFFICE	PDI-1/SA(A)	PDI-1/SA			
NAME	MGamberoni@nrc.gov	SLittle			
DATE	03/29/00	03/29/00	03/29/00		03/ /00

OFFICIAL RECORD COPY

Indian Point Nuclear Generating Station  
Unit 2

Mayor, Village of Buchanan  
236 Tate Avenue  
Buchanan, NY 10511

Mr. F. William Valentino, President  
New York State Energy, Research,  
and Development Authority  
Corporate Plaza West  
286 Washington Ave. Extension  
Albany, NY 12203-6399

Mr. John McCann  
Manager of Nuclear Safety and  
Licensing  
Consolidated Edison Company  
of New York, Inc.  
Broadway and Bleakley Avenue  
Buchanan, NY 10511

Senior Resident Inspector  
U. S. Nuclear Regulatory Commission  
P.O. Box 38  
Buchanan, NY 10511

Mr. Brent L. Brandenburg  
Assistant General Counsel  
Consolidated Edison Company  
of New York, Inc.  
4 Irving Place - 1822  
New York, NY 10003

Dave Lochbaum  
Nuclear Safety Engineer  
Union Concerned Scientists  
1616 P Street, NW., Suite 310  
Washington, DC 20036

Edward Smeloff  
Pace University School of Law  
The Energy Project  
78 North Broadway  
White Plains, NY 10603

Charles Donaldson, Esquire  
Assistant Attorney General  
New York Department of Law  
120 Broadway  
New York, NY 10271

Ms. Charlene D. Faison, Director  
Nuclear Licensing  
Power Authority of the State  
of New York  
123 Main Street  
White Plains, NY 10601

Mr. Thomas Rose  
Secretary - NFSC  
Consolidated Edison Company  
Of New York, Inc.  
708 First Avenue  
New York, NY 10017

Regional Administrator, Region I  
U. S. Nuclear Regulatory Commission  
475 Allendale Road  
King of Prussia, PA 19406

Mr. Paul Eddy  
New York State Department of  
Public Service  
3 Empire State Plaza, 10th Floor  
Albany, NY 12223

Jim Riccio  
Public Citizen's Critical Mass Energy Project  
215 Pennsylvania Ave., SE  
Washington, DC 20003

Michael Moriotte  
Nuclear Information & Resources Service  
1424 16<sup>th</sup> Street, NW, Suite 404  
Washington, DC 20036

## NRC Activities Related to Indian Point Unit 2

WBS	Task Name	Estimated Start	Estimated Finish	Status
<b>1</b>	<b>Petition Response</b>	<b>03/17/00</b>	<b>TBD</b>	
1	Document Petition Justification	03/17/00	03/24/00	C
2	Notify Petitioner of RES/NRR documents	03/23/00	03/23/00	C
3	Coordinate and notice 4/7/00 meeting	03/20/00	03/24/00	C
4	Provide Telephone transcript to petitioner via letter	03/23/00	03/24/00	C
5	Letter to Petitioner requesting additional info	03/23/00	03/24/00	C
6	Coordinate with OCIO on petition response	03/23/00	03/29/00	
7	Coordinate EDO briefing	03/23/00	03/31/00	
8	Respond to 3/22/00 ltr requesting attendance at 4/7/00 mtg.	03/24/00	03/31/00	
9	Address 3/22/00 Letter from Congresswoman Lowey supporting petition	03/29/00	03/31/00	
10	Receive info from Petitioner	04/03/00	04/03/00	
11	Meeting with Petitioners	04/07/00	04/07/00	
12	Prepare letter requesting licensee comments (if new information)	04/07/00	04/10/00	
13	Obtain licensee comments	04/12/00	04/12/00	
14	Prepare Acknowledgement Letter/ FR Notice	03/24/00	04/13/00	
15	Prepare Director's Decision	04/07/00	TBD	
<b>2</b>	<b>SG Probe License Amendment</b>	<b>03/20/00</b>	<b>04/27/00</b>	
1	Issue Individual Notice	03/20/00	03/27/00	C
2	Prepare safety evaluation	03/22/00	03/24/00	C
3	Technical Branch concurrence	03/24/00	03/24/00	C
4	OGC concurrence	03/27/00	04/10/00	
5	<b>Issue Amendment</b>	<b>04/14/00</b>	<b>04/27/00</b>	
<b>3</b>	<b>SG Condition Review</b>	<b>03/14/00</b>	<b>04/21/00</b>	
1	<b>Request for Additional Information (RAI) issued</b>	<b>03/14/00</b>	<b>03/14/00</b>	<b>C</b>
2	Develop supplemental RAI	03/20/00	03/23/00	C
3	<b>Supplemental RAI issued</b>	<b>03/24/00</b>	<b>03/24/00</b>	<b>C</b>
4	Licensee determines SG Category (C-3) per Tech Spec (TS) 4.13	03/23/00	03/23/00	C
5	Licensee develops response to RAIs	03/14/00	03/31/00	
6	Licensee responds to RAIs	03/31/00	03/31/00	
7	Staff prepares safety evaluation	04/06/00	04/21/00	

## NRC Activities Related to Indian Point Unit 2

WBS	Task Name	Estimated Start	Estimated Finish	Status
<b>4</b>	<b>Meeting Activities **</b>	<b>02/25/00</b>	<b>05/15/00</b>	
1	March 1 Public Mtg	02/25/00	04/03/00	
2	March 14 Public Meeting	03/10/00	04/14/00	
3	March 29 AIT Exit Mtg	03/17/00	05/15/00	
4	April 7 Mtg w/ Petitioner	03/24/00	05/05/00	
5	Restart Meeting (Date TBD)	04/17/00	05/15/00	
<b>5</b>	<b>Region I Activities</b>	<b>02/17/00</b>	<b>05/15/00</b>	
1	Augmented Inspection Team	02/18/00	04/28/00	
2	NY State Coordination	02/18/00	05/15/00	
3	FEMA Coordination	02/18/00	05/15/00	
4	Other Rgn I Inspections	02/17/00	05/15/00	
4.1	Emergency Preparedness	02/17/00	05/15/00	
4.2	Licensee completes event review	03/24/00	03/24/00	
4.3	Other Inspector follow-up on selected issues	02/17/00	05/15/00	
<b>6</b>	<b>NRC makes decision per TS 4.13</b>	<b>TBD</b>	<b>TBD</b>	

\*\* Finish dates for meetings are estimated issue dates of meeting summaries.