

VIRGINIA ELECTRIC AND POWER COMPANY
RICHMOND, VIRGINIA 23261

May 16, 2000

United States Nuclear Regulatory Commission
Attn: Document Control Desk
Washington, D.C. 20555-0001

Serial No.: 00-238
ICMP/RAB R3
Docket Nos.: 50-338/339
50-280/281
License Nos.: NPF-4/7
DPR-32/37

Gentlemen:

VIRGINIA ELECTRIC AND POWER COMPANY
NORTH ANNA POWER STATION UNITS 1 AND 2
SURRY POWER STATION UNITS 1 AND 2
CONVERSION TO IMPROVED TECHNICAL SPECIFICATIONS
SCHEDULE REVISIONS

In a letter (Serial No. 98-411) dated October 14, 1998, Virginia Electric and Power Company (Virginia Power) informed the NRC of our schedule for submitting Improved Technical Specifications (ITS) for North Anna and Surry. The schedule was identified as July 2000 for North Anna and September 2000 for Surry. Since that time, significant progress has been made in developing ITS for both stations.

In a recent reassessment of the ITS schedule, we concluded that a revision of the schedule for submittal was both necessary and beneficial to subsequent implementation activities. Consequently, this letter is to inform the NRC that our schedule for submitting ITS has been revised from July to December 2000 for North Anna and from September 2000 to October 2001 for Surry.

If you have any questions or require additional information, please contact us.

Very truly yours,



David A. Christian
Senior Vice President - Nuclear

A001

Commitments made in this letter: None

cc: U.S. Nuclear Regulatory Commission
Region II
Atlanta Federal Center
61 Forsyth Street, SW
Suite 23 T85
Atlanta, Georgia 30303-8931

Mr. M. J. Morgan
NRC Senior Resident Inspector
North Anna Power Station

Mr. R. A. Musser
NRC Senior Resident Inspector
Surry Power Station