

REVIEW SCHEDULE FOR WCAP-16793

- Jun 2007 – Report submitted (C)
- Aug – Acceptance review complete (C)
- Aug 2 – Requests for additional information (RAIs) issued to applicant (except those related to chemicals) (C)
- Sep 4 – Applicant responds to above RAIs
- Sep 13 – Chemical RAIs issued to applicant
- Oct 5 – Draft safety evaluation available except for chemicals
- Oct 12 – Applicant responds to chemical RAIs
- Oct – Staff and applicant discuss and resolve remaining issues based on staff review of RAI responses
- Nov 29 – Staff issues draft safety evaluation to applicant
- Jan 2008 – Applicant and staff brief ACRS thermal hydraulic subcommittee
- Feb – Applicant and staff brief ACRS full committee
- Mar – Staff issues final safety evaluation