

DESCRIPTION OF MODIFICATION:

The purpose of this modification M007 is:

1. Change the Project Manager
2. *To extend the period of performance.*

As a result of this modification:

1. Robin Barnes has replaced Robert Roche-Rivera as the RES Project Manager and Mr. Roche-Rivera is hereby designated as the Technical Analyst;
2. The Period of Performance is extended for an additional six months:

FROM: 06/26/2009 TO: 06/30/2012

Base Period: June 26, 2009–June 30, 2012 (changed)

Total Agreement Amount: \$1,120,765.11 (unchanged)

Total Obligated Amount: \$1,120,765.11 (unchanged)

All terms and conditions remain the same.