



**Pacific Gas and  
Electric Company®**

**James R. Becker**  
Site Vice President

Diablo Canyon Power Plant  
Mail Code 104/6  
P. O. Box 56  
Avila Beach, CA 93424

805.545.3462  
Internal: 691.3462  
Fax: 805.545.6445

January 5, 2012

PG&E Letter No. DCL-12-003

U.S. Nuclear Regulatory Commission  
ATTN: Document Control Desk  
Washington, DC 20555-0001

Docket No. 50-275, OL-DPR-80  
Docket No. 50-323, OL-DPR-82  
Diablo Canyon Units 1 and 2  
Diablo Canyon Power Plant Licensing Basis Verification Project

Dear Commissioners and Staff:

In Pacific Gas and Electric Company (PG&E) Letter DCL-10-064, dated June 11, 2010, PG&E provided the NRC a milestone schedule for the Licensing Basis Verification Project (LBVP) Phase II. The milestone schedule reflected a completion date of December 2014 for LBVP Phase II.

PG&E is revising its commitment to complete LBVP Phase II from December 2014 to December 31, 2015. The completion date has been extended to accommodate additional scope that has been added to the project and the expected corrective actions that will be required.

Completion of LBVP Phase II includes completion of applicable licensing basis reviews, system reviews, component design basis report reviews, electronic database upgrades, implementation of new current licensing basis search tools, and correction of licensing basis deficiencies that do not require prior NRC approval. In addition, completion of LBVP Phase II includes submittal of License Amendment Requests (LARs) and initiating design changes. The completion of the design changes and the receipt of approved LARs will extend beyond the completion date of December 31, 2015.

This Letter contains a change to the completion date for a prior PG&E regulatory commitment to perform the Diablo Canyon Power Plant (DCPP) LBVP.

Questions concerning the DCPP LBVP should be directed to Mr. Eric Nelson at (805) 545-4777.



Sincerely,

A handwritten signature in blue ink, appearing to read 'J. Becker', with a long horizontal flourish extending to the right.

James R. Becker  
*Site Vice President*

EPN/50418366

cc: Elmo C. Collins, NRC Region IV  
Ron Kopriva, NRC Senior Reactor Inspector, Region IV  
Eric Nelson, PG&E  
Michael S. Peck, NRC Senior Resident Inspector  
Kenneth Peters, PG&E  
Alan B. Wang, NRR Project Manager