

UNION ELECTRIC COMPANY

1901 GRATIOT STREET
ST. LOUIS, MISSOURI

DONALD F. SCHNELL
VICE PRESIDENT

April 29, 1983

MAILING ADDRESS:
P. O. BOX 149
ST. LOUIS, MISSOURI 63166

Mr. C. E. Norelius, Director
Division of Engineering and Technical Inspection
US Nuclear Regulatory Commission
Region III
799 Roosevelt Road
Glen Ellyn, IL 60137

ULNRC- 626

Dear Mr. Norelius:

INSPECTION REPORT NO. 50-483/82-09
Ref: ULNRC-604, dated January 26, 1983


The purpose of this letter is to revise the date when full compliance will be achieved for violations No. 50-483/82-09-01 and No. 50-483/82-09-02, concerning control over concrete drilling and coring activities.

Due to operating difficulties with the rebar locating equipment and congestion due to on-going construction activities, the rebar scanning activities are now approximately 60 percent complete. It will not be possible to meet the expected completion date of May 2, 1983, as indicated in the referenced letter.

We now expect that full compliance will be achieved by August 1, 1983.

If you have any questions regarding this response or if additional information is required, please let me know.

Very truly yours,



Donald F. Schnell

JGJ/jds

cc: Mr. H. M. Wescott, NRC Region III
NRC Resident Inspector, Callaway Plant
Missouri Public Service Commission

8305170188 830509
PDR ADOCK 05000483
Q PDR

MAY 2 1983