

TORREY PINES TECHNOLOGY

P.O. Box 85608 San Diego, California 92138 Telephone: (619) 455-2654

A Division of GA Technologies Inc.

September 12, 1983 Project 2474 TPT: CG&E: 023

Mr. J. Williams, Jr. Senior Vice President Cincinnati Gas and Electric Company 139 East Fourth Street Cincinnati, Ohio 45202

Reference: Letter, J. Williams, Jr. to A. J. Neylan. JW-SC-0085, August 30, 1983.

Dear Mr. Williams:

In TPT's view, the recommended Zimmer Independent Design Review should be conducted in a manner such that the review would provide adequate data for a defensible conclusion that the design of all safety-related systems is (or, is not) acceptable and in compliance with design criteria and regulatory requirements.

There are two ways, in TPT's view, that such a review could be conducted, viz.

1) In a "top down" manner as typically performed by TPT in independent design reviews of other nuclear projects. In such a review, the overall design process is first examined to check its adequacy. Next, the implementation of the design process is assessed by checking a sample of the "paperwork." Finally, a technical assessment of a relatively small representative sample of the design work is performed. The final conclusion on adequacy is then based on the results of these three tasks.

or

2) In a "bottom up" manner as typically performed by other organizations on other nuclear projects. In such a review, a technical assessment is performed of a statistically significant sample of the design work. (This would probably require sampling from more than one typical safety-related system.) Depending on the results from the initial assessment, the sample may be enlarged based on standard statistical sampling rules.

50-358

SEP 16 19831.

Mr. J. Williams, Jr.

-2- TP:CG&E:023

On the second point in your letter, we concur that the design verification be conducted in parallel with the verification of the quality of construction. Of course, depending on the results of the design review, there is some risk of rework.

Sincerely,

A. J. Neylan
Project Manager

Copy: Mr. J. G. Keppler - NRC - Region III