



May 22, 1997

United States Nuclear Regulatory Commission - Region III
801 Warrenville Road
Lisle, IL 60532

Attention: A. B. Beach, NRC Region III Administrator

Reference: A. B. Beach letter to W. T. Subalusky, dated
April 14 1997, supplementing Confirmatory Action Letter
R111-96-008

Dear Mr. Beach,

The reference letter documented actions that LaSalle County Station would take to facilitate restart of the units. One of those actions was to develop a restart plan and transmit a copy to the NRC. Attached to this letter is the May 16, 1997 version of the LaSalle County Unit 1/Unit 2 Restart Plan.


The plan includes activities to improve our strategic areas of people, processes and equipment. In developing this plan, we established key performance indicators, both quantitative and qualitative, for assessing and monitoring the effectiveness of our activities.

The Restart Plan has been designed to be a "living" plan. As the LaSalle Team moves forward, so will our strategic areas. We are currently identifying changes to our plan based on changes in company strategy as well as our ongoing self assessment of the effectiveness of actions taken to date. We will make these changes available for your review.

IE26
1/1

290119

9706020202 970522
PDR ADOCK 05000373
P PDR



50-373/374



May 22, 1997

United States Nuclear Regulatory Commission - Region III
801 Warrenville Road
Lisle, IL 60532

Attention: A. B. Beach, NRC Region III Administrator

Reference: A. B. Beach letter to W. T. Subalusky, dated
April 14 1997, supplementing Confirmatory Action Letter
R111-96-008

Dear Mr. Beach,

The reference letter documented actions that LaSalle County Station would take to facilitate restart of the units. One of those actions was to develop a restart plan and transmit a copy to the NRC. Attached to this letter is the May 16, 1997 version of the LaSalle County Unit 1/Unit 2 Restart Plan.

The plan includes activities to improve our strategic areas of people, processes and equipment. In developing this plan, we established key performance indicators, both quantitative and qualitative, for assessing and monitoring the effectiveness of our activities.

The Restart Plan has been designed to be a "living" plan. As the LaSalle Team moves forward, so will our strategic areas. We are currently identifying changes to our plan based on changes in company strategy as well as our ongoing self assessment of the effectiveness of actions taken to date. We will make these changes available for your review.

IE26
||


290119

9706020202 970522
PDR ADOCK 05000373
P PDR



If you would like to discuss the plan, please call me at (815) 357-6761,
extension 3600.

Respectfully,

A handwritten signature in black ink, appearing to read 'W. T. Subalusky', with a long horizontal flourish extending to the right.

W. T. Subalusky
Site Vice President
LaSalle County Station

Enclosure

cc: M. P. Huber, NRC Senior Resident Inspector - LaSalle
M. Leach, Chief, Operator Licensing Branch, Region III
M. Parker, Acting Chief, Reactor Projects Branch II
D. M. Skay, Project Manager - NRR - LaSalle
Document Control Desk, U.S. NRC