



UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D.C. 20555-0001

October 18, 2002

Beckman and Associates, Inc.
Attn: Vicki Beckman
1071 State Route 136
Belle Vernon, PA 15012

SUBJECT: MODIFICATION NO. 2 TO TASK ORDER NO. 123 "DAVIS BESSE SAFETY
SYSTEM DESIGN AND PERFORMANCE CAPABILITY INSPECTION
(SSDPCI)" UNDER CONTRACT NO. NRC-03-98-021

Dear Ms Beckman:

This Modification No. Two (2) to Task Order No. 123 is issued to increase the level of effort because of the additional time that is required by each inspector to document inspection findings. As a result of this modification, the cost ceiling and obligation amounts are increased by \$4,980.00, from \$64,738.20 to \$69,718.20. Accordingly, the task order is modified as follows:

"Task Order No. 123 shall be in effect from September 13, 2002, through October 31, 2002, with a cost ceiling of \$69,718.20. The amount of \$67,680.44 represents the estimated reimbursable costs and the amount of \$2,037.76 represents the fixed fee. Modification No. 2 obligates \$4,980.00, and fully funds this task order."

Accounting data for Modification No. Two to Task Order No. 123 is as follows:

B&R No.:	320-15-103-142
Job Code:	J-2548
BOC:	252A
APPN No :	31X0200.320
FFS#:	NRR98021123
Oblig. Amt.:	\$4,980.00

A summary of obligations for this task order, from the date of award through the date of this action is provided below:

FY02 obligated amount:	\$64,738.20
FY03 obligated amount:	\$ 4,980.00

Total NRC obligations:	\$69,718.20
------------------------	-------------

The issuance of this task order modification does not amend any terms or conditions of the subject contract or task order.

Acceptance of Modification No. 2 to Task Order No. 123 should be made by having an official, authorized to bind your organization, execute three copies of this document in the space provided and return two copies to the Contract Specialist. You should retain the third copy for your records.

Sincerely,

for Robert Webster
Sharon D. Stewart, Contracting Officer
Contract Management Center 1
Division of Contracts
Office of Administration

Enclosure: Statement of Work

ACCEPTED: Modification No. 2 to Task Order No. 123

Michael C. Beckman

NAME

Vice President

TITLE

10-23-02

DATE