

NRR WORK REQUEST

Application Date: 12/8/03		Activity Type: Yellow Ticket	
Plant: Vermont Yankee		Units:	
TAC No(s): MC1505			
Proposed Action: Letter dated 12/8/03 from State of Vermont provides questions regarding the proposed Vermont Yankee Extended Power Uprate (EPU). The EPU review is being performed under TAC No. MC0761.			
PM: Rick Ennis	Phone: x1420	Email: RXE	M/S: O-8B1

ASSISTANCE REQUESTED

Technical Branch: IEPB-A (Thatcher)	
Other TBs Providing Input/Concurrence: SPSB-C (Dennig)	
Scope of Review/Product Requested: Provide memo to DLPM with proposed response to question 3.	
Possible Precedents: N/A	
Comment:	
PM Signature: <i>RBE</i>	Date: 12/24/03

	<u>Projects Request</u>	<u>Tech Branch Agreed To</u>
Target Date:	2/27/04	2/27/04
Staff-Hour Estimate:	20	20
Intermediate Milestone (e.g., RAI) Target Date	Milestone: N/A Date:	
Latest Possible Completion Date	3/31/04	
Schedule/Priority Considerations (e.g., transfer, uprate, outage)		

Projects SC Signature/Date: *RBE* for *DRoberts* 12/24/03 TB SC Signature/Date: *SJS* 12/31/03

TECHNICAL BRANCH RESPONSE

TB Product:		
Assigned Reviewer: <i>R. Pettis</i>	Phone: x <i>3214</i>	Email: <i>R44</i>
Comments: <i>B/2</i>		

* Any change in target date, priority or staff-hr estimate should be negotiated with the PM before revising.
In addition, please inform the PM of any additional TBs required, that are not identified above, for the review.

- Return to PM Within 5 Working Days of Receipt -