

NRR WORK REQUEST

Application Date: 12/8/03		Activity Type: Yellow Ticket	
Plant: Vermont Yankee		Units:	
TAC No(s): MC1505			
Proposed Action: Letter dated 12/8/03 from State of Vermont provides questions regarding the proposed Vermont Yankee Extended Power Uprate (EPU). The EPU review is being performed under TAC No. MC0761.			
PM: Rick Ennis	Phone: x1420	Email: RXE	M/S: O-8B1

ASSISTANCE REQUESTED

Technical Branch: SPSB-C (Dennig)	
Other TBs Providing Input/Concurrence: IEPB-A (Thatcher)	
Scope of Review/Product Requested: Provide memo to DLPM with proposed response to questions 2.a.1, 2.a.2, 2.b, 2.c, 2.d, 2.e, 2.f, and 4.	
Possible Precedents: N/A	
Comment:	
PM Signature: <i>[Signature]</i>	Date: 12/24/03

	<u>Projects Request</u>	<u>Tech Branch Agreed To</u>
Target Date:	2/27/04	2/27/04
Staff-Hour Estimate:	40	40 60
Intermediate Milestone (e.g., RAI) Target Date	Milestone: N/A Date:	
Latest Possible Completion Date	3/31/04	
Schedule/Priority Considerations (e.g., transfer, uprate, outage)		* Discussed w/ PM SPSB has to address this item also. (1/5/04)

Projects SC Signature/Date: *[Signature]* 12/24/03 TB SC Signature/Date: *[Signature]* 1/14/04

TECHNICAL BRANCH RESPONSE

TB Product: Suggested responses to items 2a1, 2a2, 2b, 2c, 2d, 2e, 2f		
Assigned Reviewer: R Label	Phone: x 2865	Email: RML
Comments: Item 4 is the responsibility of SPCB. They have agreed. SPSB will include SPCB response in the reply.		

* Any change in target date, priority or staff-hr estimate should be negotiated with the PM before revising. In addition, please inform the PM of any additional TBs required, that are not identified above, for the review.

- Return to PM Within 5 Working Days of Receipt -