

Andersen, James

From: Giessner, John - EDO
Sent: Thursday, September 23, 2010 1:37 PM
To: Weber, Michael; Sheron, Brian
Cc: Lyons, James; Andersen, James; Lui, Christiana; Coe, Doug; Armstrong, Kenneth; Santiago, Patricia; Yerokun, Jimi; Gibson, Kathy; Valentin, Andrea; Barr, Jonathan; Bowman, Gregory; Brock, Kathryn; Mamish, Nader
Subject: SOARCA, LIII PRA, communication tools.

We had a mini-alignment to discuss SOARCA, LIII PRA, communication tools.

We decided:

-**Prior to the 6 Oct** brief to Magwood, RES will draft a **CA note** which will: 1. Discuss the specifics of the next steps for SOARCA (essentially slide 7 of your TA brief, with info) 2. Also discuss the strategic path forward including what items or tentacles (as Brian calls them) will be addressed at the end of June 2011 time frame that will be coming up as a policy paper (this will include SOARCA, LIII PRA, seismic, site impacts) 3. Inform - the items that will be addressed in June will thus necessitate moving the LIII PRA date from February 2011 to later.

We need to ensure we do NOT discuss policy options, merely the subjects we need to consider. The EDO office would need to get this **no later than 4 October** to look at it. Because of the new items, the original date of 29 September is changed to 4 October.

-the **delivery and timing** of the information for **SOARCA** has **not** changed from our previous alignment. The end of October will be the SOARCA draft analysis delivered by EDO daily with ML number; the draft releases to the public in January; and results of uncertainty analysis in the following months ---remain unchanged. This extension request is in routing.

-After the CA note above, process the **extension request to move the Level III PRA** from February to June-July 2011.

John (Jack) Giessner
Executive Technical Assistant (on rotation)
EDO Office
301-415-2176 office