

Active Travelers Status Report

TSTF Number	Applicability	Fee Exempt?	CLII Candidate?	Description		
TSTF-426, Rev. 4	CE	Exempt	Yes	Revise or Add Actions to Preclude Entry into LCO 3.0.3 - RITSTF Initiatives 6b & 6c		
Status: Green		Actions and Schedule		Responsibility	Date	
		TSTF submitted TSTF-426, Rev. 2 to NRC on 1/8/2010.		TSTF	Completed	
		TSTF submitted TSTF-426, Rev. 3 on 3/21/11.		TSTF	Completed	
		NRC provided comments on June 29. TSTF preparing a revision.		TSTF	7/29/2011	
		NRC scheduled date to publish Notice for Comment.		NRC	12/14/2011	
TSTF-432, Rev. 1	W	Exempt	Yes	Change in Technical Specifications End States (WCAP-16294)		
Status: Green		Actions and Schedule		Responsibility	Date	
		The TSTF submitted TSTF-432, Rev. 0, to the NRC on 12/22/09.		TSTF	Completed	
		NRC provided the acceptance and schedule letter and provided a RAI on 7/7/2010.		NRC	Completed	
		RAI response and revised Traveler submitted on 11/29/2010.		TSTF	Completed	
		NRC to publish the Notice for Comment.		NRC	9/30/2011	
TSTF-490, Rev. 1	PWRs	Not Exempt (PWROG)	Yes	Deletion of E Bar Definition and Revision to RCS Specific Activity Tech Spec		
Status: Yellow		Actions and Schedule		Responsibility	Date	
		TSTF-490, Rev. 1 submitted to the NRC on 3/14/2011. Rev. 1 is an update to NRC-approved Rev. 0.		NRC	Completed	
		Acceptance and schedule letter signed on May 11, 2011.		NRC	Completed	
		NRC scheduled date for RAIs moved from 7/15/11 to 9/14/11.		NRC	9/14/2011	
		NRC scheduled date for Notice for Comment		NRC	1/13/2012	
		NRC scheduled date for Notice of Availability.		NRC	5/21/2012	

Green status: Expected to be successfully completed by the scheduled date.

Yellow status: At risk of not being successfully completed by the scheduled date.

Red status: Unlikely to be successfully completed by the scheduled date.

Active Travelers Status Report

TSTF Number	Applicability	Fee Exempt?	CLIIP Candidate?	Description		
TSTF-500, Rev. 2	All	Not Exempt (PWROG)	Yes	DC Electrical Rewrite - Update to TSTF-360		
Status: Green		Actions and Schedule		Responsibility	Date	
		TSTF-500, Rev. 2, submitted on 9/22/09.		TSTF	Completed	
		NRC issued the Notice for Comment on May 4, 2010.		NRC	Completed	
		TSTF responded to the Notice for Comment on June 2, 2010. TSTF recommended that the model application be revised and renoticed.		TSTF	Completed	
		The TSTF and NRC discussed the interactions of TSTF-500 and TSTF-425 at the May 12 TSTF/NRC meeting. NRC prepared Notice of Availability. TSTF reviewed draft Notice and provided comments on July 5.		NRC	Completed	
		Estimated date for Notice of Availability.		NRC	8/31/2011	
TSTF-505, Rev. 1	All	Exempt	Yes	Provide Risk-Informed Extended Completion Times - RITSTF Initiative 4b		
Status: Green		Actions and Schedule		Responsibility	Date	
		TSTF submitted TSTF-505, Rev. 0 on March 28, 2010.		TSTF	Completed	
		TSTF-505, Revision 1, was submitted on May 6, 2011.		NRC	Completed	
		Industry submitted an editorial correction to TSTF-505, Rev. 1, on June 6.		TSTF	Completed	
		NRC preparing Notice for Comment.		NRC	8/31/2011	
TSTF-510, Rev. 2	PWRs	Exempt	Yes	Revision to Steam Generator Program Inspection Frequencies and Tube Sample Selection		
Status: Green		Actions and Schedule		Responsibility	Date	
		TSTF-510, Rev. 0 and a request for a fee waiver were submitted on 3/26/09.		TSTF	Completed	
		The NRC provided a fee waiver on 7/20/09.		NRC	Completed	
		TSTF-510, Rev. 1 was submitted on 6/29/2010.		TSTF	Completed	
		TSTF-510, Rev. 2 was submitted on 10/11/2010.		TSTF	Completed	
		NRC issued the Notice for Comment on 6/20/11.		NRC	Completed	
		TSTF responded to the Notice for Comment on July 19, 2011.		TSTF	Completed	
		NRC scheduled date to issue the Notice of Availability		NRC	10/20/2011	

Green status: Expected to be successfully completed by the scheduled date.

Yellow status: At risk of not to being successfully completed by the scheduled date.

Red status: Unlikely to be successfully completed by the scheduled date.

Active Travelers Status Report

TSTF Number	Applicability	Fee Exempt?	CLIIP Candidate?	Description		
TSTF-522, Rev. 0	All	Not Exempt (BWROG)	Yes	Revise Ventilation System Surveillance Requirements to Operate for 10 hours per Month		
Status: Green		Actions and Schedule		Responsibility	Date	
		TSTF-522, Rev. 0, submitted on March 30, 2010.		TSTF	Completed	
		NRC provided acceptance and schedule letter on 3/30/2011.		NRC	Completed	
		Schedule: RAIs by 6/2/11, RAI response by 8/2/11, Notice for Comment by 10/31/11, and Notice of Availability by 2/28/12.				
		NRC scheduled to publish the Notice for Comment.		NRC	10/31/2011	
		NRC scheduled to publish the Notice of Availability.		NRC	2/28/2012	
TSTF-523, Rev. 0	All	Exempt	Yes	Generic Letter 2008-01, Managing Gas Accumulation		
Status: Red		Actions and Schedule		Responsibility	Date	
		TSTF-523, Rev. 0 submitted on June 29, 2010.		TSTF	Completed	
		NRC provided the acceptance and schedule letter on March 2, 2011.		NRC	Completed	
		The NRC provided a letter to the TSTF on 5/25/2011 requesting substantial changes to TSTF-523. The NRC and TSTF to meet to discuss further on August 4.		TSTF	8/4/2011	

Active Travelers: 8

Green status: Expected to be successfully completed by the scheduled date.

Yellow status: At risk of not to being successfully completed by the scheduled date.

Red status: Unlikely to be successfully completed by the scheduled date.

COVER SHEET FOR CORRESPONDENCE

**USE THIS COVER SHEET TO PROTECT ORIGINALS OF
MULTI-PAGE CORRESPONDENCE**