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BY THE COMMISSION: 

INTRODUCTION 

  This proceeding was commenced through a November 2012 

Order that directed the development of utility plans to address 

the reliability concerns that may arise from the retirement of 

electric generating facilities.1  In particular, the November 

2012 Order recognized the significant reliability needs which 

could occur if the 2,040 MW of generating capacity at the Indian 

Point Energy Center (IPEC) were retired upon the expiration of  

 

                                                            
1  Case 12-E-0503, Generation Retirement Contingency Plans, Order 

Instituting Proceeding and Soliciting Indian Point Contingency 
Plan (issued November 30, 2012) (November 2012 Order). 
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IPEC’s existing licenses.2  Given the uncertainty regarding 

“whether Entergy will be able to obtain the necessary permits 

and approvals to keep [IPEC] operational over the long-term,” 

the Commission sought a reliability contingency plan addressing 

those potential reliability needs.3  The November 2012 Order 

directed Consolidated Edison Company of New York, Inc. (Con 

Edison), as the transmission owner most directly affected by the 

closure of the IPEC, to develop such a plan in consultation with 

the New York Power Authority (NYPA), Department of Public 

Service Staff (DPS Staff), and other appropriate agencies.4  

   In response to the November 2012 Order, Con Edison 

and NYPA jointly submitted a filing on February 1, 2013 (Con 

Edison/NYPA February Filing).  The Con Edison/NYPA February 

Filing, as described in more detail below, proposed an IPEC 

Reliability Contingency Plan whereby Con Edison, New York State 

Electric and Gas Corporation (NYSEG), and NYPA would pursue the 

initial development of three Transmission Owner Transmission 

Solution (TOTS) projects, while concurrently soliciting 

generation and transmission proposals (other than the TOTS 

projects) through a Request for Proposals (RFP) to be issued by 

NYPA.  The Con Edison/NYPA February Filing further described an 

Energy Efficiency (EE)/Demand Reduction (DR) program to obtain 

100 MW of peak demand reduction.  The TOTS upgrades, the 100 MW 

                                                            
2  The IPEC, which is located in Buchanan New York, consists of 

two base-load nuclear generating units that are currently 
owned by Entergy Nuclear Indian Point 2, LLC, and Entergy 
Nuclear Indian Point 3, LLC (collectively, Entergy).  The 
Nuclear Regulatory Commission’s licenses for IPEC Unit 2 and 
Unit 3 expire on September 28, 2013, and December 12, 2015, 
respectively. 

3  November 2012 Order, p. 3.    

4  On January 14, 2013, and prior to submitting their plan, a 
meeting was held by Con Edison and NYPA to provide their 
preliminary concepts for a reliability contingency plan, and 
to obtain input from interested stakeholders. 
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from EE and DR programs, and any projects accepted through the 

RFP process, were proposed as a portfolio to address a potential 

reliability need of approximately 1,450 MW that could arise in 

the 2016 summer period.  Specifically, a June 1, 2016 

reliability need date, when peak summer conditions could be 

expected to arise, was identified as an in-service date for 

projects that was consistent with the analysis performed as part 

of the 2012 Reliability Needs Assessment (RNA) conducted by the 

New York Independent System Operator, Inc (NYISO).5   

The Con Edison/NYPA February Filing requested specific 

actions by the Commission, including:  1) an order in March 2013 

requesting NYPA to issue an RFP for solutions to the potential 

energy reliability needs;6 2) an order in April 2013 authorizing 

the development of the 100 MW of EE and DR programs, the initial 

planning of the three TOTS projects, and the recovery of 

prudently incurred costs associated with planning the TOTS 

projects; and, 3) an order in September 2013 identifying a 

preferred set of transmission and/or generation projects for 

inclusion in the IPEC Reliability Contingency Plan, and making 

findings in connection with an authorization of cost allocation 

and cost recovery for such projects.7   

  

                                                            
5  The development of the June 2016 reliability need date, and of 

the extent of the potential need on that date, is discussed in 
more detail infra. 

6  The November 2012 Order, and the Notice Soliciting Comments 
issued on February 13, 2013, sought comments, by February 22, 
2013, on the first requested action item (i.e., the issuance 
of the NYPA RFP, and related matters).   

7  The Con Edison/NYPA February Filing sought certain findings by 
the Commission, including findings that each of the TOTS 
projects would be a public policy project that meets the 
public policy requirements of New York State.   
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On March 15, 2013, the Commission issued an order that 

responded to the first requested action in the Con Edison/NYPA 

February Filing.8  In particular, the March 2013 Order approved 

the proposal, subject to certain modifications, for NYPA to 

issue an RFP.  The RFP was subsequently issued by NYPA on April 

3, 2013, and responses to the RFP were received on or about May 

20, 2013. 

On April 19, 2013, the Commission responded to the 

second request in the Con Edison/NYPA February Filing, and 

approved, subject to conditions, Con Edison, NYSEG, and NYPA’s 

preliminary planning related to the three TOTS projects.9  While 

preliminary planning was approved for the TOTS, as described in 

the Con Edison/NYPA February Filing, the recovery of planning 

costs was capped at $10 million for an initial period until the 

TOTS projects were analyzed further.10  In the April 2013 Order, 

Con Edison was also directed to work with the New York State 

Energy Research and Development Authority (NYSERDA) and NYPA, 

and to file a revised plan to secure permanent peak reduction 

from incremental EE and DR programs and other resources.  

Finally, the Order directed DPS Staff to propose a cost 

                                                            
8  Case 12-E-0503, Generation Retirement Contingency Plans, Order 

Upon Review of Plan to Issue Request For Proposals (issued 
March 15, 2013) (March 2013 Order).   

9  Case 12-E-0503, Generation Retirement Contingency Plans, Order 
Upon Review of Plan to Advance Transmission, Energy 
Efficiency, and Demand Response Projects (issued April 19, 
2013) (April 2013 Order).   On February 20, 2013, a notice was 
published in the State Register, inviting comments on the 
second requested action items by April 8, 2013. 

10  At the time of the April 2013 Order, we declined to make the 
requested findings regarding consistency with public policy 
requirements, based on the unavailability of tariff provisions 
or procedures that could be applied.  That conclusion, 
therefore, was without prejudice to a new request for 
findings, which could be made in this or another case before 
this Commission, or may be sought in another forum.       
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allocation and cost recovery mechanism for the Commission’s 

consideration.   

In response to the April 2013 Order, a revised plan 

for EE and DR programs was filed on June 20, 2013, by Con Edison 

and NYPA, in consultation with NYSERDA.  The plan was comprised 

of 100 MW of EE and DR, which would be pursued by Con Edison and 

NYSERDA, and 25 MW of Combined Heat and Power (CHP) projects to 

be administered by NYSERDA (collectively, the 125 MW Revised 

EE/DR/CHP Program).  The 125 MW Revised EE/DR/CHP Program, along 

with 60 MW from other on-going projects identified by NYSERDA 

and NYPA, which had not been counted in the NYISO’s 2012 RNA, 

were estimated to provide 185 MW of relief toward the potential 

reliability deficiency.  DPS Staff also submitted a proposed 

cost allocation/cost recovery straw proposal on June 4, 2013 

(DPS Staff June Straw Proposal).  The 125 MW Revised EE/DR/CHP 

Program and the June Straw Proposal are discussed further below.   

In this Order, we address, in part, the third and 

final requested action item in the Con Edison/NYPA February 

Filing by accepting a portfolio for inclusion in the IPEC 

Reliability Contingency Plan consisting of:  1) the three TOTS 

projects; and 2) the development of approximately 125 MW of 

EE/DR/CHP resources through the 125 MW Revised EE/DR/CHP 

Program.  This portfolio, along with 60 MW from on-going EE, DR, 

and CHP activities, makes a total contribution of 185 MW from 

EE, DR, and CHP programs towards the potential reliability need  
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for 1450 MW in June 2016.11  We anticipate that the TOTS will 

contribute at least an additional 600 MW towards that need.   

As noted above, the April 2013 Order approved the 

issuance of an RFP seeking proposals for generation or non-TOTS 

transmission projects which could be included in the IPEC 

Reliability Contingency Plan portfolio.  In response to the RFP, 

a significant number of proposals were received, and these 

proposals have been evaluated by DPS Staff with the assistance 

of a consultant, The Brattle Group, Inc. (Brattle). 

For the time being, however, we agree with DPS Staff’s 

recommendation to defer the choice of which, if any, of the 

proposals responding to the NYPA RFP should be included in the 

IPEC Reliability Contingency Plan portfolio.  We leave this 

issue open in light of the uncertainties presently affecting the 

wholesale generation markets.  First, in the coming months, it 

is possible that the NYISO will establish a new Installed 

Capacity (ICAP) Zone in the Lower Hudson Valley to meet 

Locational Capacity Requirements.  Second, the NYISO is 

developing new “Demand Curves” for use in setting ICAP prices in 

the NYISO-administered markets.  Both of these actions are very 

likely to increase ICAP prices that generators can expect to 

                                                            
11  In connection with the filing of the 125 MW Revised EE/DR/CHP 

Program, additional DR and CHP projects providing a total of 
60 MW have been identified, which are expected to be available 
by the summer 2016, but were not accounted for in the NYISO’s 
2012 RNA.  For purposes of evaluating the portion of the 
reliability gap which is met by new EE, DR, and CHP 
activities, we will count the estimated results of these 
programs in the analysis.  The programs providing these 60 MW, 
however, are already on-going and have an identified source of 
funding associated with them, so no action in this Order is 
needed for their implementation.  The 60 MW from these 
programs breaks down as: (a) an additional 15 MW of peak 
demand reductions as part of a separate NYPA Build Smart NY 
Program, (b)  an additional 15 MW of on-going CHP projects at 
NYPA, and (c) 30 MW of CHP projects through a NYSERDA program 
which has already been approved by the Commission. 
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receive in the Lower Hudson Valley.  At the same time, there are 

several merchant generating units, with a combined capacity of 

approximately 1,500 MW, which could serve this market, but have 

either been mothballed and are waiting to return to service if 

economic conditions improve, or have been subject to a forced 

outage or have been derated and require repair.  With the 

potential to participate in a higher revenue stream, some of the 

owners of these units could decide in the near future to bring 

their units back into service.  If so, these units would 

contribute to meeting the reliability needs, thus reducing the 

amount of resources necessary to include in the IPEC Reliability 

Contingency Plan portfolio.  

As discussed below, we agree with DPS Staff’s 

recommendation to include the TOTS projects and the EE, DR, and 

CHP projects described above in the portfolio of projects 

accepted for inclusion in the IPEC Reliability Contingency Plan.  

If accepted now and, if timely implemented, the TOTS projects 

and the 125 MW Revised EE/DR/CHP Program provide a significant 

portion of the resources needed to address the potential 

reliability needs in the event IPEC is retired in December 2015.  

This Order accepts this limited suite of projects as the 

appropriate least-cost and least-risk portfolio for the IPEC 

Reliability Contingency Plan at the present time.     

This Order also addresses the method by which the 

costs associated with implementing the herein accepted 

components of the IPEC Reliability Contingency Plan should be 

allocated, and the mechanisms by which those costs should be 

recovered.  Finally, we address the Requests for Rehearing of 

the March 2013 Order and the April 2013 Order.  For the reasons 

discussed below, we deny these requests. 
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BACKGROUND 

Con Edison/NYPA February Filing 

A. TOTS Projects 

The first component of the contingency plan proposed 

in the Con Edison/NYPA February Filing consisted of three TOTS 

projects that Con Edison and NYPA asserted could be implemented 

by the summer of 2016.  In particular, Con Edison described its 

plan to develop a second Ramapo to Rock Tavern transmission line 

(Ramapo/Rock Tavern), and a Staten Island Unbottling (Staten 

Island) project.  The third project, referred to as the Marcy 

South Series Compensation and Fraser to Coopers Corners 

Reconductoring (Marcy/Fraser) project, would be developed by 

NYPA and NYSEG.12   

According to the Con Edison/NYPA February Filing, as 

updated on May 20, 2013, two of the TOTS projects (i.e., the 

Ramapo/Rock Tavern line and the Marcy/Fraser project) would 

increase the import capability into Southeastern New York by 

reducing the constraint on the Upstate New York/Southeast New 

York interface.  This means that underutilized upstate capacity 

would be able to provide increased levels of energy to the 

downstate area and this increased capability would provide a 

reliability benefit.  The third proposed TOTS, i.e., the Staten 

Island unbottling project, is designed to make generation on 

Staten Island, which is currently bottled, available to the grid 

and deliverable to Con Edison’s Gowanus and Farragut 

transmission substations.13   

                                                            
12  The three TOTS are discussed in detail in Exhibits B, C, and D 

of the Con Edison/NYPA February Filing, and the update filed 
on May 20, 2013.  

13  Generation that is “bottled” is physically interconnected, but 
cannot provide its full output to the grid due to transmission 
limitations. 
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The Con Edison/NYPA February Filing sought full 

recovery of the costs, including any associated contractual 

cancellation costs, incurred by Con Edison and NYPA for these 

projects.  Con Edison and NYPA provided estimates of the costs 

to halt the TOTS projects at selected intervals and of the costs 

to complete each of these projects.  The total cost to complete 

these projects was initially estimated at approximately $511 

million.  Based on updates filed on May 20, 2013, the cost of 

the Staten Island project was revised downward, making the total 

estimated cost of the three TOTS projects approximately $447 

million.  According to the Con Edison/NYPA February Filing, the 

TOTS projects would ultimately be transferred to and owned by an 

entity identified as the “New York Transmission Company” (NY 

Transco). 

Con Edison, together with the other New York investor-

owned transmission companies, and NYPA and the Long Island Power 

Authority (LIPA) (collectively the New York Transmission Owners 

or NYTOs), are active participants in the process of creating 

the NY Transco.  The NY Transco’s purpose and structure are 

intended to address and overcome planning and cost allocation 

issues which have, to date, impeded the development of economic 

transmission projects.  The NY Transco would be a new entity 

formed for the express purpose of developing transmission 

projects in the State.  However, while the NY Transco has not 

yet been formed, on May 30, 2012, and in response to the New 

York State Energy Highway Request for Information, the NYTOs 

identified eighteen transmission projects throughout the State  
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that the NY Transco could develop.14  The identified projects 

included the three TOTS projects under consideration here.   

B. EE/DR/CHP Programs 

The second component of the IPEC Reliability 

Contingency Plan, as initially presented by Con Edison and NYPA, 

included a targeted program to achieve 100 MW of permanent peak 

demand reduction by the summer of 2016.  NYPA also identified 15 

MW of on-going CHP projects that would be placed in-service by 

the summer of 2016.   

The EE and DR components of the Con Edison/NYPA 

February Filing were subsequently supplanted with the 125 MW 

Revised EE/DR/CHP Program proposed by Con Edison and NYSERDA, in 

consultation with NYPA.  The 125 MW Revised EE/DR/CHP Program, 

filed on June 20, 2013, seeks approval for 100 MW of peak EE/DR 

and fuel switching projects, which would be coordinated by Con 

Edison and NYSERDA, along with a 25 MW expanded CHP program that 

would be administered by NYSERDA.      

  The EE and DR components of the 125 MW Revised 

EE/DR/CHP Program would be located within Con Edison’s service 

territory, and are broken down into 44 MW for load management, 

40 MW for permanent demand reduction, and 16 MW for fuel 

switching, for a total of 100 MW.  These projects are estimated 

to cost $219 million, and these costs are proposed to be  

  

                                                            
14  See, http://www.nyenergyhighway.com/RFIDocument/transmission/ 

index-2.html.  The 18 projects identified by NY Transco could 
result in an estimated total investment of $2.9 billion in 
upgrades across the New York State transmission system.  
Neither the creation of, nor the formation of, nor any 
specific property transfer to the NY Transco is under review 
in this Order.     
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recovered through a surcharge on Con Edison’s delivery 

customers.15   

The Revised EE and DR components would be jointly 

implemented by Con Edison and NYSERDA, and are expected to 

result in a “single point of entry for all participants,” with a 

single application process.  These programs would focus on large 

customers located within Con Edison’s service territory.  

Targeted customers would include:  (1) customers with high peak 

demand; (2) project developers with potential large scale 

projects; (3) prior or existing Energy Efficiency Portfolio 

Standard participants that may be willing to expand the scope 

and depth of projects; and (4) customers capable of switching 

electric summer air conditioning load to steam or gas.     

The Revised EE/DR/CHP Program also included a NYSERDA 

proposal for an Expanded NYSERDA CHP component for the Program.  

This aspect of the Program is designed to achieve 25 MW of load 

reduction.  The total cost to ratepayers of the 25 MW Expanded 

NYSERDA CHP Program is expected to be $66 million, which is 

broken down to include: 1) $40 million for customer incentives; 

2) $16 million for Outreach Assistance Contractor activities; 

and, 3) $10 million for administrative functions such as NYSERDA 

staff salaries and State Cost Recovery Fee and Program 

Evaluation tasks.  The total cost for the 125 MW of projects 

proposed for acceptance in the 125 MW Revised EE/DR/CHP Program 

would be approximately $285 million. 

  As part of the filing that included the 125 MW Revised 

EE/DR/CHP Program, NYSERDA indicated that the 25 MW of proposed 

CHP projects was in addition to the CHP projects that the 

                                                            
15  The surcharge would exclude NYPA’s governmental customers who 

receive delivery service under Con Edison’s PSC NO. 12 – 
Electricity, since they already participate in the NYPA Build 
Smart NY Program.  
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Commission previously approved.16  DPS Staff verified with 

NYSERDA that 30 MW of these previously approved CHP projects 

would be operational in Con Edison’s service territory by June 

2016, and that they were not included in the NYISO’s 2012 RNA.  

In addition, NYPA identified an additional 15 MW that would be 

achieved under NYPA’s Build Smart NY program, which were not 

identified in the NYISO’s 2012 RNA but would be in-service by 

the summer of 2016.  These MW reductions would come from a mix 

of efficiency gains at state agencies and authorities, 

wastewater treatment plants in New York City, and campus-wide 

American Society of Heating, Refrigerating and Air 

Conditioning Engineers-Level II audits.  All NYPA Energy 

Efficiency Program projects are funded through NYPA low-cost 

financing that is recovered directly from program participants.  

As such, the cost of implementing these projects would not be 

funded through utility tariff charges.   

Taken together, all of these projects, including the 

15 MW of ongoing CHP projects NYPA identified in the Con 

Edison/NYPA February filing, would contribute toward meeting the 

calculated reliability deficiency needs.17  Cumulatively, the 125 

MW of projects proposed in the Revised EE/DR/CHP Program, and 

                                                            
16  The Commission’s previous approval was in Case 07-M-0548, 

Energy Efficiency Portfolio Standard – System Benefit Charge 
IV, Order Modifying Budgets and Targets for Energy Efficiency 
Portfolio Standard Programs and Providing Funding for Combined 
Heat and Power and Workforce Development Initiatives (issued 
December 17, 2012).    

17  As noted above, NYSERDA and NYPA have identified other 
programs which have already been approved and are funded, but 
the results of which have not been counted in the NYISO RNA.  
These programs should contribute approximately 60 MW towards 
the reliability goal associated with the IPEC Reliability 
Contingency Plan.  See note 11, supra. 
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the 60 MW from on-going projects18, would contribute 185 MW 

toward the potential reliability deficiency need.  

On July 17, 2013, a notice was published in the State 

Register, inviting comments on the Revised EE/DR/CHP Program.  

Various comments were received by the deadline of September 3, 

2013.  

DPS Staff Cost Allocation/Cost Recovery Proposal 

In response to the April 2013 Order, DPS Staff filed 

the June Straw Proposal, which described a methodology as to how 

the costs associated with implementing the transmission or 

generation solutions that are ultimately part of the IPEC 

Reliability Contingency Plan could be allocated and recovered 

from retail ratepayers.  At the same time, DPS Staff also 

provided and sought comments on a draft Reimbursement Agreement 

prepared by NYPA, which NYPA described as “a necessary component 

of the mechanism that will be needed to ensure full recovery of 

costs incurred in connection with the [TOTS] and with generation 

project(s), if any, selected pursuant to the April 3, 2012 

[RFP].”  

DPS Staff’s June Straw Proposal sought to allocate 

costs by applying a “beneficiaries pay” principle, whereby the 

ratepayers that receive the reliability benefits from the IPEC 

Reliability Contingency Plan would be assigned a proportionate 

cost recovery responsibility.  The June Straw Proposal also 

attempted to maintain consistency, to the extent practicable, 

with the NYISO’s tariff provisions for allocating the costs of a 

transmission solution selected to fulfill a need identified in a 

NYISO Reliability Needs Assessment. 

Pursuant to the Notice of Second Technical Conference 

and Revised Comment Schedule, issued on July 2, 2013, initial 

comments were sought by July 22, 2013, and reply comments were 

                                                            
18 See, supra at note 11. 
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sought by August 5, 2013.  Several comments were received in 

response to this notice.   

 

DISCUSSION 

Statutory Authority 

  With this Order, the Commission accepts a Reliability 

Contingency Plan that identifies a portfolio of specific 

transmission and EE/DR/CHP projects that, when taken together, 

will significantly reduce New Yorker’s vulnerability to the 

costs and disruptions that could occur upon the retirement of 

IPEC Unit 3 in December 2015.  In addition, the Order 

establishes the methods and mechanisms for the allocation and 

recovery of the costs and benefits associated with the 

implementation of the IPEC Reliability Contingency Plan.   

  Comments have been received in this proceeding in 

response to several notices seeking comments.  These notices are 

summarized, along with the comments, in Appendix A to this 

Order.  Some commenters expressed concern that the DPS Staff’s 

June Straw Proposal for allocating costs would intrude into 

Federal Energy Regulatory Commission (FERC)-regulated markets, 

and would interfere with NYISO operating and planning processes, 

as well as unnecessarily duplicate, preempt, or nullify portions 

of the NYISO tariff.  Other commenters argued that FERC, and not 

the Commission, has jurisdiction over cost allocation.  These 

commenters further argued that the Commission lacks authority 

under the Public Service Law (PSL) for establishing a cost 

allocation methodology, and that our jurisdiction has not been 

established on this issue.  It is also noted that this 

Commission lacks jurisdiction over NYPA; that NYPA lacks the 

authority assumed in the June Straw Proposal; that the 

Commission has limited jurisdiction over LIPA; and finally, that 

FERC has exclusive jurisdiction over the proposed TOTS projects.  
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However, others claim that cost allocation has been delegated to 

the Commission under the NYISO’s compliance filing pertaining to 

FERC’s Order 1000.     

  Contrary to some parties’ arguments, the Commission’s 

authority to adopt and provide for the implementation of this 

IPEC Reliability Contingency Plan is well founded in the PSL.  

In particular, section 5(2) of the PSL provides the Commission 

with authority to “encourage all persons and corporations 

subject to its jurisdiction to formulate and carry out long-

range programs, individually or cooperatively, for the 

performance of their public service responsibilities with 

economy, efficiency, and care for the public safety, the 

preservation of environmental values and the conservation of 

natural resources.”19  Moreover, section 66(5) of the PSL 

provides the Commission with authority to address reliability 

concerns by prescribing the "safe, efficient and adequate 

property, equipment and appliances thereafter to be used,” 

whenever the NYPSC determines that the utility’s existing 

equipment is “unsafe, inefficient or inadequate.”20  The 

Commission also has authority to "order reasonable improvements 

and extensions of the works, wires, poles, lines, conduits, 

                                                            
19  Section 5(2) of the PSL has been held to confer “broad 

discretion” to promote energy conservation.  See, Multiple 
Intervenors v. NYPSC, 166 A.D.2d 140 (3rd Dept. 1991).  
Furthermore, PSL §5(2) was determined to provide the 
Commission with jurisdiction to require utilities to file 
plans outlining how they would adapt to a competitive electric 
industry. See, Energy Association of New York State v. NYPSC, 
169 Misc. 2d 924 (Supreme Ct. 1996)(noting that PSL §5(2) 
transformed “the traditional role of the Commission from that 
of an instrument for a simple case-by-case consideration of 
rates requested by utilities to one charged with the duty of 
long-range planning for the public benefit”). 

20  PSL §66(5). "Electric corporations" are required to provide 
“such service, instrumentalities and facilities as shall be 
safe and adequate.” PSL §66(1). 
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ducts and other reasonable devices, apparatus and property 

of...electric corporations and municipalities.”21  Other 

provisions of the PSL also provide the Commission with authority 

over reliability.22   

  Moreover, the Commission’s authority to protect or 

enhance reliability, as it exercises here by accepting the IPEC 

Reliability Contingency Plan, is expressly preserved under the 

Federal Power Act.  As stated therein, FERC’s authority to 

establish reliability standards “shall [not] be construed to 

preempt any authority of any State to take action to ensure the 

safety, adequacy, and reliability of electric service within 

that State, as long as such action is not inconsistent with any 

[FERC-approved] reliability standard, except that the State of 

New York may establish rules that result in greater reliability 

within that State, as long as such action does not result in 

lesser reliability outside the State than that provided by the 

[FERC-approved] reliability standards.”23  We find that the IPEC 

Reliability Contingency Plan usefully defines measures needed to 

ensure safety, adequacy, and reliability, and may result in 

greater reliability in New York than would otherwise exist under 

the FERC-approved reliability standards.  Accordingly, our 

                                                            
21  PSL §66(2). The NYPSC has continuing jurisdiction over the 

"construction, operation and maintenance of all utility 
transmission lines.” See, Matter of Stannard v. Axelrod, 100 
Misc.2d 702 (Sup. Ct. Broome Co. 1979) (dismissing petition 
challenging the NYPSC's Order approving a 345 kilovolt 
transmission line). 

22  See, PSL §§25(4) and 25-a(5) (allowing the NYPSC to impose 
penalties upon a public utility that fails to comply with 
regulations related to reliability); see also, PSL §126(1)(d) 
(providing that before the NYPSC may site a major electric 
utility transmission facility, the Commission must find that 
such facility “will serve the interests of electric system 
economy and reliability”). 

23  16 U.S.C. §824o(i)(3). 
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authority to accept the IPEC Reliability Contingency Plan is not 

preempted by FERC or the NYISO planning process.      

  In addition, the Commission has authority to ensure 

that “[a]ll charges made or demanded by any...electric 

corporation or municipality for…electricity or any service 

rendered or to be rendered, shall be just and reasonable and not 

more than allowed by law or by order of the commission.”24  As 

the April 2013 Order stated, the Commission possesses the 

“authority to develop a retail rate recovery mechanism that 

provides for the jurisdictional utilities to collect payments 

from their ratepayers for reliability-related activities.”25  The 

Commission also concluded that “this funding may be used to 

support actions taken by NYPA in support of their reliability-

related activities undertaken in conjunction with the Indian 

Point Contingency Plan.”26  The Commission further noted that it 

was not “asserting jurisdiction over NYPA, the rates NYPA 

charges its customers, or wholesale transmission rates 

established by FERC.”  We conclude that these findings continue 

to adhere to the rulings in this Order.   

  With respect to cost allocation and recovery for the 

TOTS projects, however, we do not need to exercise our legal 

authority to decide the cost allocation and recovery issues.  We 

understand from the NYTO’s comments that the TOTS project 

developers, together with the other NYTOs which are proposed 

members of the NY Transco, intend to seek cost recovery for the 

TOTS through FERC-approved tariffs.  The TOTS developers have 

also indicated that they intend to propose a cost allocation 

methodology to FERC that is consistent with the methodology 

developed by the NYTOs in connection with the NY Transco 

                                                            
24  PSL §65(1). 

25  April 2013 Order, p. 10. 

26  Id. 
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concept.  We concur with the NYTOs that cost recovery and 

allocation through a FERC tariff are appropriate for these 

projects, and we intend to support such an application regarding 

the TOTS projects in so far as the application’s proposed 

revenue requirement reflects the cost estimates and cost 

allocation methodology set forth in the NYTOs’ filings in this 

proceeding.  We urge the NYTOs to proceed as quickly as possible 

at FERC.  In connection with that application, we will direct 

Con Edison, in consultation with NYPA, to supply a report on the 

progress of this application on or before June 30, 2014, and 

every six months thereafter. 

Identification of Reliability Needs 

The reliability implications of retiring IPEC have 

been well documented by the NYISO.  While the NYISO assumed that 

IPEC was available in the 2012 RNA base case, it performed a 

further analysis with IPEC unavailable.  This analysis found 

that “reliability violations would occur in 2016 if the Indian 

Point Plant were to be retired by the end of 2015.”27  The 

NYISO’s 2012 RNA transmission security analysis indicated that, 

without Indian Point, already constrained transfer limits into 

Southeastern New York would be further aggravated.28  In order to 

mitigate these overloads, the NYISO stated that compensatory 

megawatts would be needed in Zones G, H, I, J, or the western  

  

                                                            
27  New York Independent System Operator 2012 Reliability Needs 

Assessment, Final Report, dated September 18, 2012, p. 42. 

28  Specifically, a transmission security analysis indicated 
overloaded conditions on the Leeds-Pleasant Valley and Athens-
Pleasant Valley 345 kV lines, the Fraser-Coopers Corners and 
Rock Tavern-Ramapo 345 kV lines, and the Roseton-East Fishkill 
345 kV line. 
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portion of Zone K,29 amounting to 1,000 MW in 2016, noting that 

the amount of compensatory megawatts could increase depending on 

the location of the resource.30   

Finally, the NYISO’s 2012 RNA Indian Point Plant 

Retirement Scenario showed significant Loss of Load Expectation 

(LOLE)/resource adequacy violations if Indian Point were not 

available.  Using the base case load forecast, the 2016 LOLE 

would be 0.48 days per year.  This represented a significant 

violation of the 0.1 days per year criterion.31 

The Con Edison/NYPA February Filing stated that it 

relied on the NYISO’s 2012 RNA base case as the starting point 

for its analysis, noting that it is the NYISO’s most recent 

evaluation of the bulk power system over the next ten years.32  

According to the filing, the base case was then updated by 

adjusting for known additions and retirements since the NYISO 

analysis was performed.  Specifically, the NYISO’s 2012 RNA base 

case was adjusted by adding 320 MW associated with the 

rescission of a mothball notice by Astoria Generating Company, 

L.P.’s Gowanus barges 1 and 4, and reducing the reliability 

deficiency need amount to reflect the effect of the 100 MW EE/DR 

                                                            
29 The location of these Zones in New York State can be 

understood from a map at the NYISO website.  See, 
http://www.nyiso.com/public/markets_operations/market_data/map
s/index.jsp. 

30  New York Independent System Operator 2012 Reliability Needs 
Assessment, Final Report, dated September 18, 2012, p. 43. 

31  The New York State bulk power system is planned to meet a LOLE 
that, at any given point in time, is less than or equal to a 
involuntary load disconnection that is not more frequent than 
0.1 days per year.  In other words, the bulk power system is 
planned so that there is sufficient transmission and 
generation such that the LOLE is no more than once every 10 
years.   

32  Con Edison notes that the RNA model and assumptions were a 
result of extensive stakeholder review.   
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peak load reduction program proposed in the Con Edison/NYPA 

February Filing.  The results of the analysis, as indicated in 

the Con Edison/NYPA February Filing, showed a deficiency of 950 

MW, as compared to the NYISO 2012 RNA analysis, which showed a 

deficiency of approximately 1,000 MW.   

As Con Edison’s analysis was nearing completion, 

however, the retirement of the Danskammer generating facility 

was announced.  Based on this announcement in January 2013, the 

effect of this retirement was estimated by Con Edison to 

increase the reliability needs by an additional 400-425 MW, 

making the total deficiency approximately 1,450 MW (or 

approximately 1,350 MW accounting for the effect of the initial 

proposed 100 MW EE/DR program). 

In order to conduct an independent analysis and update 

of the reliability deficiency needs and to perform other work 

which would be useful for Staff’s Contingency Plan analysis, as 

directed in the March 2013 Order, DPS Staff obtained the 

consulting services of Brattle.  Thereafter, DPS Staff directed 

Brattle to analyze the reliability needs that would attend the 

retirement of the IPEC at the end of 2015.  DPS Staff indicated 

that the updated base case in the analysis should model NRG 

Energy, Inc’s Astoria Gas Turbine Units 10 and 11, which are 

expected to return to service.33  Based on the analysis, DPS 

Staff confirmed the validity of the reliability needs identified 

in the Con Edison/NYPA February Filing, and that if IPEC Units 2 

and 3 were to retire upon the expiration of its current licenses 

in 2013 and 2015, respectively, Southeast New York would not 

have enough capacity to avoid reliability violations in the 

summer of 2016.     

                                                            
33  On June 7, 2013, NRG Energy, Inc. filed, in Case 05-E-0889, a 

notice of intent to return Astoria Gas Turbine Units 10 and 11 
to service. 
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Contrary to parties’ claims, we find that the various 

analyses performed of the potential reliability impacts 

associated with the retirement of IPEC provide a sufficient 

record and a rational basis to identify a reliability deficiency 

need of approximately 1,450 MW.  We reject, however, parties’ 

suggestions that the Commission should rely on the NYISO 

planning process to resolve these potential reliability needs, 

or that we should not plan for the contingency that IPEC may be 

retired.34  As observed in the March 2013 Order, the NYISO’s 

process currently assumes that IPEC will remain available, and 

therefore, it is not conducting the reliability contingency 

planning that we are conducting now.35  We disagree that a 

reasonable planning approach under the circumstances should rely 

solely on market-based projects to appear, or that we should 

wait for the NYISO to “trigger” the need for the implementation 

of a reliability solution.  In the event IPEC were unable to 

obtain the necessary consents and approvals to continue 

operating, or if Entergy could decide that continued operation 

of IPEC is not in its interest,36 there would unlikely be 

sufficient time to address the resulting reliability needs.   

The requirement that the projects included in the IPEC 

Reliability Contingency Plan meet a firm in-service deadline of 

June 1, 2016 comports with the NYISO’s identified reliability 

                                                            
34  We reiterate that the Commission is not making any 

determinations or taking any positions regarding the potential 
closure of the IPEC.  See, November 2012 Order, fn 3. 

35  Under the NYISO’s procedures, it will not assume that IPEC 
will be unavailable until Entergy, the owner and operator of 
the IPEC, provides a retirement notice.       

36  Entergy recently announced that due to economic factors it was 
retiring its Vermont Yankee nuclear reactor by the end of 
2014, leaving regulators with as little as 16 months to 
address any reliability needs associated with the retirement.  
See, http://www.nytimes.com/2013/08/28/science/entergy-
announces-closing-of-vermont-nuclear-plant.html?_r=0 
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need date under the “IPEC retirement scenario”.  Therefore, the 

in-service requirement based on this date is consistent with the 

need to maintain safe and adequate service in the event IPEC is 

retired.          

We also reject parties’ arguments that we have failed 

to reflect or accommodate market-based projects that are 

currently under development that could, when completed, 

contribute to meeting the identified reliability needs.  The 

analysis of need took into account the most recent information 

available regarding proposed projects.  To the extent any 

proposed projects have met the milestones established by the 

NYISO’s planning criteria for inclusion in the RNA base case, 

those projects were assumed to be available.37 

Reliability Contingency Plan - Portfolio of Projects 

The components of the IPEC Reliability Contingency 

Plan portfolio which we accept here will, according to DPS 

Staff’s analysis, contribute toward the potential reliability 

need, while offering net benefits for ratepayers even if IPEC 

were to operate beyond December 2015.  DPS Staff opines that it 

is in the public interest to pursue these projects, regardless 

of the contribution they make to the IPEC Reliability 

Contingency Plan.38  These projects include the three TOTS, which 

are estimated to provide at least 600 MW of reliability relief..  

DPS Staff also recommends that we advance the proposal in the 

                                                            
37  Indeed, our decision to defer considerations of the proposals 

submitted under the NYPA RFP arises from our understanding 
that market conditions are changing and may result in the 
development of market-based solutions. See supra at Section I. 

38  Con Edison referred to some of these projects as “no regrets” 
solutions to the retirement of the IPEC, meaning that the 
projects provide net benefits to ratepayers even if IPEC does 
not retire.  See, Con Edison Filing of Supplemental 
Information Regarding its Ramapo to Rock Tavern Project (filed 
May 20, 2013). 
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125 MW Revised EE/DR/CHP Program to achieve the estimated 100 MW 

associated with EE and DR programs and approximately 25 MW from 

new NYSERDA CHP programs, as being consistent with the public 

interest and prior Commission decisions.39   

A. TOTS Projects 

Under DPS Staff’s direction, Brattle examined the 

benefits and costs of the three TOTS projects.  For this 

assignment, Brattle was asked to assume that IPEC continued to 

operate in order to determine whether potential net benefits 

would be associated with the TOTS projects under this more 

conservative assumption.  To complete this evaluation, 

independent estimates of the resource cost savings were derived 

for each of the TOTS projects individually, as well as for all 

three combined.   

To compare the TOTS costs and benefits, DPS Staff 

directed Brattle to convert the TOTS investment costs, as 

estimated by Con Edison and NYPA, into typical utility annual 

revenue requirements.40  The energy resource cost savings were 

modeled using General Electric’s Multi-Area Production 

Simulations (GE MAPS).  Capacity resource cost impacts were 

estimated by Brattle and DPS Staff based on the modeling of NY’s 

existing and proposed capacity markets.   

   The net benefits of the TOTS were calculated as the 

difference between resource cost savings and the total revenue 

requirements associated with the projects.  Because annual 

revenue requirements begin at their highest level and decrease 

                                                            
39  See, Case 10-M-0457, et al., System Benefits Charge IV, Order 

Continuing the System Benefits Charge and Approving an 
Operating Plan for a Technology and Market Development 
Portfolio of System Benefits Charge Funded Programs (issued 
October 24, 2011).  

40 The revenue requirement includes estimates of on-going 
operation and maintenance costs and property taxes. 
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each year, and because resource cost savings were estimated to 

increase over time, estimated net savings increase over time.  

Thus, for the first 15 years of asset life, DPS Staff estimated 

net benefits to have a net present value (NPV) of approximately 

$260 million in 2016 dollars.  For the full 40 years of rate 

recovery, the NPV of net benefits was estimated to be 

approximately $670 million.41  DPS Staff indicates that if IPEC 

were retired, the estimated net benefits of the TOTS projects 

are expected to be higher.   

From this information, DPS Staff concluded that, even 

if IPEC is not retired, the benefits of each TOTS project would 

be greater than its costs individually, and that the benefits 

for all three projects together would exceed their combined 

costs.  DPS Staff also determined that the net benefits of the 

TOTS projects would be even greater if IPEC were not available 

in 2016 and beyond.  Based on its findings that either scenario 

would provide net benefits for ratepayers, DPS Staff recommends 

that the TOTS projects should be pursued.   

Implementing the three TOTS projects is expected to 

contribute at least 600 MW toward the reliability relief which 

may be necessary if IPEC is shut down.  The reliability benefits 

of the Ramapo/Rock Tavern line and the Marcy/Fraser project 

would be created in greater or lesser measure whether or not 

IPEC retires.  Further, even if IPEC does not retire, and the 

TOTS are not required to avoid reliability violations, the 

increased transfer capability from these projects would still 

provide economic benefits by supplying lower cost energy from 

upstate sources to downstate consumers.  The Staten Island 

unbottling project responds to Con Edison’s in-city contingency 

planning needs, by decreasing the amount of in-city capacity Con 

                                                            
41 DPS Staff notes that the estimates of annual benefits are more 

uncertain as more distant time periods are analyzed.   
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Edison needs to operate its system securely.  This will also 

allow certain generators to run more, saving system resource 

costs.      

We agree with DPS Staff’s recommendation and accept 

the inclusion of the three TOTS projects in the portfolio for 

the IPEC Reliability Contingency Plan.  Significantly, DPS 

Staff’s analysis shows that the net benefits for ratepayers are 

available even if IPEC is not retired.  We expect that Con 

Edison, NYSEG, and NYPA will proceed with the necessary 

permitting and approvals to achieve the June 1, 2016 in-service 

date for each project.   

We emphasize that the cost estimates provided by Con 

Edison, NYSEG, and NYPA for these projects were provided so that 

the projects could compete with the other projects that 

responded to the NYPA RFP.  As such, the TOTS projects were 

proposed in a competitive environment, which we believe should 

have induced Con Edison, NYSEG, and NYPA to propose the most 

competitive price possible.  We expect to retain the benefits of 

this competitive process for ratepayers.  Therefore, Con Edison, 

NYSEG, and NYPA should hold their investment costs for these 

projects to the estimates which they supplied when the project 

proposals were made, and which are reported supra.  The cost 

recovery sought for each project, as contemplated in this Order, 

should be limited to actual costs or to the estimates provided 

here, whichever is lower.     

B. EE/DR/CHP Programs 

  In the 125 MW Revised EE/DR/CHP Program, Con Edison 

and NYSERDA, in consultation with NYPA, proposed a suite of new 

EE and DR projects designed to achieve 100 MW of peak demand 

reduction.  They assessed these projects using a Total Resource 

Cost test, with adjustments, to determine the potential benefits 
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compared to the costs.42  The results of the test indicated that 

the benefits were equal to the costs, even assuming IPEC remains 

in service.  The Revised EE/DR/CHP Program further indicated 

that with IPEC retired, the revised EE and DR programs would be 

more cost effective.   

The costs of customer incentives are expected, on 

average, to constitute half of the revised EE and DR program 

costs.  Con Edison and NYSERDA propose that a robust and 

detailed accounting would be maintained.  However, the details 

regarding this accounting were not provided in the Revised 

EE/DR/CHP Program.  Accordingly, we will require Con Edison to 

consult with NYSERDA and DPS Staff, and to develop detailed 

accounting procedures, reporting requirements, and an 

implementation plan, and to file such documents with the 

Secretary. 

DPS Staff conducted a review of the benefit/cost 

analysis jointly performed by Con Edison and NYSERDA.  After 

modifying the analysis to reflect a better forecast of the 

wholesale market price of energy, a year-round accounting of 

costs and benefits (rather than just on summer weekdays), and a 

more accurate estimate of the length of the programs, DPS Staff 

estimated that the benefits of the EE and DR programs, which 

were identified as part of the 125 MW Revised EE/DR/CHP Program, 

exceeded the costs assuming IPEC remained in service.  The net 

resource cost savings were estimated to be approximately $182 

                                                            
42 The test was set forth using the following formula: Beneピit Cost 噺  NPV岫Energy 髪 LineLoss 髪 Capacity 髪 Environmental 髪 T 髪 D岻NPV岫UtilityCosts 髪 CustomerCosts 髪 ProgramAdmin岻  

We note that the “customer costs” in the above formula are not 
paid by utility ratepayer funds, but rather by customers’ own 
funds. 
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million over 15 years. 43  The estimated net resource cost 

savings were greater assuming IPEC is retired.  

DPS Staff therefore recommends that these EE and DR 

programs be included in the IPEC Reliability Contingency Plan.  

We agree with DPS Staff that these EE and DR programs are 

worthwhile pursuing, given our expectation that the benefits of 

these projects will exceed the costs.  Accordingly, we accept 

the EE and DR components (totaling 100 MW) of the 125 MW Revised 

EE/DR/CHP Program, as proposed by Con Edison and NYSERDA.      

We disagree with parties that suggest the proposed EE 

and DR resources should be compared to the cost of the 

transmission and generation resources that were submitted for 

consideration as replacement resources for IPEC.  Based on the 

cost effectiveness of the proposed EE and DR programs, such a 

comparison is unnecessary.  These programs are reasonable to 

pursue, regardless of whether IPEC is retired.   

  An important consideration for some parties is the 

extent to which the EE and DR program’s peak demand reduction 

efforts would be coordinated with NYSERDA and Con Edison’s 

regular EE programs.  We are persuaded that the programs will be 

appropriately coordinated.  Moreover, the proposal has the 

characteristic that the incentives and program rules of the 

commercial and industrial programs will be uniform for both the 

Commission’s Energy Efficiency Portfolio Standard (EEPS) kWh 

incentives and the incentives for the EE and DR programs which 

we are considering here.  Other elements of these EE and DR 

programs, such as thermal energy storage and battery arrays, are 

new programs that will not affect existing EEPS programs. 

                                                            
43  The benefits of the EE and DR programs identified in the 

Revised EE/DR/CHP Program exceeded the costs, even with the 
environmental components removed.  Thus, the $182 million 
estimate would be even higher if the environmental components 
were included. 
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  Entergy asserts that reliance on EE is a major 

deviation from reliability system planning that could threaten 

system reliability if the energy efficiency program does not 

achieve its projected gains.  We agree that reliance on EE and 

DR programs is relatively new.  Energy efficiency, however, is 

not so new as to be untested.  New York and several other states 

have accumulated significant experience with EE over the last 20 

years.  In fact, EE results are routinely used in the NYISO 

planning process as load modifiers.  We are confident that EE is 

a proven resource that can be relied upon for many purposes, 

including the one at hand – ensuring reliability in the event 

IPEC is retired. 

  Many other details have been suggested by commenters, 

including combining EE with renewable generation at a customer 

location, aggregation of small thermal storage projects, and 

providing extra incentives for “Made in New York” solutions.  

Our primary goal here, however, is to obtain the peak MW 

reductions needed by 2016 to help protect against reliability 

violations which could stem from the retirement of the IPEC.  We 

will therefore accept the proposal, as put forward by Con 

Edison, NYSERDA, and NYPA, without further imposing specific 

requirements such as these. 

  We recognize that the EE and DR programs would be 

jointly implemented by Con Edison and NYSERDA, and we seek to 

ensure appropriate coordination between the two entities.  The 

proposal to maintain a “single point of customer entry” should 

assist in eliminating duplicative procedures and confusion for 

customers.  We anticipate that Con Edison and NYSERDA will 

develop appropriate agreements to facilitate the provision of 

any necessary customer information and program funds from Con 
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Edison to NYSERDA.44  To the extent such agreements cannot be 

reached after consultation with DPS Staff, a petition should be 

filed with the Commission for resolution.   

We also find that NYSERDA’s Expanded CHP Program 

should be pursued to obtain 25 MW, which is in addition to the 

30 MW that NYSERDA estimates will be achieved in Con Edison’s 

service territory by June 2016 under the CHP Program already 

approved by the Commission.  We recognize that promoting CHP 

resources has broad and deep support among environmental, 

governmental, and business interests.  We find that committing 

further funding toward CHP projects will help to advance the 

Commission’s objective of promoting CHP, and to reduce the 

reliability needs identified in the NYISO’s September 18, 2012 

RNA.  We also concur with the parties that believe that DR and 

CHP should, in combination, form a substantial component of the 

resources that are developed as part of the response to the 

potential retirement of IPEC.  To ensure proper accounting and 

reporting of the CHP aspects of the Revised EE/DR/CHP Program, 

Con Edison and NYSERDA should develop detailed accounting 

procedures, reporting requirements and an implementation plan, 

as we are requiring with respect to the EE and DR programs.           

Finally, we acknowledge NYPA’s Build Smart NY Program, 

and will count NYPA’s 15 MW target toward the identified 

reliability needs under the IPEC Reliability Contingency Plan.  

However, because this program will be funded through NYPA low 

cost financing that is recovered from the direct program 

participants, we do not need to approve the program or the 

                                                            
44  Con Edison shall establish by agreement with NYSERDA, 

procedures for the transfer of funds to NYSERDA to repay 
NYSERDA for the costs it incurs in implementing the portion of 
the Revised EE/DR/CHP Program for which NYSERAD has 
responsibility.  The form of this agreement, and of any 
amendments to this agreement, shall be filed with the 
Secretary as a compliance filing. 
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associated funding.  We expect that NYPA will update the 

Commission in the event that changed circumstances affect the 

achievement of the target amount within the necessary time 

frame. 

In this Order, we accept the 125 MW EE/DR/CHP program 

set forth by Con Edison, NYSERDA and NYPA, and we take account 

of approximately 60 MW of peak demand reduction which these 

parties expect to achieve from existing programs.  We recognize 

these are modest goals for programs of this type.  We believe 

there continues to be unrecognized, cost-effective opportunities 

for EE, DR, and CHP programs to meet a greater portion of the 

reliability needs which the IPEC Reliability Contingency Plan 

describes.  We direct Con Edison, working with DPS Staff, NYPA, 

and NYSERDA, to intensify its efforts to identify and exploit 

these additional opportunities, and direct Con Edison to report 

on these efforts by February 15, 2014. 

 

Cost Allocation 

As noted above, DPS Staff, at our direction, prepared 

and filed a proposed methodology for allocating and recovering 

costs associated with the IPEC Reliability Contingency Plan, 

which was the subject of two technical conferences and various 

comments.  In general, the DPS Staff’s June Straw Proposal 

recommended that the same cost allocation methodology should be 

used for each element of the IPEC Reliability Contingency Plan 

portfolio.  In this Order, and as discussed below, we are 

sensitive to the particular characteristics of the various 

elements of the portfolio, and we do not conclude that the same 

cost allocation methodologies should be used for all portfolio 

elements.  Instead, we prefer to tailor the cost allocation 

solutions in a more granular way so that each specific portfolio 
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element uses the methodology that best suits its particular 

characteristics. 

A. TOTS Projects  

In conjunction with their proposal for the TOTS 

projects, Con Edison and NYPA, along with the other NYTOs, have 

urged that DPS Staff’s June Straw Proposal methodology should 

not be used to allocate the costs associated with implementing 

those projects.  Instead, Con Edison and NYPA urge that the TOTS 

costs should be allocated in proportion to the shares already 

agreed to by the NYTOs in the context of preparing their NY 

Transco proposal.45  As noted above, Con Edison, NYPA and the 

other NY Transco participants have jointly identified 18 

transmission projects throughout the State which, if approved, 

could be undertaken to improve the State’s transmission system.  

The three TOTS projects were among those identified by the 

proponents of the NY Transco.     

In response to the NYTOs’ cost allocation proposal, 

various commenters argued that cost allocation should be based 

solely upon a reliability beneficiaries pay methodology and 

should be consistent with the NYISO approach for reliability 

solutions.  Some commenters were specifically critical of the NY 

Transco approach based upon their belief that the benefits of 

the three TOTS projects will accrue to Southeastern New York 

alone, and, at the same time, will bring higher energy costs and 

emissions to Upstate New York.  Commenters also argued that the 

derivation of the NY Transco method has not been explained, and 

                                                            
45  The NYTOs have agreed to a NY Transco cost allocation as 

follows: 5.4% for Central Hudson Gas & Electric Corp. (CHG&E), 
38.3% for Con Edison, 16.7% for Long Island Power Authority 
(LIPA), 10.4% for Niagara Mohawk d.b.a. Nation Grid, 5.8% for 
New York State Electric & Gas (NYSEG), 3.4% for Orange & 
Rockland Utilities (O&R), 16.9% for NYPA, and 3.1% for 
Rochester Gas & Electric Corp. (RG&E). See, NYTO comments, 
dated July 22, 2013. 
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that its sponsors have not demonstrated that the method aligns 

allocated costs with benefits.  Further, concerns were raised 

that the NY Transco method will lead to inconsistencies between 

TOTS solutions and non-TOTS solutions, thereby resulting in an 

unlevel playing field and divergence from the NYISO reliability 

cost allocation approach.  Others contended that the NY Transco 

cost allocation method was previously rejected by the Commission 

in the April 2013 Order.  Finally, some commenters urged that 

the public policy that is needed to define and sanction the 

benefits claimed for the TOTS projects has not been developed 

and that this proceeding was not intended as the forum in which 

this policy should be developed.  

While we understand the commenters’ concerns regarding 

the potential for different cost allocation methods for 

different solutions, we recognize several factors which weigh in 

favor of utilizing the proposed NY Transco approach for the 

three TOTS projects.  Specifically, the NY Transco allocation 

was voluntarily developed and approved by all of the NYTOs.  We 

acknowledge that the NYTOs have achieved a significant milestone 

in reaching this consensus, as they have solved a problem that 

can hinder the construction of infrastructure across utility 

service territories.  In this instance, however, that barrier 

has been surmounted.  In addition, based upon the IPEC 

Reliability Contingency Plan analysis, the three proposed TOTS 

projects were found to provide net benefits both with and 

without IPEC in service.  We also recognize that the benefits 

from resource adequacy solutions for the replacement of the 

IPEC, such as the TOTS, do not accrue solely to downstate 

consumers.  Rather, we agree with the NYTOs that these solutions 

should also provide some reliability benefits statewide.  Based 

on these factors, we find the proposed allocation of costs and 
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benefits to be reasonable, and support the use of the proposed 

NY Transco cost allocation methodology. 

Finally, we note that the proposed NY Transco 

approach, which provides that a share of the project costs will 

be assumed by LIPA and NYPA, achieves a broader distribution of 

project costs than have been achieveable in the past.  In this 

regard, it is significant that LIPA has already indicated its 

agreement with the NY Transco approach.46  For this reason, it 

appears unlikely that a jurisdictional challenge from LIPA will 

be made.        

B. EE/DR/CHP Programs  
 

DPS Staff’s June Straw Proposal was silent on cost 

allocation for EE, DR, and CHP projects.  However, the EE/DR/CHP 

submissions by Con Edison and NYPA urge that the costs of these 

programs should be allocated to Con Edison’s ratepayers, just as 

the costs of similar utility EE, DR, or CHP programs have been 

allocated in the past.  No commenters raised specific opposition 

to Con Edison’s proposal.  While some commenters favored a 

single cost allocation approach for all solutions, some favored 

Con Edison’s cost allocation proposal for these programs.  NYC 

stated that cost allocation of EE/DR/CHP projects need not be 

the same as that afforded to generation and transmission 

projects.  Rather, NYC contends that the “benefits associated 

with EE/DR/CHP projects are so specific to the utility service 

territory in which they are located that costs associated with 

those measures should not be spread to other utilities.”47   

Con Edison will have the ability to target its EE/DR 

program to help relieve its local distribution system, thereby 

                                                            
46  NYTO comments on behalf of the NY Transco with respect the 

IPEC Reliability Contingency Plan, p.9  (filed July 22, 
2013)(indicating LIPA’s willingness to accept a proposed cost 
allocation of 16.7%). 

47 Initial comments of NYC at page 7. 
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deriving specific local benefits.  The Revised EE/DR/CHP Program 

will also provide specific and direct benefits to Con Edison 

customers in the form of reduced obligations to procure resource 

capacity.     

We agree that, as recommended by Con Edison and 

supported by NYC and other commenters, the proposed cost 

allocation treatment, as submitted by Con Edison and NYSERDA, 

should be adopted.  Accordingly, we determine that all of the 

costs for the Revised EE/DR/CHP Programs implemented by Con 

Edison and NYSERDA, as discussed herein, should be allocated to 

Con Edison customers, as proposed in the 125 MW Revised 

EE/DR/CHP Program.  The costs allocated hereunder are referred 

to as the “Energy Efficiency/Demand Reduction/Combined Heat and 

Power Program Costs.” 

 

Cost Recovery 

A. TOTS Projects 

  For TOTS projects, DPS Staff proposed that cost 

recovery be provided through rate base treatment of the 

transmission plant in the rate case of the TO building the 

project.  Through that process, the developer TO would place the 

plant in service and then earn a return on and of its 

investment.  DPS Staff initially proposed that the revenue 

requirement associated with the plant would be offset by 

payments from other beneficiary utilities over a term of 15-

years (to match the term of the generation Power Purchase 

Agreement (PPA) in the RFP).  Based on verbal comments received 

during its first technical conference, DPS Staff subsequently 

proposed that the payments would continue until the original 

book cost of the project was fully depreciated.  DPS Staff 

further offered that, as an alternative to this proposal, a 
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final “exit payment” could be made by the beneficiary utility to 

the TO in a manner that does not increase costs to ratepayers.  

Once costs are allocated to the other beneficiary 

utilities, DPS Staff proposed that the allocation of costs to 

service classes within each utility shall be conducted in the 

same manner as other transmission capital and operating costs.  

Once allocated to the service class, DPS Staff proposed that the 

cost be recovered through class specific volumetric (kWh) and 

demand (kW) surcharges.   

  The NYTOs, however, disagree with DPS Staff’s proposed 

approach and claim that the use of the NYISO tariff to allocate 

and recover transmission costs is more efficient.  The NYTOs 

argue that the NY Transco charge will be recovered from retail 

ratepayers in a manner that resembles the current way investor 

owned NYTOs recover other NYISO charges, such as NYISO Rate 

Schedule 1 and the NYPA Transmission Adjustment Charge.  The 

NYTOs further contend that their method provides greater 

certainty and transparency than the June Straw Proposal. 

We commend DPS Staff’s significant efforts in 

developing the June Straw Proposal.  However, for the reasons 

discussed above, and for purposes of cost recovery for the TOTS 

projects, we support the NYTOs’ proposed cost 

allocation/recovery approach for these projects.  We expect the 

NYTOs will file an allocation and recovery mechanism which 

reflects their allocation/recovery approach for review and 

approval by FERC.  We also expect that this application will 

seek recovery of the initial planning costs, up to $10 million, 

authorized in the April 2013 Order, and other related costs in 

developing the IPEC Reliability Contingency Plan.   

B. EE/DR/CHP Programs 
 

As discussed above, the 125 MW Revised EE/DR/CHP 

Program costs will be allocated to Con Edison.  Con Edison and 
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NYSERDA proposed that Con Edison delivery customers pay a 

surcharge to cover the cost of these projects, after those costs 

have been incurred, through the Monthly Adjustment Clause (MAC) 

charge, as is done for its Targeted Demand Side Management 

Program and other demand response programs, exclusive of NYPA’s 

governmental customers who receive delivery service under the 

Company’s PSC No. 12 - Electricity.48  Con Edison and NYSERDA 

estimate that the cost of the Revised EE/DR/CHP Program will be 

approximately $285 million.  While some of these costs, such as 

portions of the costs associated with measurement and 

verification and with reporting will be incurred after 

implementation of the employed program measures, it is 

reasonable to expect that the majority of the 125 MW Revised 

EE/DR/CHP Program costs will be incurred from 2014 through 2016.  

The resulting cost impact in a given year, depending on the 

timing of the cost incurrence, could be as high as $100 million 

for Con Edison’s delivery customers. 

To better match the time when costs of the 125 MW 

Revised EE/DR/CHP Program are incurred with the time when its 

benefits will occur, DPS Staff recommends that the costs be 

amortized over a ten year period.  This approach would also 

mitigate the potential rate increases associated with recovering 

the costs on an as-incurred basis.  We are mindful of the 

immediate rate impacts associated with the many initiatives that 

are before us, both in this proceeding and in other on-going 

proceedings.  Accordingly, we authorize Con Edison to amortize 

the cost of the 125 MW Revised EE/DR/CHP Program over ten years 

in order to mitigate its immediate rate impacts.  

The MAC is used to collect various costs from all of 

Con Edison’s delivery customers.  Its use, as proposed here for 

a similar purpose, is appropriate and therefore adopted.  To 

                                                            
48 See, Revised EE/DR/CHP Program, pp. 20-21. 
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implement this directive, Con Edison shall file the requisite 

tariff leaves to allow for cost recovery of the 125 MW Revised 

EE/DR/CHP Program.  In addition, however, we may revisit this 

cost recovery and amortization period when making final 

decisions in other proceedings that have an impact on rates, 

with the goal of minimizing the overall customer impacts. 

State Environmental Quality Review Act 

Earlier in this proceeding, the Commission considered 

its obligations under the State Environmental Quality Review Act 

(SEQRA) and directed DPS Staff to prepare a Generic 

Environmental Impact Statement (GEIS).  Notice of our 

Determination of Significance was issued on May 21, 2013.  DPS 

Staff subsequently developed a Draft GEIS, which we accepted as 

complete by Order issued July 18, 2013.49  As required by SEQRA, 

a Notice of Completion of the Draft GEIS was published in the 

Environmental Notice Bulletin (ENB) on July 24, 2013, and 

comments were accepted until the close of business on August 23, 

2013. 

Two sets of comments were received through the public 

comment process.  The Final GEIS summarizes all of the 

substantive comments and reflects revisions made in response to 

them.  Specifically, the following substantive changes were made 

to the Draft GEIS following the review of the comments: 

1. Descriptions of the US Power Generating Company’s 

generation projects were clarified in Section 

2.4.1.3 (Proposed Electricity Generation 

Projects).   

                                                            
49  Case 12-E-0503, Generation Retirement Contingency Plans, Order 

Adopting and Approving Issuance of a Draft Environmental 
Impact Statement (issued July 18, 2013).  
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2. Disclosure that the FERC has approved a new local 

capacity zone covering NYISO Zones G-J was added 

to Section 4.15.6 (Electric Rates). 

3. Discussion of the New York State Energy Plan was 

added as Section 4.11.4. 

4. New subsections were added (Sections 4.11.5 and 

5.4.13) to address the impacts of power outages 

on customers with special needs.   

5. A new section in Chapter 6, Cumulative Impacts, 

was added to specifically address the potential 

overlap between Energy Highway projects and the 

IPEC Contingency Plan components. 

6. The list of required generalized permits and 

approvals in Table 7-1 was expanded. 

We then determined that the Final GEIS presented a 

complete and comprehensive assessment of the significant adverse 

environmental impacts, as well as the benefits, that could arise 

with the implementation of the IPEC Reliability Contingency 

Plan; that it conformed to the requirements of SEQRA; and that 

it adequately responded to all the substantive comments provided 

on the Draft GEIS.  Therefore, on September 19, 2013, we 

accepted it as the Final GEIS for the proposed adoption of an 

IPEC Reliability Contingency Plan and directed that the Notice 

of Completion of the Final GEIS be published in the ENB in 

accordance with 6 NYCRR Part 617.50  

The Final GEIS describes the possible environmental 

impacts associated with the proposed action that includes 

acceptance of the IPEC Reliability Contingency Plan.  The Final 

GEIS study shows that construction and operation of the projects 

contemplated in the Contingency Plan may have impacts on 

environmental resources in New York.  The resources that may be 

                                                            
50 Notice was published in the ENB on September 25, 2013. 
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affected, depending on the ultimate design of the projects and 

the construction methods employed, could include land use 

patterns, water resources, plants and animals, agricultural 

resources, aesthetic resources, historic and archaeological 

resources, open space and recreation, critical environmental 

areas, air quality, transportation, energy, noise and odor, 

public health, community character, and socioeconomics.  The 

exact extent of these impacts is not quantifiable due to: (1) 

the complexity of the multiple factors affecting electric system 

operations in New York; (2) the interaction of New York's power 

grid with those of other states; (3) the timing of and types of 

possible market responses; and, (4) the geographically 

distributed nature of the portfolio of transmission and 

generation projects included in the IPEC Reliability Contingency 

Plan, and the likelihood that future regulatory actions will 

impact the final layout and design of those facilities.  

However, the Final GEIS allows us to evaluate the 

environmental impacts of the proposed action in the context of 

the conditions that are likely to exist if we did not provide 

for a Reliability Contingency Plan.  By ensuring the reliable 

delivery of electricity in the event that the IPEC is retired, 

the IPEC Reliability Contingency Plan minimizes the economic, 

social, and environmental effects which could result from the 

loss of that particular source of supply.   

We further find that, even if the IPEC remains 

available, the Final GEIS demonstrates that the likely 

environmental impacts of implementing the IPEC Reliability 

Contingency Plan are the typical impacts associated with 

generation and transmission facilities, and that well-accepted 

mitigation techniques may be utilized in the design and 

construction processes to minimize their effects. 
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We note that these new projects may be subject to 

site-specific licensing and permitting requirements, and that 

individualized environmental assessments would be conducted in 

those other proceedings.51  

On the basis of the foregoing, and the discussion set 

forth in the Final GEIS, we make the findings stated above 

regarding the environmental impacts of the proposed action and 

certify that: 

(1) the requirements of the State Environmental 

Quality Review Act, as implemented by 6 NYCRR Part 617, have 

been met; 

(2) consistent with social, economic, and other 

essential considerations, from among the reasonable alternatives 

available, the action being undertaken is one that avoids or 

minimizes adverse environmental impacts to the maximum extent 

practicable, and that adverse environmental impacts will be 

avoided or minimized to the maximum extent practicable by 

incorporating as conditions to the decision those mitigative 

measures that were identified as practicable; and  

(3) as applicable to the coastal area, the action 

being undertaken is consistent with applicable policies set 

forth in 19 NYCRR §600.5, regarding development, fish and 

wildlife, agricultural lands, scenic quality, public access, 

recreation, flooding and erosion hazards, and water resources. 

  

                                                            
51 Specifically, the details of the Ramapo/Rock Tavern project, 

for which this Commission previously issued an Article VII 
certificate, will receive scrutiny in DPS Staff’s review of 
Con Edison’s Environmental Management and Construction Plan 
(EM&CP).  The Marcy/Fraser project will also be evaluated by 
DPS Staff upon submittal of an EM&CP for the Marcy South 
elements, and the reconductoring component will be subject to 
SEQRA review prior to construction.  The Staten Island project 
will also undergo SEQRA review.  



CASE 12-E-0503 
 
 

-41- 

Requests for Rehearing 

A. March 2013 Order 

The March 15 Order accepted the Con Edison/NYPA 

February Filing as “responsive” to the November 2012 Order and 

“consistent with Con Edison’s responsibilities to ensure safe 

and adequate service.”52  In particular, the Commission accepted 

Con Edison and NYPA’s determination that the reliability need 

was 1,350 MW, net of Con Edison’s 100 MW EE and DR program.  The 

Commission therefore approved the proposal, subject to certain 

modifications, for NYPA to issue an RFP in order to solicit 

projects for inclusion in the IPEC Reliability Contingency Plan 

that could assist in meeting this reliability need.   

1. IPPNY 

  On April 5, 2013, IPPNY sought rehearing of the 

Commission’s March 2013 Order on the basis that the record was 

deficient and the Commission lacked a rational basis to proceed.  

IPPNY identified various “deficiencies” in the Con Edison/NYPA 

February Filing, including 1) the failure to take into account 

the status of proposed power plants and AC and DC transmission 

projects; 2) the failure to provide an analysis of the extent, 

timing, and characteristics of the reliability needs that would 

arise if IPEC were retired; 3) the failure to quantify the 

degree to which the TOTS would address the IPEC-related resource 

adequacy or reactive power impacts; 4) the failure to consider 

any alternative projects; 5) the failure to demonstrate that the 

TOTS are narrowly tailored to address IPEC-specific reliability 

needs; and, 6) the failure to protect New York consumers from 

unnecessarily incurring substantial costs. 

IPPNY further claimed the Commission improperly 

assigned NYPA the role of initially screening RFP responses for 

completeness and conformance with RFP requirements.  IPPNY 

                                                            
52 November 2012 Order, p. 3. 
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contends that NYPA has a conflict of interest, given its 

involvement in the TOTS projects, which should preclude NYPA 

from serving any role in the review of the RFP responses.   

In addition, IPPNY asserted that the Commission 

improperly favored the TOTS projects by establishing different 

cost recovery standards for the TOTS projects compared to the 

RFP respondents, and failing to recognize potential market-based 

solutions in accordance with the FERC-approved tariff.  IPPNY 

also maintained that allowing the TOTS projects to provide “good 

faith estimates,” as a basis for recovering their costs, 

improperly favored the TOTS over RFP respondents that were 

required to submit “not-to-exceed-values.” 

2. Entergy 

On April 11, 2013, Entergy also sought rehearing based 

on the grounds that the Commission lacked a rational basis to 

proceed due to deficiencies identified in the February 2013 

Contingency Plan Filing.  Entergy suggested that the Con 

Edison/NYPA February Filing must be supplemented before the 

Commission can proceed, and that the Commission erred in 

concluding that the reliability deficiency should be “further 

updated and refined prior to the conclusion of DPS Staff’s 

evaluation of RFP responses.”53 

3. Commission Determination 

We reject the claims by IPPNY and Entergy that the 

Commission lacked a rational basis to issue the March 2013 

Order, which accepted the Con Edison/NYPA February Filing as 

responsive to our November 2013 Order, and approved Con Edison 

and NYPA’s plan to issue an RFP for solutions to meet the 

reliability planning needs.  Neither party disputes the NYISO’s 

analysis that “identified reliability violations of transmission 

security and resource adequacy criteria by the summer of 2016 if 

                                                            
53  March 2013 Order, p. 12. 
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the IPEC units were retired at the expiration of their current 

licenses….”54  The NYISO’s 2012 Reliability Needs Assessment, as 

updated by the Con Edison/NYPA February Filing, provided a 

rational basis for the Commission to proceed with the issuance 

of an RFP.  IPPNY’s claimed deficiencies are summarized above 

and have been addressed in this Order.        

With respect to the role of NYPA, we disagree that 

NYPA was improperly assigned the role of screening timely 

proposals for “completeness and conformance with the RFP 

requirements.”  As we expected, DPS Staff conducted an 

independent review of all RFP responses in order to verify and 

confirm NYPA’s screening results.  Because DPS Staff was 

expected to and, in fact, has provided an independent and 

unbiased verification of qualifying RFP responses, we reject 

IPPNY’s argument that NYPA was inappropriately allowed to act in 

this capacity.  

Finally, we find that allowing the TOTS projects to 

proceed and to recover limited costs in advance of determining a 

preferred portfolio of resources was not discriminatory, or 

biased in favor of the TOTS projects.  Allowing the TOs to 

recover some preliminary planning costs for the TOTS 

appropriately reflects the NYTOs’s statutory responsibilities to 

ensure safe and adequate service.  Accordingly, the petitions 

for rehearing filed by IPPNY and Entergy with respect to the 

March 2013 Order are denied. 

B. April 2013 Order 

The April 2013 Order approved, subject to conditions, 

Con Edison, NYSEG, and NYPA’s preliminary planning related to 

the three TOTS projects.  The recovery of preliminary planning 

costs was approved, up to $10 million, for an initial period 

until the TOTS projects were analyzed further.  Con Edison was 

                                                            
54  March 2013 Order, p. 7. 
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also directed to work with NYSERDA and NYPA, and to file a 

revised plan to secure permanent peak reduction from incremental 

EE/DR and other resources.  The Order also directed DPS Staff to 

propose a cost allocation and cost recovery mechanism for the 

Commission’s consideration. 

1. IPPNY 

On May 17, 2013, IPPNY sought rehearing of the 

Commission’s April 2013 Order, which it claimed improperly 

favored the TOTS projects and discriminated against RFP 

respondents.  IPPNY claimed the Commission improperly authorized 

preliminary planning activities for the TOTS and the recovery of 

up to $10 million dollars in related costs.  According to IPPNY, 

these actions provide the TOTS with a “head start” and a 

significant advantage when compared with RFP respondents.  IPPNY 

further contended that the TOTS should be required to provide 

firm bids and prevented from recovering cost overruns. 

2. Entergy 

On May 20, 2013, Entergy filed its request for 

rehearing, which reiterated many of the same arguments it raised 

with respect to the March 2013 Order.  Entergy continued to 

assert that the Commission could not rationally undertake any of 

its actions without curing the alleged “deficiencies” in the 

record.  Entergy suggests that the Commission hold its actions 

“in abeyance until Con Edison and NYPA have fully identified and 

quantified the scope and magnitude of Indian Point-based system 

needs and the PSC has had an adequate opportunity to review 

those needs.”55   

Asserting that the Commission lacked a rational basis, 

Entergy also recognized that the 2012 RNA performed by the NYISO 

“reaffirmed that reactive power needs would also result if 

                                                            
55 Entergy, p. 16. 
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Indian Point were required to cease operations.”56  Entergy 

suggested that the Commission cease reliability planning efforts 

in this proceeding until additional information is provided, 

including NYISO analyses “delineating the full nature and extent 

of Indian Point-related system needs....”57  

In addition, Entergy submitted that the Commission 

lacked the statutory authority to allocate costs incurred by Con 

Edison to other utility customers in the State.  Similarly, 

Entergy submitted that the Commission’s authority prevented 

directing the utilities that were allocated costs from 

reimbursing NYPA. 

3. Commission Determination  

In large part, the arguments advanced on rehearing of 

our April 2013 Order are the same as were brought forward in the 

petitions for rehearing of the March 2013 Order.  As noted 

above, we have, in considering the Petition for Rehearing for 

the March 2013 Order, addressed these objections and found they 

lack merit.  We also find that our authority to ensure rates are 

just and reasonable necessarily entails ensuring costs are 

allocated appropriately.  Accordingly, the petitions for 

rehearing filed by IPPNY and Entergy with respect to the April 

2013 Order are denied. 

 

CONCLUSION 

  As stated in previous orders, the potential retirement 

of the IPEC raises unique and significant reliability issues.  

These reliability issues, which could threaten the public 

health, safety, and welfare, are compounded by the inability of 

existing processes and markets to fashion a timely response.  In 

response to this problem, and, in particular, to fashion an 

                                                            
56 Entergy, p. 17. 

57 Entergy, p. 25. 
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appropriate response to the uncertainties associated with the 

potential retirement of the IPEC as early as December 2015, we 

sought the development of an IPEC Reliability Contingency Plan.   

In this Order, we reviewed the plan developed in 

response to the Commission’s earlier orders, and find that two 

components of this plan, i.e., the three Transmission Owners 

Transmission Solution projects and the 125 MW Revised EE/DR/CHP 

Program, should be accepted now and move as promptly as possible 

to implementation.  We further find that the IPEC Reliability 

Contingency Plan, as proposed by Con Edison and NYPA, and as 

modified in this Order, and which includes these two components 

properly balances our reliability concerns with the costs to 

ratepayers, impacts on the environment, and other matters.  

Accordingly, we conclude that the acceptance of the IPEC 

Reliability Contingency Plan will support the continued 

provision of safe and adequate service, and is in the public 

interest.       

Because of uncertainties in the generation market, DPS 

Staff recommends and we agree that no action should be taken at 

this time regarding the potential generation solutions 

identified through the NYPA RFP which was issued in furtherance 

of the Plan.  Con Edison, in consultation with NYPA, should 

continue to monitor the status of projects which may enter or 

rejoin the generation market, and to assess whether changed 

circumstances would justify an expansion of the portfolio 

approved in this Order for the IPEC Reliability Contingency 

Plan. 

Further, to support the implementation of the IPEC 

Reliability Contingency Plan, which we are accepting in this 

Order, this proceeding has described the methodologies that will 

be used for cost allocation and recovery for projects which are 

part of the plan.  This Order concludes that these methodologies 
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are just and reasonable and may be relied upon as the IPEC 

Reliability Contingency Plan is implemented.  

 

The Commission orders: 

1. The Indian Point Energy Center (IPEC) Reliability 

Contingency Plan (Plan), as described in the Consolidated Edison 

Company of New York, Inc. (Con Edison) and New York Power 

Authority (NYPA) February 1, 2013 Filing (Con Edison/NYPA February 

Filing), and as further described in the body of this Order, is 

an appropriate response to the potential reliability needs which 

could be associated with the retirement of the generation 

resources at IPEC, and such Plan, as modified through this 

Order, is accepted. 

2. The portfolio currently accepted for the 

implementation of the IPEC Reliability Contingency Plan shall 

include two elements, i.e.: 

a. The three Transmission Owner Transmission 

Solutions (TOTS) projects as described in the 

Con Edison/NYPA February Filing, as updated and 

discussed in the body of this Order; and 

b. The 125 MW Revised Energy Efficiency/Demand 

Reduction/Combined Heat and Power (EE/DR/CHP) 

program, as described in the Con 

Edison/NYPA/New York State Energy Research and 

Development Authority (NYSERDA) filings, and 

discussed in the body of this Order. 

3. Con Edison and New York State Electric and Gas 

Corporation (NYSEG) shall, and NYPA and NYSERDA are expected, to 

use their best efforts to undertake and timely complete their 

projects being undertaken as part of the IPEC Reliability 

Contingency Plan, as set forth in the body of this Order. 
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4. As set forth in the body of this Order, Con 

Edison and NYSEG, in consultation with NYPA, should proceed as 

quickly as possible with an application to the Federal Energy 

Regulatory Commission for approval for the cost allocation and 

cost recovery for the TOTS projects.  Con Edison and NYSEG, in 

consultation with NYPA, shall supply a report on the progress of 

this cost allocation and cost recovery application on or before 

June 30, 2014, and every six months thereafter.  

5. Con Edison is directed to file tariff amendments, 

to be become effective on a temporary basis on or before 

March 1, 2014, on not less than 30 days notice, as are 

consistent with the provisions of this Order and necessary to 

effectuate the recovery of the “Energy Efficiency/Demand 

Reduction/Combined Heat and Power Program Costs” that have been 

allocated to Con Edison in this Order.  Con Edison shall serve 

copies of this filing on all parties to this case.  Any comments 

on the filing must be filed within 14 days of service of such 

filing.  The tariff amendments specified in the filing shall not 

become effective on a permanent basis until approved by the 

Commission.  

6. Con Edison shall consult with NYSERDA and 

Department of Public Service Staff, and file detailed accounting 

procedures, reporting requirements, and an implementation plan 

regarding the Revised Energy Efficiency/Demand 

Reduction/Combined Heat and Power Programs with the Secretary, 

as discussed in the body of this Order, within 90 days of this 

Order.  Con Edison shall serve copies of this filing on all 

parties to this case.  Any comments on the filing must be filed 

within 14 days of service of such filing.   

7. Con Edison shall consult with NYSERDA, NYPA, and 

Department of Public Service Staff, and file a report with the 

Secretary on the identification of additional cost-effective 
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opportunities for energy efficiency, demand reduction, and 

combined heat and power programs, as discussed in the body of 

this Order, by February 15, 2014.  

8. The requirements of Section 66(12)(b) of the 

Public Service Law as to newspaper publication of the tariff 

amendments described in Ordering Clause No. 5 are waived.  

9. The Secretary may extend the deadlines set forth 

in this order upon good cause shown, provided the request for 

such extension is in writing and filed on a timely basis, which 

should be on at least one day's notice. 

10. The developer transmission owners for the TOTS 

projects identified in this order shall construct and operate 

the TOTS projects in compliance with any environmental impact 

mitigation requirements established through the site-specific 

environmental permitting for such projects. 

11. The petitions of Independent Power Producers of 

New York, Inc. for rehearing are denied. 

12. The petitions of Entergy Nuclear Indian Point 2, 

LLC, Entergy Nuclear Indian Point 3, LLC, Entergy Nuclear 

Fitzpatrick, LLC, and Entergy Nuclear Operations, Inc. for 

rehearing are denied. 

13. This proceeding is continued. 
 
 By the Commission, 

 
 
 
  (SIGNED)    KATHLEEN H. BURGESS   
            Secretary

Kathleen H. Burgess 
Digitally Signed by Secretary 

New York Public Service Commission 
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SUMMARY OF NOTICES 
 

1. To seek comments in this Case 12-E-0503, the Department 

issued four notices pursuant to the State Administrative 

Procedure Act (SAPA).  The date of publication for these notices 

and a summary of the SAPAs are: 

1) 2/20/2013 - The Public Service Commission (Commission) 

is considering portions of a filing made by Consolidated 

Edison Company of New York, Inc. and the New York Power 

Authority on February 1, 2013, concerning reliability 

contingency plans to address the potential retirement of 

the Indian Point Energy Center (Filing).  The Commission 

is considering whether to adopt, modify, or reject, in 

whole or in part, the aspects of the Filing identified as 

items 2(a) through 2(e) on pages 3 to 4, as discussed at 

those pages and elsewhere in the Filing. 

2) 6/5/2013 - The Public Service Commission (Commission) 

is considering a filing made by the Department of Public 

Service on June 4, 2013, concerning a proposed method for 

allocating and recovering the costs associated with the 

reliability contingency plans to address the potential 

retirement of the Indian Point Energy Center (Filing).  

The Department of Public Service also included in the 

Filing a proposed Reimbursement Agreement to address the 

costs incurred by the New York Power Authority in 

connection with the Indian Point Energy Center 

reliability contingency plans.  The Commission is 

considering whether to adopt, modify, or reject, in whole 

or in part, the Filing, and may address related matters. 

3) 7/3/2013 - The Public Service Commission (Commission) 

is considering whether to adopt, modify, or reject, in 

whole or in part, proposed projects for inclusion in 

reliability contingency plan(s) to address the potential 

retirement of the Indian Point Energy Center, and may 

address related matters.  The Commission is considering 

various proposed projects filed in Case 12-E-0503 between 

February 1, 2013, and June 13, 2013, by Consolidated 

Edison Company of New York, Inc., New York Power 

Authority and New York State Electric and Gas 

Corporation, Poseidon Transmission LLC, West Point 

Partners, LLC, Iberdrola USA Management Corporation, 
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Boundless Energy N.E., LLC, CPV Valley, LLC, Cricket 

Valley Energy Center LLC, GE Energy Financial Services, 

NRG Energy, Inc., US Power Generating Company, NYC 

Energy, LLC, Entergy Nuclear Power Marketing (on behalf 

of Entergy Nuclear Indian Point 2 LLC, Entergy Nuclear 

Indian Point 3 LLC, and Entergy Nuclear Operations, 

Inc.), CCI Roseton LLC, Selkirk Cogen Partners, L.P., and 

AES Energy Storage, LLC. 

4) 7/17/2013 - The Public Service Commission (Commission) 

is considering whether to adopt, modify, or reject, in 

whole or in part, proposed energy efficiency, demand 

reduction, and combined heat and power projects filed in 

Case 12-E-0503 on June 20, 2013, by Consolidated Edison 

Company of New York, Inc., the New York Power Authority, 

and the New York State Energy Research and Development 

Authority (Filing).  The Commission may address the June 

20, 2013 Filing and related matters in developing 

reliability contingency plan(s) to address the potential 

retirement of the Indian Point Energy Center. 

2. In addition, the Department issued its own notices for 

comments and to announce two technical conferences as follows: 

2/13/2013 Notices Generation Retirement Contingency Plans, 
Notice Soliciting Comments 

6/5/2013 Notices Proceeding on Motion of the Commission to 
Review Generation Retirement Contingency 
Plans, Notice Soliciting Comments and of 
Technical Conference 

6/20/2013 Notices Generation Retirement Contingency Plans, 
Notice of Updated Information for 
Technical Conference 

7/2/2013 Notices Generation Retirement Contingency Plans, 
Notice of Second Technical Conference and 
Revised Comment Schedule 

 

3. The Department also sought comments in connection with its 

draft Generic Environmental Impact Statement as follows: 

7/18/2013 Notices Generation Retirement Contingency Plans, 
Notice of Completion of Draft Generic 
Environmental Impact Statement 
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SUMMARY OF COMMENTS 
 

African American Environmentalist Association:  

 The African American Environmentalist Association expresses 

support for the continued operation of IPEC. 

 

Boilermakers Local Lodge No. 5 (Boilermakers): 

 The Boilermakers urge the Commission to abandon the 

development of a contingency plan for the retirement of the 

IPEC, and instead pursue needed investment in New York's energy 

infrastructure. 

 

Boundless Energy NE, LLC: 

Boundless Energy asserts that the NYTO proposal to cost 

allocate NYTO projects in the IPEC Contingency Plan in the same 

way as projects in the AC Transmission Proceeding (Case 12-T-

0502) is premature and unfair.  It suggests that inappropriate 

distinctions in cost allocation should not be made between NYTO 

projects and other transmission developers. 

 

Business Council of New York State: 

 The Business Council of New York State requests that the 

Commission abandon its pursuit of an IPEC Reliability 

Contingency Plan and pursue a more deliberate, discerning 

approach towards planning for the retirement of New York’s 

electric generating units. 

 

Business Council of Westchester: 

The Business Council of Westchester expresses its 

opposition to burdening Westchester County and New York City 

ratepayers with the $811 million cost to develop projects in 

compliance with the Indian Point contingency plan.  
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Bronx Chamber of Commerce:  

The Bronx Chamber of Commerce maintains that the June Straw 

Proposal delivers only questionable benefits for the downstate 

regions, while placing an undue, harmful burden on the local 

economy. 

 

Brookfield Renewable Energy Group (Brookfield):  

 Brookfield supports the IPEC contingency planning effort, 

but maintains that the plan did not provide an opportunity for 

the market to provide solutions to meet the potential need. 

Brookfield is concerned that out-of-market approaches to 

planning have the potential to result in adverse consequences on 

the markets, impairing investor confidence and significantly 

increasing the risk profile of merchant generators that are 

crucial to the functioning of New York's electricity system. 

Overall, Brookfield believes that the State should endeavor to 

address identified or contingent needs within market structures 

wherever possible. 

 

Central Hudson Gas & Electric (Central Hudson):  

 Central Hudson asks the Commission to consider other 

benefits in cost allocation besides reliability.  It asserts 

that the use of the new ICAP zone (NCZ) and the indicative 

Locational Capacity Requirements (LCR) as the basis for the 

allocation of transmission solutions is a misapplication of the 

NCZ LCR.  Central Hudson maintains the TOTS projects provide the 

same benefits as AC Transmission and should be cost allocated as 

per the NY Transco method. 

 

Cogen Technologies Linden Venture, LP (Cogen):  

 Cogen agrees that it is prudent for the Commission to work 

with stakeholders to develop a reliability contingency plan to 

address issues which may arise upon the closure of the IPEC.  
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Cogen supports the consideration of existing resources in the 

contingency plan and the availability of natural gas in 

developing the plan.  

 

Consolidated Edison Company of New York, Inc. (Con Edison): 

 In its reply to comments on the Con Edison/NYPA February 

Filing, Con Edison stated that: 1) it appropriately identified 

the impact from on-going EE and CHP activities, 2) its proposed 

EE/DR program does target incremental reductions to peak demand, 

3) the EE/DR program will allow a clear market signal to develop 

that encourages peak demand reduction, 4) the proposed incentive 

structure is complementary to existing utility and NYSERDA EEPS 

programs, 5) it has evaluated likely opportunities where the 

market can quickly deliver peak demand reductions, 6) program 

costs will be collected in arrears, and will cost between $150 

to $300 million.  Con Edison also provided additional details 

regarding its proposed Cost/Benefit test. 

 

Consolidated Edison Solutions, Inc.:  

 Con Edison Solutions notes that the collection of 

transmission costs from all Load Serving Entities through a 

NYISO charge would be a departure from the historical practice 

of having the individual transmission owner recover its 

transmission costs as part of its delivery service charge from 

all its customers, regardless of whether such customers are 

purchasing their electricity from the utility or a competitive 

supplier such as Con Edison Solutions.  In addition, 

transmission costs are not something that competitive suppliers 

can hedge or readily predict.  Therefore, to the extent that the 

Commission approves the Filing, Con Edison Solutions requests 

that the Commission direct the various utilities participating 

in these projects to work with the NYISO to provide periodic 

estimates of the anticipated revenue requirements and resulting 
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transmission rates that LSEs would be charged and that customers 

can expect to pay. 

 

Consumer Power Advocates (CPA): 

CPA argues for a balanced approach to address any 

reliability needs including a strong EE/DR program, with "market 

pricing mechanisms for EE/DR as the best way to insure balance 

between demand side and supply side solutions." CPA also argues 

that Distributed Generation and Combined Heat and Power systems 

also be included in the EE/DR program. 

 

Cricket Valley Energy Center LLC (Cricket Valley): 

Cricket Valley generally supports the Con Edison/NYPA 

Contingency Plan, but requests revisions to the proposed in-

service date making it farther out in time.  Cricket Valley also 

suggests the Plan is biased toward the TOTS and EE/DR programs, 

and seeks to have generation projects compete on an equal basis. 

 

Empire Generating Co., LLC, et al.58: 

The New York Generators argue that FERC has exclusive 

jurisdiction over the interstate transmission projects and 

wholesale generation projects proposed in this proceeding, 

thereby precluding the Commission’s jurisdiction.  The Straw 

Proposal, according to the New York Generators threatens to 

preclude or interfere with NYISO operations and planning 

process.  They maintain that the Commission’s jurisdiction over 

cost allocation has not been established. 

 

  

                                                            
58  Empire Generating Co, LLC, TC Ravenswood LLC, US Power 

Generating Company (parent company of Astoria Generating 
Company, L.P), PSEG Power New York LLC and PSEG Energy 
Resources and Trade LLC submitting jointly as the “New York 
Generators”. 
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Entergy Nuclear Indian Point 2, LLC, et al. (Entergy): 

Entergy argues that the Con Edison/NYPA February Filing 

does not indicate the full nature of the reliability impacts 

that would be caused by an IPEC shutdown.  Entergy notes that 

the NYISO’s 2012 RNA indicates that there would be both resource 

adequacy and reactive power implications if Indian Point was 

required to cease operations, and points out that the Filing 

only quantifies the resource adequacy related needs.59 

Entergy strongly opposes adoption of the IPEC Reliability 

Contingency Plan.  Entergy first argues that the Plan has failed 

to provide all the information identified in the Commission’s 

April 19, 2013 Order, and thus the Commission lacks basis for 

approving the plan.  Entergy argues that insufficient system 

planning and analysis has been completed and in particular there 

is a lack of information about the extent, timing, and 

characteristics of system needs related to a possible IPEC 

closure.  Entergy points out that IPEC retirement needs, as 

identified in the NYISO’s 2012 Reliability Needs Assessment, 

include resource adequacy needs, transmission security needs and 

reactive power considerations.  It argues the Con Edison/NYPA 

February Filing failed to consider transmission security needs 

and reactive power considerations. Further, Entergy argues the 

Commission’s March 2013 Order (approving the RFP process) and 

April 19, 2013 Order (advancing transmission and EE/DR/CHP 

projects) were both issued irrespective of these non-resource 

considerations.  Entergy also points out that although DPS staff 

confirmed at the July 15, 2013 Technical Conference that 

transmission security needs have been completed, no analyses 

were provided, including a quantification of the estimated level 

of transmission security violations that would occur with an 

IPEC retirement.  Entergy points out that resource adequacy 

                                                            
59  Entergy comments, February 22, 2013, p. 11. 
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estimates provided by DPS Staff at the Technical Conference 

differed from the earlier Joint Plan calculation, providing 

further support, Entergy argues, that the “core information” 

identified in the Commission’s November 2012 Order (i.e. “the 

full extent, timing and characteristics of system needs”) is 

lacking.  Entergy concludes this point by arguing that absent 

this information, adoption of the EE/DR/CHP program would be 

arbitrary and capricious. 

Entergy argues there is a lack of information regarding 

whether the Revised EE/DR/CHP Program, together with the TOTS 

projects, addresses IPEC-specific system needs.  Entergy’s view 

is that the TOTS projects and EE/DR/CHP plan do not address the 

full scope of the system resource adequacy, transmission 

security, and reactive power considerations.  Entergy opines 

that there has been a lack of portfolio-based analysis and that 

the TOTS projects and EE/DR/CHP plans, as well as the earlier 

plan, have failed to properly assess other alternatives and 

whether such alternatives could be “implemented at a later time 

and/or at a lower cost to better protect New York consumers.”  

Entergy concludes by reiterating its view that the Commission 

lacks a rational basis to approve the EE/DR/CHP plan absent a 

full assessment of system needs, the quantification of the 

proposed solutions towards the needs and an assessment of 

alternatives, including timing and costs. 

Entergy also suggests that even if the record was 

sufficient, the Revised EE/DR/CHP Program requires changes.  

Entergy argues that the EE/DR/CHP plan should be properly 

evaluated within a broader competitive process.  Entergy argues 

the EE/DR/CHP plan was erroneously separated from the RFP 

process required from the Commission’s November 2012 Order.   

While the earlier Con Edison/NYPA February Filing proposed that 

the TOTS Projects would subsequently be compared against RFP 

procured projects, Entergy argues that there have not been any 
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provisions for the EE/DR/CHP plan to be evaluated against other 

options.  Entergy recommends that the EE/DR/CHP plan also be 

assessed using the “Comparative Evaluation Process” for 

evaluating the TOTS Projects and RFP Projects against each 

other. 

Entergy argues that the EE/DR/CHP plan must not supplant 

the EEPS Program.  Entergy argues that further review is 

required to ensure the EE/DR/CHP plan would foster, and not 

supplant, existing EEPS programs and why those EEPS programs 

have not focused on the proposed incremental savings.  

Entergy argues the projected schedule of MW reductions 

should be further reviewed.  Entergy points out that the 

originally filed Joint Plan presented, in Entergy’s opinion, an 

overly aggressive MW reduction schedule that projects the 100 MW 

reduction from EE/DR/CHP to be accomplished by the end of 2015. 

In particular, Entergy points out that the Joint Plan plans to 

achieve 34% of the MW savings during the first 21 months of the 

program with the remaining balance to be achieved during the 12 

months of calendar year 2015.  Entergy echoes the initial 

comments of New York City which opines that trends in efficient 

lighting programs suggest most efficiency gains from lighting 

come early in a program and then are increasingly difficult to 

attain.  This, in Entergy’s view, conflicts with the projections 

of the Joint Plan, and Entergy recommends that the Commission, 

therefore, carefully scrutinize the reasonableness of the 

proposed MW attainment schedule. 

Entergy requests that the Commission: (1) reject Section 

2(e) of the Joint Plan, which finds the TOTs project meet public 

policy requirements, because neither the November 2012 Order, 

which defines the scope of this proceeding nor the EHI Task 

Force Blueprint, establish "public policy requirements" as 

defined by the NYISO in its October Compliance Filing even if 

the FERC ultimately accepted the NYISO's expansive definition in 
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this regard; (2) direct Con Edison (with NYPA, to the extent 

deemed necessary) to expeditiously supplement the Joint Plan to 

provide information: (i) identifying in detail the full scope 

and nature of the reliability needs that would be triggered if 

the Indian Point facilities were required to cease operations; 

(ii) quantifying the degree to which each of its proposed 

solutions addresses each identified need; and (iii) identifying 

the timing and costs of other alternatives that also are viable 

options to address each identified need; and (3) defer any 

action on the Notice as it pertains to Sections2(a) through (d) 

of the Joint Plan until Con Edison supplements the Joint Plan. 

Entergy argues that FERC has exclusive jurisdiction over 

rates, terms, and conditions of transmission service and 

wholesale generation service, and State law provides no basis 

for the Commission to implement the June Straw Proposal.  It 

maintains two flawed assumptions exist in the Straw Proposal: 

(1) markets forces will fail to provide a solution if IPEC 

ceases operations; and (2) the NYISO’s reliability planning 

process will fail to address the problem.  Entergy suggests the 

NYISO gap solutions are intended to solve this problem.  It 

suggests there are no current reliability needs, and no proof 

that the IPEC can’t be relicensed.   

 

Environmental Defense Fund (EDF): 

EDF commends the Commission for its vision in recognizing 

that energy efficiency, distributed renewable generation, demand 

response, and combined heat-and-power represent resources that 

can play a critical role in meeting system needs.  

 

Hudson Valley Gateway Chamber of Commerce:  

The Hudson Valley Gateway Chamber of Commerce raises 

concerns with the financial impacts of the June Straw Proposal.  
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H.Q. Energy Services (HQ):  

 HQ urges the Commission to adopt a RFP process that allows 

developers to propose in-service dates for their respective 

projects later than June 2016.  Allowing for alternative in-

service dates, HQ asserts, will encourage more developers to 

participate in the RFP process, thereby driving competition, 

lowering project costs and increasing options to alleviate 

reliability concerns. 

 

Ian Ramcharitar: 

 Opposes the development of the IPEC Reliability Contingency 

Plan because it would add a surcharge to the existing rates, 

which he maintains are already too high. 

 

Ice Energy Holdings Inc. (Ice Energy): 

 Ice Energy, which manufactures and develops thermal (ice) 

storage systems, strongly supports the Contingency Plan and the 

inclusion of thermal energy storage systems in the Plan.  Ice 

Energy recommends the Plan be further modified as follows; Ice 

Energy argues that enhanced payments be added for projects or 

technologies that combine energy efficiency or demand response 

with customer-side distributed renewable energy resources, such 

as photovoltaic energy.  Ice Energy takes exception to footnote 

8 on page 9 of the Plan where Con Edison and NYSERDA state that 

further discussion is needed before Renewable Portfolio 

Standard-eligible renewables can be included. Ice Energy argues 

that innovation now allow multiple technologies to be deployed 

in a single project and that such combined systems should be 

“entitled to enhanced payments to provide appropriate incentives 

for such clean energy transition.”  

Ice Energy recommends that the aggregation of smaller 

projects into one or more larger projects be explicitly allowed. 

Ice Energy notes that the Plan language may be interpreted as 
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implicitly allowing this but they recommend that aggregation be 

explicitly added to the Plan.  They cite the language on page 4 

of the Plan, which states the incentives will include a bonus 

for “large projects and project aggregations by large 

customers”. Ice Energy also notes the statement on page 5 of the 

Plan which indicates Con Edison will focus its recruitment on 

large commercial and industrial customers.  Ice Energy comments 

that program objectives can also be accomplished by focusing on 

many smaller commercial and industrial customers and aggregating 

small projects into larger projects that can be monitored and 

controlled as one project. Ice Energy states, for example, that 

the definition of a large project could be one customer in 

excess of 1MW or more peak day demand, or could alternatively be 

defined as an aggregation of smaller customers into 1MW or more 

of peak day demand.  Ice Energy further states that incentives 

should be payable to either an eligible electric customer paying 

into the IPEC Reliability Surcharge or to a project developer 

that aggregates multiple host sites in which all of the electric 

customers within the aggregation would otherwise qualify for 

individual payments. 

Ice Energy recommends extra benefits for made in New York 

Solutions.  Ice Energy argues that solutions manufactured in New 

York State provide “substantial additional benefits” that merit 

enhanced benefit premium payments.  Procuring locally sourced 

equipment provides benefits, in Ice Energy’s opinion, of 

enhancing clean energy innovation, reducing greenhouse gases 

used in out of state shipping, and enhancing the states 

struggling tax base. 

Ice Energy argues that where a technology or project 

provides more benefits to Con Edison than to a distributed host 

customer, Con Edison should pay more than the proposed 50-50 

cost share allocation.  Ice Energy takes exception to the Plan’s 

“implicit” assumption, in its opinion, that customer benefits 
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from a project will, at all times, be equal to or greater than 

Con Edison’s benefits.  This, in Ice Energy’s view, is the basis 

for the footnote 6 on page 8 which states “cost share for 

participants represents approximately half of total project 

costs.”  Ice Energy posits that this implicit assumption is not 

always true and cites an example where a customer installs a 

thermal storage system which allows for more efficient air 

conditioning operation.  Ice Energy argues that in cases like 

these the energy savings and lower bill benefits to the customer 

can often be far outweighed by the benefit to the utility in 

terms of peak demand reduction, reduced need for transmission 

and distribution infrastructure, and environmental benefits from 

less fossil fuel consumption for required peaking generation.  

Ice Energy concludes that Con Edison would be a “free rider” in 

these cases and that the proposed 50/50 sharing in these cases 

would lead to the project being non-cost-effective from the 

customer side, potentially killing such projects. Ice Energy 

recommends, therefore, that incentive payments are allowed to be 

graduated to increase customer payments in cases where the 

utility benefits more than the customer. 

Ice Energy further argues that renewable energy should be 

included. Ice Energy reiterates that the peak day demand 

reduction benefits of renewable energy technology is well proven 

and should be included in the Plan, and that this should be done 

without the need for exhaustive study or further delay. 

 

Independent Power Producers of New York, Inc. (IPPNY): 

IPPNY, similar to Entergy, also argues that the Con 

Edison/NYPA February Filing fails to indicate the full nature of 

the reliability impacts that would be caused by an IPEC 

shutdown.  IPPNY further states that Con Edison’s proposal does 

not give market-based solutions an opportunity to respond to the 

IPEC reliability deficiency need.  IPPNY contends that the IPEC 
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Contingency Plan harms the competitive market and it is 

substantively deficient. 

 

Jan Mayer: 

 Opposes the development of the IPEC Reliability Contingency 

Plan, which she contends will increase rates and have no 

benefits.  

 

Long Island Power Authority (LIPA): 

LIPA notes the Commission’s limited jurisdiction over LIPA.  

LIPA asserts DPS Staff’s Straw Proposal has various differences 

from the NYISO’s reliability cost allocation approach and does 

not address the beneficiaries pay principle.   

 

Mary Ellen Furlong: 

 Ms. Furlong questions the timing of the IPEC Reliability 

Contingency Plan, which she characterizes as an attempt to 

“sneak” a ratepayer fee. 

 

Matthew Fiorillo: 

   Mr. Fiorillo opposes the IPEC Reliability Contingency Plan 

and the June Straw Proposal as an unnecessary increase in 

electric rates. 

 

Multiple Intervenors (MI): 

 MI argues that the Con Edison/NYPA February Filing fails to 

include an analysis, for planning purposes, of the extent, 

timing, and characteristics of the reliability needs that would 

arise if Indian Point Units 2 and 3 were retired, as required by 

the November 2012 Order.  MI requests that the Commission reject 

the contingency plan submitted by Con Edison and NYPA as 

deficient.  Additionally, if and when cost allocation issues are 

ripe for resolution in this proceeding, MI asks the Commission 

to adhere to the same “beneficiaries pay” principles that it has 
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enumerated and followed very recently when confronted with the 

exact same issue (i.e., the incurrence of costs to solve a 

potential reliability problem created by the proposed closure of 

a generation facility). 

MI focused its reply comments on Staff’s June Straw 

Proposal, arguing first that the Commission should refrain from 

the unnecessary imposition of exorbitant costs on retail 

electricity customers, especially based on the incomplete record 

in this proceeding.  MI argues that the purported contributions 

of individual projects such as the TOTS, and presumably (but not 

explicitly stated) the energy efficiency plan, are “not clear 

and unproven.”  Secondly, MI argues that the NYTOs’ arguments 

opposing the Commission’s prior approval of “a reliability 

beneficiaries pay” cost allocation methodology should be 

rejected.  In a point related to this, MI states the IPEC 

reliability proceeding falls short of the requirements of FERC 

Order No. 1000 on Transmission Planning and Cost Allocation, 

which directs that transmission planning and cost allocation 

initiatives be “broadly considered through legislative process 

or a broadly considered comprehensive regulated process.”  MI 

concludes that the Commission’s possible approval of the TOTS 

projects or EE/DR/CHP plan is not being completed in response to 

a broad considered public process, but rather is being 

contemplated by a narrower desire to maintain reliability in the 

face of the possible closure of IPEC. 

MI argues that the Commission should not approve the TOTS 

projects, but instead evaluate them thoroughly along with any 

RFP submitted projects.  MI also continues to argue for the 

"beneficiaries pay" allocation policy.  It also reiterates its 

initial comments that there was "inadequate justification for 

the proposed, substantial expenditures on energy efficiency 

(“EE”) and demand response (“DR”)." 
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MI argues against the NY Transco approach on the basis 

that: (a) the NY Transco concept has yet to be justified and 

does not yet exist; (b) it is unclear if NYPA or LIPA can 

participate in the NY Transco; (c) contrary to statements that 

NY Transco will be a public/private partnership, it appears to 

exclude any material private investment, thereby being funded 

primarily through ratepayers; (d) NY Transco has not been shown 

to be in the public interest; and, (e) the Commission has not 

approved the NY Transco concept.  Therefore, MI posits that no 

basis exists to adopt the NY Transco cost allocation method.   

MI argues the NY Transco cost allocation methodology in 

inconsistent with the Commission’s prior ruling that allocation 

should be based upon reliability beneficiaries pay.  The NY 

Transco cost allocation method, according to MI, is highly 

inequitable to Upstate NY customers as they are not 

beneficiaries of the IPEC Contingency Plan.  It notes the 

Commission has allocated costs of Upstate NY generator closings 

to Upstate NY customers without considering allocating any costs 

to Downstate.  It also suggests that benefits, other than 

reliability, are irrelevant to cost allocation given that the 

IPEC Contingency Plan was undertaken to address reliability 

concerns, and the Commission ruled that costs in this proceeding 

should be based on reliability beneficiaries pay.  MI argues 

this proceeding is specifically limited to the potential closing 

of the IPEC, and as such is not invoking any statewide public 

policy, thereby making the argument that TOTS projects provide 

public policy benefits specious when no federal or State law or 

regulation or order has defined or sanctioned that public 

policy. 

Municipal Electric Utilities Association (MEUA): 

MEUA argues that the Commission should retain a 

beneficiaries pay model, such as the DPS June Straw Proposal.  

MEUA contends the NY Transco allocation directly violates the 
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April 2013 Order, which indicated that cost allocation should 

adhere to a beneficiaries pay principle.  It also argues that NY 

Transco claims of benefits are unsupported on the record.  

Derivation of the NY Transco cost allocation method has not been 

explained.  Further, MEUA asserts that the NYTOs have not 

demonstrated that the NY Transco cost allocation satisfies 

FERC’s cost allocation requirements. 

 

Natural Resource Defense Council and Pace Energy and Climate   

Center (NRDC): 
 

NRDC asserts that this proceeding presents an opportunity 

for the State to set an example for the nation on how to 

responsibly confront the potential retirement of baseload 

generation in a manner that maintains reliability through an 

innovative portfolio of diverse resources—including a robust 

suite of investments in targeted energy efficiency, renewables, 

clean distributed generation, such as CHP, and demand response. 

NRDC is concerned that the Con Edison/NYPA February Filing 

relies primarily on the 20th century model of large central 

generation and upgrades to transmission infrastructure.  NRDC 

argues that while these conventional resources will likely be a 

component of the final contingency plan, they should only be 

considered after all cost-effective energy efficiency, 

distributed and other renewable generation, CHP and demand 

response is achieved. 

 

New York Affordable Reliable Electricity Alliance:  

The New York Affordable Reliable Electricity Alliance 

opposes the June Straw Proposal cost allocation.  It maintains 

that the continued operation of the IPEC makes good sense for 

the State's energy supply and economy. 

 

New York Battery and Energy Storage Technology Consortium, Inc. 
(NY-BEST): 
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NY-BEST comments that distributed energy storage systems 

should be part of Con Ed's planned 100MW of Energy 

Efficiency/Demand Reduction/CHP. NY-BEST opines that distributed 

energy storage solutions are becoming commercially available, 

and offer the potential benefits of better balancing of 

transmission and distribution resources and deeper penetration 

of renewable resources.  NY-BEST also points out that the 

generally smaller size of distributed storage systems compared 

to traditional generation and transmission and distribution 

solutions, and the ability to aggregate storage systems, offer 

advantages of easier and quicker deployment that can 

“substantially contribute to reducing demand reduction by 100 MW 

by the summer of 2015 in the Con Edison territory." 

 

New York City Hispanic Chamber of Commerce, Inc.:  

 The NYC Hispanic Chamber of Commerce expresses deep concern 

and opposition with the proposal to require Con Edison to spend 

nearly $1 billion of ratepayer money to find a replacement for 

the IPEC. 

 

New York City Office of Long-Term Planning and Sustainability 
(NYC): 

 

NYC argues that the Con Edison/NYPA February Filing does 

not indicate the full nature of the reliability impacts that 

would be caused by an IPEC shutdown.  NYC also comments on Con 

Edison’s filing pertaining to its analysis of the reliability 

needs that would arise from an IPEC shutdown stating that the 

“discussion is provided but limited to the reference to the 

NYISO 2012 Reliability Needs Assessment.”60  NYC claims that Con 

Edison’s Plan does not include an “identification and assessment 

                                                            
60  NYC comments, February 22, 2013, p. 13. 
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of the generation, transmission, and other resources.”61  NYC 

also contends that there is no need for the Commission to burden 

the State’s ratepayers with hundreds of millions, or billions, 

of dollars of unnecessary costs on generation and transmission 

facilities that will not be needed in 2016. 

With respect to EE/DR/CHP, NYC argues that the Commission 

should not apply the cost allocation methodology set forth in 

Staff’s Straw Proposal to EE/DR/CHP projects.  The City argues 

that EE/DR/CHP benefits projects are specific to the utility 

service territory in which they are located and that costs 

associated with those measures should not be spread to other 

utilities. 

NYC argues that the Commission should not approve the Con 

Edison/NYPA February Filing.  Instead, NYC recommends the 

following changes to the EE/DR program proposed in the 

contingency plan: 1) "before authorizing any expenditure of 

ratepayer funds, the PSC should direct Con Edison to engage in 

the preliminary fact-finding and analysis necessary to prove 

both the reasonableness of its proposals and that the 

load/demand reductions can actually be achieved;" 2) "if energy 

efficiency and demand response are to be part of the replacement 

for the output of IPEC, the most logical and appropriate 

approach would be to expand or increase funding for the [Energy 

Efficiency Portfolio Standard] programs, and to target such 

programs to affected downstate areas;" 3) "the PSC should not 

allow Con Edison to spend more on energy efficiency or other 

load reductions than it would cost to replace the capacity of 

IPEC;" 4) the "PSC [should] treat the [EE/DR] expense as a 

shareholder-provided capital investment for which its 

shareholders would receive the same rate of return applicable to 

its actual capital investments; 5) Should the PSC decide that 

                                                            
61  MI comments, February 22, 2013, p. 6; NYC comments, February 

22, 2013, p. 13. 
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Con Edison should proceed with the EE/DR program, "the City 

recommends that the Company’s effort be focused on supporting 

and incentivizing distributed generation (“DG”) projects 

throughout the City that could be completed by 2016 and that 

would, with greater likelihood, result in large-scale peak load 

reductions;" and, 6) Con Ed should continue to use the TRC test. 

In the City's words, "Given the higher costs of the proposed 

program, the use of less demanding standards to measure cost-

effectiveness is inappropriate and should not be adopted." 

NYC argues that FERC has exclusive jurisdiction over 

interstate transmission service, including the TOTS.  It also 

asserts that no studies have been performed to indicate Zones G-

J are the only beneficiaries of the IPEC Reliability Contingency 

Plan.  It notes the DPS Staff June Straw Proposal does not 

allocate costs to municipalities or cooperatives.  However, NYC 

suggests that the EE/DR/CHP programs are locational specific, 

are moving separately in this proceeding and do not compete with 

generation or transmission, and is therefore fair to allocate 

the costs of EE/DR/CHP to Con Edison’s service territory. 

  NYC also argues the Commission lacks jurisdiction over 

NYPA to recover NYPA costs incurred.  NYC suggests that NYPA can 

procure new capacity on behalf of NYC only with NYC’s express 

consent. 

 

New York Energy Consumers Council, Inc.: 

The New York Energy Consumers Council hopes the Commission 

will act responsibly and refuse to order the expenditure of any 

unnecessary ratepayer funds while the closure of Indian Point 

remains inconclusive. 
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New York State Assemblyman Alfred Graf: 

Assemblyman Graf is concerned about the potential cost-

shifting to the already beleaguered ratepayers on Long Island as 

the New York Power Authority, with Con Edison move forward with  

 

New York State Assemblyman McDonough:  

 Assemblyman McDonough expresses strong concerns with 

potential cost-shifting to Long Island. 

 

New York State Assemblyman Joseph D. Morelle: 

 Assemblyman Morelle is concerned with the pace of this 

proceeding, and that ratepayers in one region of the State may 

wind up subsidizing ratepayers in another region of the State.  

He is also concerned about the effects of a rate increase on 

business, families, and the economy. 

 

New York State Assemblyman William A. Barclay: 

 Assemblyman Barclay conveys his strong concerns regarding 

the implementation of the Indian Point Contingency Plan and the 

cost that such a plan will have on New York ratepayers. 

 

New York State Assemblyman Andrew R. Garbarino: 

 Assemblyman Garbarino has concerns with potential cost-

shifting to Long Island ratepayers as part of the IPEC 

Reliability Contingency Plan. 

 

New York State Department of Environmental Conservation (DEC):  

 DEC requests that the Commission give priority to 

environmentally beneficial projects such as renewable energy and 

repowering existing generation facilities.  DEC also seeks to 

ensure adequate consideration of environmental factors. 
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New York State Energy Research and Development Authority 
(NYSERDA): 

 

 NYSERDA comments on the Con Edison/NYPA February Filing 

state that the proposed EE and DR programs include technology 

options and customer eligibility parameters that are 

inappropriately narrow while the proposed budget and ratepayer 

collections appear inappropriately expansive.  While NYSERDA 

believes the 100 MW target is reasonable, it suggests options 

and opportunities to deliver 100 MW of EE and Load Management 

(LM) load reduction. 

 

New York State Senator David Carlucci: 

Senator Carlucci asserts that due to the uncertainty over 

the continued operation of Indian Point Energy Center, a 

comprehensive plan must be developed in the event the facility 

is retired. 

 

New York State Senator George D. Maziarz:  

Senator Maziarz expresses concern regarding the potential 

cost implications to ratepayer from the implementation of the 

IPEC Reliability Contingency Plan.  In his view, these costs 

should not be allocated to Upstate ratepayers but should be 

focused on consumers in Westchester and New York City.  He 

expresses additional concerns about the possibility that assets 

or resources of NYPA, which are created through the NYPA 

hydroelectric facilities in Western New York, will be directed 

to IPEC Reliability Contingency Plan investments, which are 

located in southeastern New York and which are unlikely to 

provide benefits to Western New York customers.  Finally, 

Senator Maziarz objects to the magnitude of the costs of the 

facilities which could be a part of the Plan's portfolio, and 

especially where the recovery of some or all of these costs will 

require rate increases for NYPA customers.  Senator Maziarz 
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concludes by recommending that the investments approved in the 

Plan should be directed toward the construction of new 

transmission facilities so that power can more easily flow from 

Upstate and Western New York power plants to New York City 

customers. 

 

New York State Senator Kevin S. Parker: 

 Senator Parker raises concerns regarding the proposal to 

require Con Edison ratepayers (along with other New York 

distribution utilities), to spend nearly $1 billion to find a 

replacement for the IPEC.  

 

New York State Senator Mark Grisanti: 

Senator Grisanti urges the Commission to consider the cost 

implications to the ratepayers of Upstate New York associated 

with the development and implementation of the IPEC Reliability 

Contingency Plan.   

 

New York State Senator Ted O’Brien: 

Senator O’Brien urges the Commission to consider the cost 

implications to Upstate New York ratepayers. 

 

New York State Senator Timothy M. Kennedy: 

Senator Kennedy argues that the contingency plan developed 

by Con Edison and the NYPA will burden ratepayers in Upstate New 

York with subsidizing projects that will solely benefit 

downstate customers. 

 

New York Transmission Owners (on behalf of NY Transco): 

The NYTOs argue that all NY Transco projects (with TOTS 

being a part) provide significant statewide benefits.  The NYTOs 

maintain there are various benefits in the aggregate of all NY 

Transco projects in terms of added jobs, tax revenues, economic 
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growth, emissions, energy market efficiency and reliability.  

The NY Transco adjusted load ratio share cost allocation, they 

maintain, accounts for all benefits that may accrue upstate and 

downstate.  The adjusted load ratio share Transco cost 

allocation assumes 75% of befits accrue Downstate versus 60% for 

a straight load ratio share.  The NYTOs argue that the same cost 

allocation for transmission, generation, and DR does not 

accommodate different benefits because each (or at least 

transmission versus generation/DR) impact the system in 

different ways.   

The NYTOs urge the Commission to endorse the NY Transco 

cost recovery proposal.  NY Transco cost recovery method via the 

NYISO Tariff will apply to all loads and will obviate the need 

for contracts; and therefore will be more efficient and less 

problematic administratively than the DPS Straw Proposal to 

recover transmission costs.  Irrespective of the methods chosen, 

the NYTOs request that the Commission ensure full cost recovery.   

  

NRG Energy, Inc. (NRG): 

NRG states in its comments that it “understands that the 

New York Independent System Operator’s 2012 Reliability Needs 

Assessment concluded that violations of transmission security 

and resource adequacy criteria would occur in 2016 if the 2,000 

MW Indian Point Plant were to be retired at the end of 2015.”  

NRG further notes that there would be “dramatic and immediate 

reliability impacts.”62 

 

Nucor Steel Auburn, Inc.:  

 Nucor Steel supports DPS Staff’s cost recovery Straw 

Proposal.  Nucor Steel agrees with a “beneficiaries pay” 

approach, and an allocation based upon peak coincident demand 

                                                            
62  NRG comments, February 22, 2013, (no pages numbers on document 

but would be 2-3 if numbered). 
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and expanding it to non-transmission solutions (as opposed to 

the NYTO proposal which only applies to TOTS).  Nucor Steel 

indicates there is a need to recognize and reconcile overlap 

between this proceeding and the AC Transmission upgrades case 

(12-T-0502) by affirming that reliability takes precedence for 

cost allocation.  It also suggests that the exit payment 

mentioned in June Straw Proposal needs more detail.   

 

Paul Heagerty: 

  Mr. Heagerty maintains that the possible addition of more 

electric generating plants in New York State could increase his 

power bill, while the IPEC already produces safe, reliable and 

clean energy already. 

 

Pure Energy Infrastructure, LLC (Pure Energy):  

 Pure Energy proffers that the proposals for inclusion in 

the IPEC Reliability Contingency Plan need to be carefully 

managed and evaluated to ensure that low-cost, competitive and 

reliable transmission/generation solutions result.  Pure Energy 

supports the use of the total resource cost test in conducting 

this evaluation.  Pure Energy also advises that multi-unit, 

distributed generation resources offer unique reliability 

benefits, which the Commission should consider. 

 

Queens Chamber of Commerce:  

The Queens Chamber of Commerce expresses concern about the 

cost of the June Straw Proposal.  

 

Retail Energy Supply Association (RESA):  

RESA contends that this entire proceeding and the 

development and implementation of various transmission and 

generation reliability projects rest on the assumption and 

presumption that the Indian Point generating facility will fail 
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to be relicensed and will be taken out of operation.  Under 

these circumstances, RESA argues it would be prudent for the 

Commission to move in a cautious and deliberate manner that is 

reflective of the provisional nature of the entire need for 

these reliability projects.  RESA supports the cost recovery 

methodologies presented in the DPS Staff June Straw Proposal.  

According to RESA, including cost recovery in delivery rates is 

consistent with previous Commission cost recovery approaches 

such as Renewable Portfolio Standards and Energy Efficiency 

Portfolio Standards and is administratively simpler/more 

efficient, as opposed to the approach advocated by Con Edison, 

et al. 

 

Richard Roberts: 

 Mr. Roberts opposes the IPEC Reliability Contingency Plan, 

which he characterizes as a “dangerous and unnecessary path that 

would exacerbate the climate and air pollution challenges we 

already face, while at the same time costing us jobs and hurting 

New York's economy.” 

 

Robert Licata: 

 Opposes the development of the IPEC Reliability Contingency 

Plan because it would increase rates, which he maintains are 

already too high, while the IPEC provides an available source of 

energy.   

 

Rockland Business Association:  

The Rockland Business Association is concerned about the 

cost of the June Straw Proposal.  It argues that there is a 

fundamental need for the IPEC's continued operation and the 

multitude of benefits it provides. 
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Sierra Club:  

Sierra Club endorses Con Edison’s aggressive approach to 

energy efficiency and demand resources.  It urges the Commission 

to require a significantly robust approach to distributed 

renewable generation to fully capitalize on this useful and 

cost-effective resource.  Sierra Club also encourages the 

Commission to ensure that the RFP is structured in a way that it 

will not result in a significant net increase in New York’s 

greenhouse gas emissions, by carving out a significant role for 

renewable energy. 

 

Steamfitters Local Union 638:  

The Union is dismayed that, with major warning signs about 

climate change, the Commission would be spending so much time 

and taxpayer dollars on efforts to close Indian Point -a 

significant source of carbon-free electricity. 

 

Thomas McCaffrey, Russell Warren, Phil Quesnel, Stephen 

Juravich, John Kaczor, Christine Rorrenberk, Anthony 

DeDonato, Neil Burke, Thomas Pulcher, Dan Johnson, Mario 

Digenova, Joseph Bubel, Michael Delvin, Richard Drake, J.A. 

Tonkin, Maureen Bubel, Joe Pechacek, Debra Caltabiano, 

Edward DeGasperis, Roy Spangenberger, Thomas Opet, Lou 

Merlino, Rich Lamb, Stanhope Waterfield, Mike Harris, James 

Timone, Daniel Cooke, Leland Cerra, Joseph Rutz, Robert 

Herrmann, Harry Primrose, Tom Phillips, Cathy Izyk, Adam 

Kaczmarek, David Buyes, Benjamin Lawrence, Cheryl Croulet, 

Donald Croulet, Daniel Cooke, Theresa Motko, Tony Iraola, 

Brett Kenner, Peter Gunsch, Kelly Smith, Arun Thomas, Paul 

Platt, Kou John Hong, Deborah Fields, James Thompson, 

Robert Altadonna, Kai Lo, E. Dean Hewitt, Robert Heath, 

Dennis Skiffington, Ray Fucheck, et al.  
 

 These individuals urge the commission to abandon this 

proceeding as this process is not in the best interest of all 

New Yorkers. The potential costs in electric rates to plan for 

the potential closure of a facility that is intent on staying 
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open for business is an inexcusable waste of our limited 

taxpayer dollars. 

 

Town of Huntington, New York: 

 The Town supports the repowering of the existing Northport 

Power Station, which it argues should be included in the IPEC 

Reliability Contingency Plan. 

 

Town of Putnam Valley, New York:  

The Town requests that the Commission withdraw the 

contingency plan and the June Straw Proposal for cost recovery.  

It maintains that the consequences of this plan will worsen the 

current fiscal stress that local governments currently face, and 

transfer unnecessary cost burdens to ratepayers in the region. 

  

US Power Generating Company, LLC (USPowerGen): 

 USPowerGen identifies several technical inaccuracies in the 

descriptions of the USPowerGen projects discussed in the Indian 

Point Contingency Plan, Draft Generic Environmental Impact 

Statement July 2013. 

 

Utility Workers Union of America Local 1-2:  

The Utility Workers Union of America Local 1-2 supports the 

continued operation of the IPEC. 

 

Westchester County Association: 

 The Westchester County Association expresses its deep 

concern with the June Straw Proposal, and that ratepayers will 

be saddled with $811 million in added costs for projects that 

will likely be deemed unnecessary, especially if the plan was 

solely developed for the purpose of replacing the power from 

Indian Point. 
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West Point Partners, LLC (West Point): 

West Point maintains that several modifications to the plan 

proposed in the Con Edison/NYPA February Filing are needed in 

order to satisfy the requirements of the November 2012 Order.  

First, West Point suggests that Con Edison should be directed to 

submit a supplement that assesses other projects now under 

development. Second, the plan should be modified so as to create 

a more level playing field between the TOTS and other projects. 

 

White Plains Housing Authority:  

The Housing Authority expresses its support that the IPEC 

should remain in service. 

 

 




