

Dcd



UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D.C. 20555-0001

FEB 02 2000

Science and Engineering Associates, Inc.
ATTN: Ilene R. Colina
6100 Uptown Blvd. NE, Suite 700
Albuquerque, New Mexico 87190

SUBJECT: CONTRACT NO. NRC-04-95-047, TASK ORDER NO. 3, ENTITLED,
"COMPLETION OF DRAFT NUREG ON AUTOMATIC ECCS SWITCHOVER TO
RECIRCULATION" - MODIFICATION NO. 2R (REVISED)

Dear Ms. Colina:

This letter definitizes Modification No. 2R, to expired Task Order No. 3, which deobligates excess funds in the amount of \$422.95 for use in other immediate Agency requirements. Payment totaling \$16,855.05 has been made under the task order and all obligations have been met as affirmed by receipt of a release from your organization dated December 22, 1998. This revised modification supercedes the original Modification No. 2 which contained an incorrect total for excess funds.

Accounting Data for Modification No. 2R follows.

APPN: 31X0200.560
BOC: 252A
B&R: 56015115050
JCN: W6325 (FY95)
Deob. \$422.95

A summary of obligations for this task order, from award date through the date of this modification follows:

Total FY95 Obligation Amount:	\$17,278.00
Total FY99 Deobligation Amount:	(422.95)
Cumulative total of NRC obligations:	\$16,855.05

This modification deobligates funds in the amount of \$422.95.

DF02

ADM-001
~~ML 99 316 0330~~

SEA

- 2 -

NRC-04-95-047, TO #3, Mod. 2R

If you have any questions or need further information regarding the subject modification, please contact Sally Adams, Contract Specialist on (301) 415-6588.

Sincerely,

A handwritten signature in black ink, appearing to read "For Sharon D. Stewart". The signature is cursive and somewhat stylized.

Sharon D. Stewart, Contracting Officer
Contract Management Branch 2
Division of Contracts and Property Management
Office of Administration