

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT				1. CONTRACT ID CODE	PAGE OF PAGES 1 1
2. AMENDMENT/MODIFICATION NO. Eight (8)	3. EFFECTIVE DATE 4-15-88	4. REQUISITION/PURCHASE REQ. NO. OIE-86-169 dtd. 2-18-88	5. PROJECT NO. (If applicable)		
6. ISSUED BY U.S. Nuclear Regulatory Commission Division of Contracts Washington, DC 20555	CODE	7. ADMINISTERED BY (If other than Item 6)		CODE	

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) General Electric Company 22 Technology Park, Suite 105 Norcross, GA 30092		(V)	9A. AMENDMENT OF SOLICITATION NO.
CODE			9B. DATED (SEE ITEM 11)
FACILITY CODE		X	10A. MODIFICATION OF CONTRACT/ORDER NO. NRC-05-86-169
			10B. DATED (SEE ITEM 13) 10-11-85

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
82-19-01-05 B8754 31X0200.828 Obligate \$356,429.00

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(V)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
X	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(d).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
This modification is issued to provide incremental funding in the amount of \$356,429.00 and to correct the contractor's mailing address. Accordingly, the contract is hereby modified as follows:

1. The contractor's mailing address shown in block 7 of SF26 is corrected to read as follows:

General Electric Company
22 Technology Park, Suite 105
Norcross, GA 30092

8805020007 880415
PDR CONTR
NRC-05-86-169 PDR

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Elois J. Wiggins
15B. CONTRACTOR/OFFEROR	16B. UNITED STATES OF AMERICA
15C. DATE SIGNED	16C. DATE SIGNED 4/15/88
Signature of person authorized to sign	BY <i>Elois J. Wiggins</i> (Signature of Contracting Officer)

2. Section G, Contract Administration Data, Subsection G.10, Consideration and Obligation, paragraph b is deleted and the following inserted in lieu thereof:

"b. The amount presently obligated by the Government with respect to this contract is increased by \$356,429.00, from \$2,019,241.68 to \$2,375,670.68."

All other terms and conditions, including the total amount of the contract of \$3,451,237.96, remain unchanged.